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Executive Summary 



 

 

Executive Summary 
 

Introduction 

The Community and Neighborhood Enhancement Program was passed by the Oklahoma City 
voters on September 12, 2017.  The purpose of the 27-month City Capital Improvements sales tax 
is to continue the momentum of the MAPS Program investments by building more complete, 
livable streets and other community and neighborhood improvements that offer different options 
for residents to safely get where they need to go.   
 
The goals for the Program are to improve streets throughout the city and continue work on a 
complete and safe street network for all residents.  In addition to street resurfacing projects, 
sidewalks will be constructed to connect neighborhoods to transit, parks, and schools consistent 
with the City’s new pedestrian and bicycle master plan, bikewalkokc.  New trails and bicycle 
infrastructure will also be built to connect people to work, school, and recreation opportunities.  
Several streets will be enhanced to create safer and more walkable environments that promote 
commercial activity and investment. 
 
Advisory Board 

The Ordinance passed by the City Council on June 21, 2017, included the establishment of the 
Citizens Capital Improvements Sales Tax Advisory Board to advise the City Council regarding 
projects proposed for funding from the tax.  A Resolution passed by the City Council on November 
7, 2017 established the Citizens Capital Improvements Sales Tax Advisory Board to be known as 
the “Community and Neighborhood Enhancement Advisory Board”. 
 
Financing 

 
Collections from the special sales tax will be received monthly from the Oklahoma Tax 
Commission and deposited into a dedicated fund.  The Board will receive monthly expense and 
revenue reports.  The Board will work with staff to determine the best way to allocate the funding 
between the five categories consistent with City policies and plans, then recommend projects 
within those categories for approval by City Council through the Community and Neighborhood 
Enhancement Program. 



 

 

 

Departmental Involvement 

 
• Finance Department – Staff will assist in the monitoring of revenue collections and may 

produce various financial reports as requested by the Board.  
• MAPS Office – Staff may be utilized to design and/or construct the trails and sidewalk 

projects. 
• Municipal Counselor’s Office – An attorney will be assigned to provide legal support for 

the monthly board meetings. 
• Parks Department – Staff will contribute to the design and scoping of trails projects, in 

alignment with existing plans and will assist the board in prioritizing these projects. 
• Planning Department – Staff will facilitate the monthly board meetings and compile all 

relevant material for board members.  Planning staff will contribute to the design and 
scoping of, and will assist the Board in prioritizing trails, sidewalks, street enhancements, 
and bike facilities. 

• Public Works Department – Staff will be assigned to manage procurement, design and/or 
construction of all projects including street resurfacing, trails, sidewalks, street 
enhancements and bike lanes.  Public Works staff will assist the Board in the prioritization 
of resurfacing projects. 

 
Projects 

 
Staff will work with the Board to establish appropriate prioritization methods and project lists will 
be developed for each improvement.  The Board will recommend allocations based on revenue 
estimates provided by staff, within the program budgets established for each improvement 
category. 
 
The Implementation Plan includes Project Status Reports for each project approved by City 
Council through the Community and Neighborhood Enhancement Program.  The Project Status 
Report contains information about individual projects including the description, map, budget, 
expenditures, and proposed schedule. 
 
As the Community and Neighborhood Enhancement Program continues, an overall timeline will 
be developed illustrating progress in each of the improvement categories: street resurfacing, street 
enhancements, sidewalks, trails and bike infrastructure.   
 
 

 



Street Resurfacing Priorities Method Summary 
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REVISED DECEMBER 2018 
ARTERIAL STREET RESURFACING                 

PRIORITIZATION METHOD SUMMARY  
Resurfacing and repairing arterial streets benefits the City by reducing annual maintenance costs and manpower 
requirements. The benefits from improved PCI’s include reduced vehicle operating costs, improved operating 
speeds and improved safety.  
 

      Step 1: Data Acquisition 
       Compile list of all publicly maintained arterial streets within Oklahoma City limits which would  

be eligible for resurfacing. Pavement Condition Index, a measure of the physical condition of the road, is                
acquired using an inertial profiler operated by City staff. Cost of work orders, which represents the sum of 
the cost of all pavement repair work orders spanning the last 5 years along the mile, is acquired from the 
City’s work order management system, and Average Daily Traffic (ADT) count, the total volume of vehicles 
traveling along a roadway during a 24-hour period, is obtained from specialized equipment owned and 
operated by City staff. 

 
 Step 2: Determine Pavement Condition, Average Daily Traffic, and Maintenance History 
 

Using tools available in the GIS System, the categories of Pavement Condition Index (PCI), current traffic 
counts (ADT), and maintenance costs were determined for each arterial street segment within Oklahoma 
City limits.   Each segment is typically 1 mile in length where possible.
 
Step 3: Assign Benefit Value 
For the purposes of evaluation, each category was assigned a weight as follows:  

 
  

 
 

 
 
Step 4: Calculate Weighted Rank 
An average rank is calculated for each category independently. The average rank for the category is 
then multiplied by its weight and a total is calculated for all categories. An example of this calculation 
is below: 
 

 
 
Step 5: Prioritization 
All streets are entered into a Geographic Information System (GIS) and database. Projects are 
ranked according to the criteria outlined above.  

PCI 40% 
ADT 30% 
Maintenance Costs 30% 
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REVISED DECEMBER 2018 
RESIDENTIAL STREET RESURFACING/REPAIR 

PRIORITIZATION METHOD SUMMARY  
Resurfacing and repairing residential streets benefits the City by reducing annual maintenance costs and 
manpower requirements. The benefits from improved PCI’s include reduced vehicle operating costs, improved 
operating speeds and improved safety.  
 

      Step 1: Data acquisition 
Compile list of quarter mile sections within Oklahoma City limits that contain public streets which 
would be eligible for resurfacing. Pavement Condition Index, a measure of the physical condition of the 
road, is acquired using an inertial profiler operated by City staff. Cost of work orders, which represents 
the sum of the cost of all pavement repair work orders spanning the last 5 years within the quarter 
mile, is acquired from the City’s work order management system and number of addresses, the count 
of the active addresses within the quarter mile, is obtained from the City’s licensing software.  

 
 Step 2: Determine Pavement Condition, Number of Addresses and Historical Maintenance Costs 

Using tools available in the GIS System, the number of lane miles in the quarter mile area were 
determined. Similarly, the categories of average Pavement Condition Index (PCI), cost of maintenance 
work orders and number of homes in the area were considered.  

 
       Step 3: Assign Benefit Value 

For purposes of evaluation, each category was assigned a weight as follows. 
 

  
 
 
 
 
             Step 4: Calculate Weighted Rank 

An average rank is calculated for each category independently. The average rank for the category is then 
multiplied by its weight and a total is calculated for all categories. An example of this calculation is below: 
 

 
 

             Step 5: Prioritization 
All streets are entered into a Geographic Information System (GIS) and database. Projects are ranked 
according to the criteria outlined above. 
 

PCI 50% 

Number of Addresses 25% 

Maintenance Cost per Lane Mile 25% 



ARTERIAL STREET RESURFACING 
PRIORITIZATION METHOD SUMMARY 

Resurfacing and repairing two lane arterial streets benefits the City by reducing annual maintenance costs and 
manpower requirements. The benefits from improved PCI’s include reduced vehicle operating costs, improved 
operating speeds and improved safety.  

      Step 1: Review Complaints 

The list of complaints maintained by the Public Works Department was reviewed to eliminate 
duplications and locations that had previously been addressed.  Individual miles were identified and 
edited to eliminate street duplications and streets scheduled for improvements from other funding 
sources. 

Step 2: Determine Pavement Condition, Average Daily Traffic, Maintenance History, and   

Accident Severity  

Pavement Condition Indices (PCI); current traffic counts; projected traffic volumes; maintenance 
history; and accident history were determined for each street segment under consideration. The range of 
values for each condition issue was determined and broken into low, middle and high ranges. Points 
were based on an assigned scale ranging from 8 to 0, with 8 being the highest priority.  The Maintenance 
History was calculated by combining the cost for all work orders for the last three years and divided by 
the number of work orders.  The average is at 50%. 

Step 3: Assign Benefit Value 

For purposes of evaluation, each category was assigned a weight as follows: 

Step 4: Estimate Costs 

Estimates of costs to repair and resurface two lane section line roads within specific limits 
are determined in order to establish the number of projects that can be addressed by the 
proposed bond issue.  Additionally, these estimates are used as a “tie breaker” when there 
are proposed projects with the same benefit score. Projects with lower estimated cost are 
prioritized in order to maximize the number of lane miles that can be addressed. 

Maintenance History Points 
Above Ave. 8 
Below Ave. 4 

Accident Severity Points 
Above Ave. 8 
Below Ave. 4 
Taken from ACOG Collision Map 

PCI Points 
0-40 8 
40-70 4 
> 70 0 

ADT Points 
> or = 3,000 8 

< 3,000 4 
Taken from ACOG Traffic Count Database 

PCI 40% 
ADT 25% 
Maintenance History 25% 
Accident Severity 10% 



RESIDENTIAL STREET RESURFACING/REPAIR 
PRIORITIZATION METHOD SUMMARY  

Resurfacing and repairing residential streets benefits the City by reducing annual maintenance costs and 
manpower requirements. The benefits from improved PCI’s include reduced vehicle operating costs, improved 
operating speeds and improved safety.  

 Step 1: Review Complaints 
The list of complaints maintained by the Public Works Department was reviewed to eliminate 
duplications and locations that had previously been addressed.  The square mile was identified in 
which the complaint was located. The square mile list was then edited for duplications and to eliminate 
areas scheduled for improvement.  

Step 2: Determine Pavement Condition and Historical Maintenance Costs 
Using tools available in the GIS System, the number of lane miles in the square mile area were 
determined. Similarly, average Pavement Condition Indices (PCI) were determined as were the number 
and cost of maintenance work orders in the area being considered. 

  Step 3: Determine and Assign Values to Condition and Costs 
The range of values for each condition issue was determined and broken into low, middle and high 
ranges. Points were assigned based on an assigned scale ranging from 8 to 0, with 8 being the highest 
priority. 

Step 4: Assign Benefit Value 
For purposes of evaluation, each category was assigned a weight as follows. In the event 
of a tie, PCI will govern the ranking. 

Step 5: Estimate Costs 
Estimates of costs to repair and resurface residential streets within specific boundaries 
are determined in order to establish the number of projects that can be addressed by the 
proposed bond issue.  Projects with lower estimated cost are prioritized to maximize the 
number of lane miles that can be addressed. 

Maintenance Cost per LM Points 

20% Above Average     8 

Average +- 20%     6 

20% Below Average     4 

PCI Points 

0-30 8 

30-50 6 

50-70 4 

> 70 0 

Maintenance History Points 

20% Above Average 8 

Average +- 20% 6 

20% Below Average 4 

PCI 50% 

Maintenance History 25% 

Maintenance Cost 25% 



Early Start Projects 



Ward Street From To Budget
N Rockwell Ave. W Wilshire Blvd. W Britton Rd. 1,320,000$       
N MacArthur Blvd. W Wilshire Blvd. W Britton Rd. 1,345,000$       
NW 50th St. N May Ave. N Penn Ave. 550,000$          
NW 36th St. N Penn Ave N. Western Ave. 1,335,000$       
S Portland Ave SW 44th St. SW 29th St. 1,320,000$       
W Reno Ave S Portland Ave. S Meridian Ave. 1,105,000$       
SW 29th St. S Western Ave. S Shields Blvd. 1,570,000$       
S Peebly Road SE 74th St. SE 59th St. 550,000$          
SW 104th St. S Western Ave. S Santa Fe Ave. 1,335,000$       
SW 89th St. S Western Ave. S Santa Fe Ave. 1,320,000$       
SW 29th St. S Western Ave. S Penn Ave. 1,345,000$       
W Reno Ave N Western Ave. N Penn Ave. 1,335,000$       
MLK Ave. NE 23rd St. NE 36th St. 1,335,000$       
NE 63rd St. Midwest Blvd. Douglas Blvd. 550,000$          
N Penn Ave. NW 122nd St. W Memorial Rd. 1,265,000$       
N MacArthur Blvd. W Hefner Rd. NW 122nd St. 1,320,000$       

18,900,000$     TOTAL

2017 SALES TAX PROGRAM                                             
EARLY START PROJECTS - STREET RESURFACING

Ward 7

Ward 8

Ward 1

Ward 2

Ward 3

Ward 4

Ward 5

Ward 6



Project Number: TBD

Location: N Rockwell Ave from W Wilshire Blvd to W Britton Rd

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C1 Arterial Resurfacing

$1,320,000

$0 0

$0 0

$26,400 0

$105,600 0

$0 0

$1,188,000

$1,069,200 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,320,000

Listed 2017 GOB Funds

Other Funds 0

$1,320,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,069,200

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,400

$105,600

$0

$1,069,200

$0 $1,320,000$1,320,000 0Summary

$0

$0

$26,400

$105,600

$0

$1,320,000

*Amount not in summary total

Contingency $118,800

Remaining Funds

$1,320,000

10%

1% for Art $0

C. Construction Costs

$118,800 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 8:59:57 AM

Project Status Report



Project Number: TBD

Location: N MacArthur Blvd from W Wilshire Blvd to W Britton Rd

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C16 Arterial Resurfacing

$1,345,000

$0 0

$0 0

$26,900 0

$107,600 0

$0 0

$1,210,500

$1,089,450 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,345,000

Listed 2017 GOB Funds

Other Funds 0

$1,345,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,089,450

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,900

$107,600

$0

$1,089,450

$0 $1,345,000$1,345,000 0Summary

$0

$0

$26,900

$107,600

$0

$1,345,000

*Amount not in summary total

Contingency $121,050

Remaining Funds

$1,345,000

10%

1% for Art $0

C. Construction Costs

$121,050 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 8:59:13 AM

Project Status Report



Project Number: TBD

Location: NW 50th St from N May Ave to N Pennsylvania Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C7 Arterial Resurfacing

$555,000

$0 0

$0 0

$11,100 0

$44,400 0

$0 0

$499,500

$449,550 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$555,000

Listed 2017 GOB Funds

Other Funds 0

$555,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$449,550

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,100

$44,400

$0

$449,550

$0 $555,000$555,000 0Summary

$0

$0

$11,100

$44,400

$0

$555,000

*Amount not in summary total

Contingency $49,950

Remaining Funds

$555,000

10%

1% for Art $0

C. Construction Costs

$49,950 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:00:38 AM

Project Status Report



Project Number: TBD

Location: NW 36th St from N Pennsylvania Ave to N Western Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C9 Arterial Resurfacing

$1,335,000

$0 0

$0 0

$26,700 0

$106,800 0

$0 0

$1,201,500

$1,081,350 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,335,000

Listed 2017 GOB Funds

Other Funds 0

$1,335,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,081,350

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,700

$106,800

$0

$1,081,350

$0 $1,335,000$1,335,000 0Summary

$0

$0

$26,700

$106,800

$0

$1,335,000

*Amount not in summary total

Contingency $120,150

Remaining Funds

$1,335,000

10%

1% for Art $0

C. Construction Costs

$120,150 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:00:25 AM

Project Status Report



Project Number: TBD

Location: S Portland Ave from SW 44th St to SW 29th St

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C26 Arterial Resurfacing

$1,320,000

$0 0

$0 0

$26,400 0

$105,600 0

$0 0

$1,188,000

$1,069,200 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,320,000

Listed 2017 GOB Funds

Other Funds 0

$1,320,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,069,200

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,400

$105,600

$0

$1,069,200

$0 $1,320,000$1,320,000 0Summary

$0

$0

$26,400

$105,600

$0

$1,320,000

*Amount not in summary total

Contingency $118,800

Remaining Funds

$1,320,000

10%

1% for Art $0

C. Construction Costs

$118,800 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:01:04 AM

Project Status Report



Project Number: TBD

Location: W Reno Ave (WB) from N Portland to N Meridian Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C43 Arterial Resurfacing

$555,000

$0 0

$0 0

$11,100 0

$44,400 0

$0 0

$499,500

$449,550 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$555,000

Listed 2017 GOB Funds

Other Funds 0

$555,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$449,550

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,100

$44,400

$0

$449,550

$0 $555,000$555,000 0Summary

$0

$0

$11,100

$44,400

$0

$555,000

*Amount not in summary total

Contingency $49,950

Remaining Funds

$555,000

10%

1% for Art $0

C. Construction Costs

$49,950 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:06:08 AM

Project Status Report



Project Number: TBD

Location: W Reno Ave (EB) from N Meridian Ave to N Portland Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C46 Arterial Resurfacing

$550,000

$0 0

$0 0

$11,000 0

$44,000 0

$0 0

$495,000

$445,500 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$550,000

Listed 2017 GOB Funds

Other Funds 0

$550,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$445,500

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,000

$44,000

$0

$445,500

$0 $550,000$550,000 0Summary

$0

$0

$11,000

$44,000

$0

$550,000

*Amount not in summary total

Contingency $49,500

Remaining Funds

$550,000

10%

1% for Art $0

C. Construction Costs

$49,500 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:05:56 AM

Project Status Report



Project Number: TBD

Location: SW 29th Street from Western Avenue to Shields Blvd

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C5 Arterial Resurfacing

$1,570,000

$0 0

$0 0

$31,400 0

$125,600 0

$0 0

$1,413,000

$1,271,700 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,570,000

Listed 2017 GOB Funds

Other Funds 0

$1,570,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,271,700

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$31,400

$125,600

$0

$1,271,700

$0 $1,570,000$1,570,000 0Summary

$0

$0

$31,400

$125,600

$0

$1,570,000

*Amount not in summary total

Contingency $141,300

Remaining Funds

$1,570,000

10%

1% for Art $0

C. Construction Costs

$141,300 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:04:09 AM

Project Status Report



Project Number: TBD

Location: S Peebly Rd from SE 74th St to SE 59th St

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C32 Arterial Resurfacing

$550,000

$0 0

$0 0

$11,000 0

$44,000 0

$0 0

$495,000

$445,500 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$550,000

Listed 2017 GOB Funds

Other Funds 0

$550,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$445,500

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,000

$44,000

$0

$445,500

$0 $550,000$550,000 0Summary

$0

$0

$11,000

$44,000

$0

$550,000

*Amount not in summary total

Contingency $49,500

Remaining Funds

$550,000

10%

1% for Art $0

C. Construction Costs

$49,500 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 1:55:38 PM

Project Status Report



Project Number: TBD

Location: SW 104th St from S Western Ave to S Santa Fe Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C6 Arterial Resurfacing

$1,335,000

$0 0

$0 0

$26,700 0

$106,800 0

$0 0

$1,201,500

$1,081,350 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,335,000

Listed 2017 GOB Funds

Other Funds 0

$1,335,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,081,350

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,700

$106,800

$0

$1,081,350

$0 $1,335,000$1,335,000 0Summary

$0

$0

$26,700

$106,800

$0

$1,335,000

*Amount not in summary total

Contingency $120,150

Remaining Funds

$1,335,000

10%

1% for Art $0

C. Construction Costs

$120,150 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:02:47 AM

Project Status Report



Project Number: TBD

Location: SW 89th St from S Western Ave to S Santa Fe Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C13 Arterial Resurfacing

$1,320,000

$0 0

$0 0

$26,400 0

$105,600 0

$0 0

$1,188,000

$1,069,200 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,320,000

Listed 2017 GOB Funds

Other Funds 0

$1,320,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,069,200

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,400

$105,600

$0

$1,069,200

$0 $1,320,000$1,320,000 0Summary

$0

$0

$26,400

$105,600

$0

$1,320,000

*Amount not in summary total

Contingency $118,800

Remaining Funds

$1,320,000

10%

1% for Art $0

C. Construction Costs

$118,800 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:04:21 AM

Project Status Report



Project Number: TBD

Location: SW 29th Street from Western Avenue to Pennsylvania Avenue

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C2 Arterial Resurfacing

$1,345,000

$0 0

$0 0

$26,900 0

$107,600 0

$0 0

$1,210,500

$1,089,450 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,345,000

Listed 2017 GOB Funds

Other Funds 0

$1,345,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,089,450

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,900

$107,600

$0

$1,089,450

$0 $1,345,000$1,345,000 0Summary

$0

$0

$26,900

$107,600

$0

$1,345,000

*Amount not in summary total

Contingency $121,050

Remaining Funds

$1,345,000

10%

1% for Art $0

C. Construction Costs

$121,050 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:03:54 AM

Project Status Report



Project Number: TBD

Location: W Reno Ave from N Western Ave to N Pennsylvania Ave

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C52 Arterial Resurfacing

$1,335,000

$0 0

$0 0

$26,700 0

$106,800 0

$0 0

$1,201,500

$1,081,350 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,335,000

Listed 2017 GOB Funds

Other Funds 0

$1,335,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,081,350

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,700

$106,800

$0

$1,081,350

$0 $1,335,000$1,335,000 0Summary

$0

$0

$26,700

$106,800

$0

$1,335,000

*Amount not in summary total

Contingency $120,150

Remaining Funds

$1,335,000

10%

1% for Art $0

C. Construction Costs

$120,150 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:06:21 AM

Project Status Report



Project Number: TBD

Location: N MLK Ave from NE 23rd St to NE 36th St

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C25 Arterial Resurfacing

$1,335,000

$0 0

$0 0

$26,700 0

$106,800 0

$0 0

$1,201,500

$1,081,350 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,335,000

Listed 2017 GOB Funds

Other Funds 0

$1,335,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,081,350

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,700

$106,800

$0

$1,081,350

$0 $1,335,000$1,335,000 0Summary

$0

$0

$26,700

$106,800

$0

$1,335,000

*Amount not in summary total

Contingency $120,150

Remaining Funds

$1,335,000

10%

1% for Art $0

C. Construction Costs

$120,150 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 8:59:30 AM

Project Status Report



Project Number: TBD

Location: NE 63rd St from N Midwest Blvd to N Douglas Blvd

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C18 Arterial Resurfacing

$550,000

$0 0

$0 0

$11,000 0

$44,000 0

$0 0

$495,000

$445,500 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$550,000

Listed 2017 GOB Funds

Other Funds 0

$550,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$445,500

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,000

$44,000

$0

$445,500

$0 $550,000$550,000 0Summary

$0

$0

$11,000

$44,000

$0

$550,000

*Amount not in summary total

Contingency $49,500

Remaining Funds

$550,000

10%

1% for Art $0

C. Construction Costs

$49,500 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 9:00:12 AM

Project Status Report



Project Number: TBD

Location: N Pennsylvania Ave from NW 122nd St to Memorial Rd

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C12 Arterial Resurfacing

$1,265,000

$0 0

$0 0

$25,300 0

$101,200 0

$0 0

$1,138,500

$1,024,650 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,265,000

Listed 2017 GOB Funds

Other Funds 0

$1,265,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,024,650

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$25,300

$101,200

$0

$1,024,650

$0 $1,265,000$1,265,000 0Summary

$0

$0

$25,300

$101,200

$0

$1,265,000

*Amount not in summary total

Contingency $113,850

Remaining Funds

$1,265,000

10%

1% for Art $0

C. Construction Costs

$113,850 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 8:59:44 AM

Project Status Report



Project Number: TBD

Location: N MacArthur Blvd from W Hefner Rd to NW 122nd St

Description: Resurfacing, repair or rehabilitation of streets which may include pavement structure 
repair, milling, asphalt overlay, concrete crack sealing, intersection/traffic signal  
improvements, wheelchair ramps, minor drainage improvements, signage and pavement 
markings.

Category: Proposition 1 - C23 Arterial Resurfacing

$1,320,000

$0 0

$0 0

$26,400 0

$105,600 0

$0 0

$1,188,000

$1,069,200 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,320,000

Listed 2017 GOB Funds

Other Funds 0

$1,320,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,069,200

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,400

$105,600

$0

$1,069,200

$0 $1,320,000$1,320,000 0Summary

$0

$0

$26,400

$105,600

$0

$1,320,000

*Amount not in summary total

Contingency $118,800

Remaining Funds

$1,320,000

10%

1% for Art $0

C. Construction Costs

$118,800 $0

FF&E 0% $0 0 $0 $0 $0

1/16/2018Construction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

11/8/2017 8:59:00 AM

Project Status Report
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Arterial Street Resurfacing 
• Project List 
• Budget Worksheets 
• Location Map 



New Sales Tax Arterial Resurfacing Projects: September 2018
Rank Location Estimate Running Total

1 NE 122nd St from N Sooner Rd to N Air Depot Blvd $650,000 $650,000

2 N Sooner Rd from E Wilshire Blvd to E Britton Rd $650,000 $1,300,000

3 S Air Depot Blvd from SE 164th to SE 179th St $1,300,000 $2,600,000

4 NE 122nd St from N Midwest Blvd to Douglas Blvd $650,000 $3,250,000

5 NE 4th St from N MLK Blvd to N Bryant Ave $675,000 $3,925,000

6 N Bryant Ave from NE 4th St to NE 10th St $325,000 $4,250,000

7 N Sara Rd from W Hefner Rd to NW 122nd St $650,000 $4,900,000

8 N Sara Rd from W Memorial Rd to NW 122nd St $650,000 $5,550,000

9 NE 63rd St from N Kelley Ave to N Martin Luther King Ave $1,100,000 $6,650,000

10 N Western Ave from W Wilshire Blvd to W Britton Rd $1,305,000 $7,955,000

11 N Western Ave from W Britton Rd to W Hefner Rd $1,320,000 $9,275,000

12 N Western Ave from W Hefner Rd to NW 122nd St $1,320,000 $10,595,000

13 S Walker Ave from SW 44th St to SW 29th St $1,320,000 $11,915,000

14 I-240 Service Rd from S Penn Ave to S Western Ave $2,640,000 $14,555,000

15 SW 104th St from S County Line Rd to S Council Rd $650,000 $15,205,000

16 SW 74th St from Rockwell Ave to Council Rd $650,000 $15,855,000

17 SW 74th St from Regina Ave to MacArthur Blvd $650,000 $16,505,000

18 SE 74th Street from Hiwassee Road to Henney Road $650,000 $17,155,000

19 S Post Rd from SE 59th St to SE 44th St $650,000 $17,805,000

20 N Sooner Rd from E Hefner Rd to NE 122nd St $650,000 $18,455,000

21 N MacArthur Blvd from NW 122nd St to Memorial Rd $1,300,000 $19,755,000

22 NW 30th St from N Western Ave to N Pennsylanvia Ave $650,000 $20,405,000

23 SE 44th St from S Anderson Rd to S Hiwassee Rd $650,000 $21,055,000

24 SW 29th St from Portland extending east 1000 ft to RR tracks $350,000 $21,405,000

25 SE 89th St from S Sunnylane Rd to S Sooner Rd $650,000 $22,055,000

26 S Walker Ave from SW 104th St to SW 89th St $1,300,000 $23,355,000

27 N Ann Arbor from NW 23rd St to NW 36th St $605,000 $23,960,000

27 projects - $24M

Note: Highlighted projects are in the 2017 GO Bond resurfacing list, but will be completed early with sales tax funds

9/4/2018 2:00:05 PM



Project Number: PC-0619

Location: NE 122nd St from N Sooner Rd to N Air Depot Blvd

Description: Proposition 1 - C123 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$13,000 $16,000

$52,000 $0

$0 $0

$585,000

$526,500 $632,192

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

($105,692)

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

($3,000)

$52,000

$0

($105,692)

$0 $1,808$650,000 $648,192Summary

$0

$0

($3,000)

$52,000

$0

$1,808

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

12/7/2027Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

FutureStatus:

Project Details

7/31/2019 9:21:10 AM

Project Status Report



Project Number: TBD

Location: N Sooner Rd from E Wilshire Blvd to E Britton Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 10:41:45 AM

Project Status Report



Project Number: TBD

Location: S Air Depot Blvd from SE 164th to SE 179th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$26,000 $0

$104,000 $0

$0 $0

$1,170,000

$1,053,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,300,000

Listed 2007/2017 GOB Funds

Other Funds $1,300,000

$1,300,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,053,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,000

$104,000

$0

$1,053,000

$0 $1,300,000$1,300,000 $0Summary

$0

$0

$26,000

$104,000

$0

$1,300,000

*Amount not in summary total

Contingency $117,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$117,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 10:45:25 AM

Project Status Report



Project Number: TBD

Location: NE 122nd St from N Midwest Blvd to Douglas Blvd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 10:47:26 AM

Project Status Report



Project Number: TBD

Location: NE 4th St from N MLK Blvd to N Bryant Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,500 $0

$54,000 $0

$0 $0

$607,500

$546,750 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$675,000

Listed 2007/2017 GOB Funds

Other Funds $675,000

$675,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$546,750

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,500

$54,000

$0

$546,750

$0 $675,000$675,000 $0Summary

$0

$0

$13,500

$54,000

$0

$675,000

*Amount not in summary total

Contingency $60,750

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$60,750 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 11:30:04 AM

Project Status Report



Project Number: TBD

Location: N Bryant Ave from NE 4th St to NE 10th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$6,500 $0

$26,000 $0

$0 $0

$292,500

$263,250 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$325,000

Listed 2007/2017 GOB Funds

Other Funds $325,000

$325,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$263,250

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$6,500

$26,000

$0

$263,250

$0 $325,000$325,000 $0Summary

$0

$0

$6,500

$26,000

$0

$325,000

*Amount not in summary total

Contingency $29,250

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$29,250 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 11:31:56 AM

Project Status Report



Project Number: TBD

Location: N Sara Rd from W Hefner Rd to NW 122nd St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$6,500 $0

$26,000 $0

$0 $0

$292,500

$263,250 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$325,000

Listed 2007/2017 GOB Funds

Other Funds $325,000

$325,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$263,250

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$6,500

$26,000

$0

$263,250

$0 $325,000$325,000 $0Summary

$0

$0

$6,500

$26,000

$0

$325,000

*Amount not in summary total

Contingency $29,250

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$29,250 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 11:34:19 AM

Project Status Report



Project Number: TBD

Location: N Sara Rd from W Memorial Rd to NW 122nd St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$6,500 $0

$26,000 $0

$0 $0

$292,500

$263,250 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$325,000

Listed 2007/2017 GOB Funds

Other Funds $325,000

$325,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$263,250

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$6,500

$26,000

$0

$263,250

$0 $325,000$325,000 $0Summary

$0

$0

$6,500

$26,000

$0

$325,000

*Amount not in summary total

Contingency $29,250

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$29,250 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 11:36:55 AM

Project Status Report



Project Number: TBD

Location: NE 63rd St from N Kelley Ave to N Martin Luther King Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$22,000 $0

$88,000 $0

$0 $0

$990,000

$891,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,100,000

Listed 2007/2017 GOB Funds

Other Funds $1,100,000

$1,100,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$891,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$22,000

$88,000

$0

$891,000

$0 $1,100,000$1,100,000 $0Summary

$0

$0

$22,000

$88,000

$0

$1,100,000

*Amount not in summary total

Contingency $99,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$99,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 11:45:33 AM

Project Status Report



Project Number: TBD

Location: N Western Ave from W Wilshire Blvd to W Britton Rd

Description: Proposition 1 - C40 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$26,100 $0

$104,400 $0

$0 $0

$1,174,500

$1,057,050 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,305,000

Listed 2007/2017 GOB Funds

Other Funds $1,305,000

$1,305,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,057,050

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,100

$104,400

$0

$1,057,050

$0 $1,305,000$1,305,000 $0Summary

$0

$0

$26,100

$104,400

$0

$1,305,000

*Amount not in summary total

Contingency $117,450

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$117,450 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:09:51 PM

Project Status Report





Project Number: PC-0621

Location: N Western Ave from W Britton Rd to W Hefner Rd

Description: Proposition 1 - C45 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$32,400 $10,000

$129,600 $0

$0 $0

$1,458,000

$1,312,200 $1,213,638

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,620,000

Listed 2007/2017 GOB Funds

Other Funds $1,620,000

$1,620,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$98,562

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$22,400

$129,600

$0

$98,562

$0 $396,362$1,620,000 $1,223,638Summary

$0

$0

$22,400

$129,600

$0

$396,362

*Amount not in summary total

Contingency $145,800

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$145,800 $0

1/17/2019Construction Start Date:

Design Start Date:

0% Complete:

Haskell Lemon Construction CompanyContractor:

Engineer: TBD

ConstructionStatus:

Project Details

2/27/2019 2:39:35 PM

Project Status Report



Project Number: TBD

Location: N Western Ave from W Hefner Rd to NW 122nd St

Description: Proposition 1 - C84 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$26,400 $0

$105,600 $0

$0 $0

$1,188,000

$1,069,200 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,320,000

Listed 2007/2017 GOB Funds

Other Funds $1,320,000

$1,320,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,069,200

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,400

$105,600

$0

$1,069,200

$0 $1,320,000$1,320,000 $0Summary

$0

$0

$26,400

$105,600

$0

$1,320,000

*Amount not in summary total

Contingency $118,800

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$118,800 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:10:23 PM

Project Status Report



Project Number: TBD

Location: S Walker Ave from SW 44th St to SW 29th St

Description: Proposition 1 - C38 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$26,400 $0

$105,600 $0

$0 $0

$1,188,000

$1,069,200 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,320,000

Listed 2007/2017 GOB Funds

Other Funds $1,320,000

$1,320,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,069,200

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,400

$105,600

$0

$1,069,200

$0 $1,320,000$1,320,000 $0Summary

$0

$0

$26,400

$105,600

$0

$1,320,000

*Amount not in summary total

Contingency $118,800

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$118,800 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:10:36 PM

Project Status Report



Project Number: TBD

Location: I-240 Service Rd from S Penn Ave to S Western Ave

Description: Proposition 1 - C140 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$52,800 $0

$211,200 $0

$0 $0

$2,376,000

$2,138,400 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,640,000

Listed 2007/2017 GOB Funds

Other Funds $2,640,000

$2,640,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,138,400

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$52,800

$211,200

$0

$2,138,400

$0 $2,640,000$2,640,000 $0Summary

$0

$0

$52,800

$211,200

$0

$2,640,000

*Amount not in summary total

Contingency $237,600

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$237,600 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:13:11 PM

Project Status Report



Project Number: TBD

Location: SW 104th St from S County Line Rd to S Council Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 12:16:22 PM

Project Status Report



Project Number: TBD

Location: SW 74th St from Rockwell Ave to Council Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:22:55 PM

Project Status Report



Project Number: TBD

Location: SW 74th St from Regina Ave to MacArthur Blvd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0

$0

$0

$0

$0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2007/2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$0

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0 $0$0 $0Summary

$0

$0

$0

$0

$0

$0

*Amount not in summary total

Contingency

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 12:27:26 PM

Project Status Report



Project Number: TBD

Location: SE 74th Street from Hiwassee Road to Henney Road

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/22/2018 12:29:30 PM

Project Status Report



Project Number: TBD

Location: S Post Rd from SE 59th St to SE 44th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:32:31 PM

Project Status Report



Project Number: TBD

Location: N Sooner Rd from E Hefner Rd to NE 122nd St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 10:39:06 AM

Project Status Report



Project Number: TBD

Location: N MacArthur Blvd from NW 122nd St to Memorial Rd

Description: Proposition 1 - C70 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$11,600 $0

$46,400 $0

$0 $0

$522,000

$469,800 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$580,000

Listed 2007/2017 GOB Funds

Other Funds $580,000

$580,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$469,800

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,600

$46,400

$0

$469,800

$0 $580,000$580,000 $0Summary

$0

$0

$11,600

$46,400

$0

$580,000

*Amount not in summary total

Contingency $52,200

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$52,200 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:38:21 PM

Project Status Report



Project Number: TBD

Location: NW 30th St from N Western Ave to N Pennsylanvia Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$13,000 $0

$52,000 $0

$0 $0

$585,000

$526,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$650,000

Listed 2007/2017 GOB Funds

Other Funds $650,000

$650,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$526,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,000

$52,000

$0

$526,500

$0 $650,000$650,000 $0Summary

$0

$0

$13,000

$52,000

$0

$650,000

*Amount not in summary total

Contingency $58,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:42:28 PM

Project Status Report



Project Number: TBD

Location: SE 44th St from S Anderson Rd to S Hiwassee Rd

Description: Proposition 1 - C144 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$11,000 $0

$44,000 $0

$0 $0

$495,000

$445,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$550,000

Listed 2007/2017 GOB Funds

Other Funds $550,000

$550,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$445,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,000

$44,000

$0

$445,500

$0 $550,000$550,000 $0Summary

$0

$0

$11,000

$44,000

$0

$550,000

*Amount not in summary total

Contingency $49,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$49,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:44:47 PM

Project Status Report





Project Number: TBD

Location: SE 89th St from S Sunnylane Rd to S Sooner Rd

Description: Proposition 1 - C97 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$11,000 $0

$44,000 $0

$0 $0

$495,000

$445,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$550,000

Listed 2007/2017 GOB Funds

Other Funds $550,000

$550,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$445,500

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,000

$44,000

$0

$445,500

$0 $550,000$550,000 $0Summary

$0

$0

$11,000

$44,000

$0

$550,000

*Amount not in summary total

Contingency $49,500

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$49,500 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:49:17 PM

Project Status Report



Project Number: TBD

Location: S Walker Ave from SW 104th St to SW 89th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$26,000 $0

$104,000 $0

$0 $0

$1,170,000

$1,053,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,300,000

Listed 2007/2017 GOB Funds

Other Funds $1,300,000

$1,300,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,053,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$26,000

$104,000

$0

$1,053,000

$0 $1,300,000$1,300,000 $0Summary

$0

$0

$26,000

$104,000

$0

$1,300,000

*Amount not in summary total

Contingency $117,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$117,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:51:14 PM

Project Status Report



Project Number: TBD

Location: N Ann Arbor from NW 23rd St to NW 36th St

Description: Proposition 1 - C151 Arterial Resurfacing / 2017 Sales Tax Project

$0

$0 $0

$0 $0

$13,068 $0

$52,272 $0

$0 $0

$588,060

$529,254 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$653,400

Listed 2007/2017 GOB Funds

Other Funds $653,400

$653,400Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$529,254

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,068

$52,272

$0

$529,254

$0 $653,400$653,400 $0Summary

$0

$0

$13,068

$52,272

$0

$653,400

*Amount not in summary total

Contingency $58,806

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$58,806 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/31/2018 3:15:56 PM

Project Status Report
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ARTERIAL RESURFACING



Unfunded Projects - Arterial Resurfacing

ID Location  PCI ADT Accidents Work 
Orders

Total 
Score Ward Budget 

Estimate
Running 

Total

1 NW 16th St from N May Ave to N Portland 
Ave 43 8345 0 59 7.2 6 $500,000 $500,000

2 Portland Avenue from NW 39th Street to 
NW 50th Street 45 12024 4 22 6.6 2 $750,000 $1,250,000

3 S Morgan Rd from SW 44th St to SW 59th 
St 4 6268 0 69 5.6 3 $495,000 $1,745,000

4 NW 16th St from N Pennsylvania Ave to N 
May Ave 21 4916 0 50 5.6 6 $500,000 $2,245,000

5 NW 30th St from Pennsylvania Ave to 
May Ave 36 5596 0 41 5.6 2 $500,000 $2,745,000

6 N I-35 Service Rd (SB) from NE 29th St to 
NE 36th St 41 N/A 0 13 5.2 7 $270,000 $3,015,000

7 N Coltrane Rd from NE 63rd St to E 
Wilshire Blvd 43 273 0 5 5.2 7 $490,000 $3,505,000

8 SE 74th Street between Henney Road and 
Jesse Trail 45 N/A 0 4 5.2 4 $110,000 $3,615,000

9 NW 63rd St from N Santa Fe Ave to N 
Kelley Ave 46 6667 0 24 5.2 7 $1,200,000 $4,815,000

10 W Wilshire Blvd from Elmwood Ave to N 
May Ave 51 N/A 0 16 5.2 2 $265,000 $5,080,000

11 S Santa Fe Ave from SW 44th St to SW 
29th St 35 1837 4 67 5 4 $500,000 $5,580,000

12 NW 16th St from Eagle Ln to Rockwell Ave 40 2853 4 42 5 1 $1,500,000 $7,080,000

13 N Western Ave from N Classen Blvd to 
NW 18th St 22 3539 4 22 4.8 6 $350,000 $7,430,000

14 SW 44th Street between Frisco Road & 
Richland Road 1 N/A 0 27 4.6 3 $500,000 $7,930,000

15 N I-35 Service Rd (NB) from NE 23rd St to 
NE 36th St 4 N/A 0 26 4.6 7 $515,000 $8,445,000

16 NE 150th Street between N. Henney Road 
and Choctaw Road 4 N/A 0 23 4.6 7 $500,000 $8,945,000

17 SE 44th St from S Douglas Blvd to S Post 
Rd 5 3017 0 17 4.6 4 $500,000 $9,445,000

18 N Cemetary Rd from W Wilshire Blvd to W 
Britton Rd 5 N/A 0 33 4.6 1 $500,000 $9,945,000

19 SE 89th Street from Bryant Avenue to 
Sunnylane Road 6 2595 0 43 4.6 4 $510,000 $10,455,000

20 SW 104th St from S Rockwell Ave to S 
MacArthur Blvd 7 N/A 0 69 4.6 3 $525,000 $10,980,000

21 SE 44th St from S Hiwassee Rd to S 
Henney Rd 7 N/A 0 27 4.6 4 $500,000 $11,480,000

22 SE 164th Street between Douglas Blvd 
and Post Road 7 N/A 0 39 4.6 4 $500,000 $11,980,000

Streets            Resurfacing, repair or rehabilitation of streets which may include 
pavement structure repair, milling, asphalt overlay, concrete 
crack sealing, intersection/traffic signal  improvements, 
wheelchair ramps, minor drainage improvements, signage and 
pavement markings.

Arterial Resurfacing

4/24/2018 3:41:15 PM



ID Location  PCI ADT Accidents Work 
Orders

Total 
Score Ward Budget 

Estimate
Running 

Total

23 SE 89th St, from Dobbs Rd to Harrah Rd 7 1132 0 48 4.6 4 $500,000 $12,480,000

24 NE 122nd St from N Douglas Blvd to N 
Post Rd 8 603 0 35 4.6 7 $505,000 $12,985,000

25 S Council Rd from SW 104th St to SW 89th 
St 8 1722 0 30 4.6 3 $490,000 $13,475,000

26 Sunnylane Road from SE 104th Street to 
SE 119th Street 8 4773 0 9 4.6 4 $495,000 $13,970,000

27 Wilshire Blvd, Spencer Jones Rd east to 
City Limit 9 924 0 55 4.6 7 $750,000 $14,720,000

28 SE 74th Street between Post Road & 
Westminster Road 10 N/A 0 34 4.6 4 $340,000 $15,060,000

29 S Portland Ave from SW 104th St to I-44 
Service Rd 10 N/A 0 29 4.6 3 $175,000 $15,235,000

30 S High Ave from SE 59th St to SE 44th St 12 1939 0 53 4.6 4 $500,000 $15,735,000

31 SW 119th Street between Meridian 
Avenue and Rockwell Avenue 12 N/A 0 56 4.6 3 $1,000,000 $16,735,000

32 County Line Road between Hefner Road 
to NW 122nd Street 13 N/A 0 30 4.6 8 $500,000 $17,235,000

33 N Sooner Rd from E Britton Rd to E Hefner 
Rd 13 1981 0 24 4.6 7 $500,000 $17,735,000

34 NE 63rd St from N Bryant Ave to 1200' E 
of N MLK Ave 13 6443 0 6 4.6 7 $395,000 $18,130,000

35 S Air Depot Blvd from SE 149th to SE 
164th St 13 N/A 0 34 4.6 4 $1,000,000 $19,130,000

36 Sara Road from Memorial Road to NW 
150th Street 13 836 0 33 4.6 1 $252,500 $19,635,000

37 Sara Road from Memorial Road to NW 
150th Street 13 836 0 33 4.6 8 $252,500 $20,140,000

38 NE 178th Street from Indian Meridian to 
Triple X Road 14 N/A 0 23 4.6 7 $480,000 $20,620,000

39 NE 122nd St from N Air Depot Blvd to 
Midwest Blvd 14 1534 0 42 4.6 7 $500,000 $21,120,000

40 SE 89th Street, Luther Road to Dobbs 
Road 14 N/A 0 49 4.6 4 $500,000 $21,620,000

41 S Peebly Rd from SE 59th St to SE 44th St 14 3300 0 19 4.6 4 $500,000 $22,120,000

60% - Arterial / 40% - Residential

4/24/2018 3:41:15 PM



Project Number: PC-0562

Location: NW 16th St from N May Ave to N Portland Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$12,500 $5,000

$50,000 $5,008

$0 $0

$562,500

$506,250 $450,000

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$625,000

Listed 2007/2017 GOB Funds

Other Funds $625,000

$625,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$56,250

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$7,500

$44,992

$0

$56,250

$0 $164,992$625,000 $460,008Summary

$0

$0

$7,500

$44,992

$0

$164,992

*Amount not in summary total

Contingency $56,250

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$56,250 $0

11/19/2018Construction Start Date:

Design Start Date:

40% Complete:

Bishop Paving Company, Inc.Contractor:

Engineer: City Engineer

ConstructionStatus:

Project Details

7/31/2019 9:17:55 AM

Project Status Report



Project Number: TBD

Location: Portland Avenue from NW 39th Street to NW 50th Street

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$15,000 0

$60,000 0

$0 0

$675,000

$607,500 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$750,000

Listed 2017 GOB Funds

Other Funds $750,000

$750,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$607,500

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$15,000

$60,000

$0

$607,500

$0 $750,000$750,000 0Summary

$0

$0

$15,000

$60,000

$0

$750,000

*Amount not in summary total

Contingency $67,500

Remaining Funds

$750,000

10%

1% for Art $0

C. Construction Costs

$67,500 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:40:02 PM

Project Status Report



Project Number: TBD

Location: S Morgan Rd from SW 44th St to SW 59th St

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$9,900 0

$39,600 0

$0 0

$445,500

$400,950 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$495,000

Listed 2017 GOB Funds

Other Funds $495,000

$495,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$400,950

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$9,900

$39,600

$0

$400,950

$0 $495,000$495,000 0Summary

$0

$0

$9,900

$39,600

$0

$495,000

*Amount not in summary total

Contingency $44,550

Remaining Funds

$495,000

10%

1% for Art $0

C. Construction Costs

$44,550 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:40:30 PM

Project Status Report



Project Number: PC-0564

Location: NW 16th St from N Pennsylvania Ave to N May Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$21,540 $9,698

$86,160 $78

$0 $0

$969,300

$872,370 $760,000

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2.0%

8.0%

0%

$1,077,000

Listed 2007/2017 GOB Funds

Other Funds $1,077,000

$1,077,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$112,370

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$11,842

$86,082

$0

$112,370

$0 $307,224$1,077,000 $769,776Summary

$0

$0

$11,842

$86,082

$0

$307,224

*Amount not in summary total

Contingency $96,930

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$96,930 $0

10/10/2019Construction Start Date:

Design Start Date:

0% Complete:

Atlas Paving CompanyContractor:

Engineer: City Engineer

ConstructionStatus:

Project Details

4/23/2020 2:04:39 PM

Project Status Report



Project Number: TBD

Location: NW 30th St from Pennsylvania Ave to May Ave

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:41:12 PM

Project Status Report



Project Number: PC-0584

Location: N I-35 Service Rd (Southbound) from NE 29th St to NE 36th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$10,000 $1,698

$40,000 $0

$0 $0

$450,000

$405,000 $218,254

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2007/2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$186,747

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$8,302

$40,000

$0

$186,747

$0 $280,049$500,000 $219,952Summary

$0

$0

$8,302

$40,000

$0

$280,049

*Amount not in summary total

Contingency $45,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$45,000 $0

4/1/2019Construction Start Date:

Design Start Date:

0% Complete:

Schwarz PavingContractor:

Engineer: TBD

ValidatedStatus:

Project Details

2/21/2019 4:11:16 PM

Project Status Report



Project Number: TBD

Location: N Coltrane Rd from NE 63rd St to E Wilshire Blvd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$9,800 0

$39,200 0

$0 0

$441,000

$396,900 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$490,000

Listed 2017 GOB Funds

Other Funds $490,000

$490,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$396,900

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$9,800

$39,200

$0

$396,900

$0 $490,000$490,000 0Summary

$0

$0

$9,800

$39,200

$0

$490,000

*Amount not in summary total

Contingency $44,100

Remaining Funds

$490,000

10%

1% for Art $0

C. Construction Costs

$44,100 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:42:02 PM

Project Status Report



Project Number: TBD

Location: SE 74th Street between Henney Road and Jesse Trail 

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$2,200 0

$8,800 0

$0 0

$99,000

$89,100 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$110,000

Listed 2017 GOB Funds

Other Funds $110,000

$110,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$89,100

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$2,200

$8,800

$0

$89,100

$0 $110,000$110,000 0Summary

$0

$0

$2,200

$8,800

$0

$110,000

*Amount not in summary total

Contingency $9,900

Remaining Funds

$110,000

10%

1% for Art $0

C. Construction Costs

$9,900 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:42:31 PM

Project Status Report



Project Number: TBD

Location: NW 63rd St from N Santa Fe Ave to N Kelley Ave

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$24,000 0

$96,000 0

$0 0

$1,080,000

$972,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,200,000

Listed 2017 GOB Funds

Other Funds $1,200,000

$1,200,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$972,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$24,000

$96,000

$0

$972,000

$0 $1,200,000$1,200,000 0Summary

$0

$0

$24,000

$96,000

$0

$1,200,000

*Amount not in summary total

Contingency $108,000

Remaining Funds

$1,200,000

10%

1% for Art $0

C. Construction Costs

$108,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:42:51 PM

Project Status Report



Project Number: TBD

Location: W Wilshire Blvd from Elmwood Ave to N May Ave

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$5,300 0

$21,200 0

$0 0

$238,500

$214,650 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$265,000

Listed 2017 GOB Funds

Other Funds $265,000

$265,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$214,650

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$5,300

$21,200

$0

$214,650

$0 $265,000$265,000 0Summary

$0

$0

$5,300

$21,200

$0

$265,000

*Amount not in summary total

Contingency $23,850

Remaining Funds

$265,000

10%

1% for Art $0

C. Construction Costs

$23,850 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:43:26 PM

Project Status Report



Project Number: TBD

Location: S Santa Fe Ave from SW 44th St to SW 29th St

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:43:47 PM

Project Status Report



Project Number: TBD

Location: NW 16th St from Eagle Ln to Rockwell Ave

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$30,000 0

$120,000 0

$0 0

$1,350,000

$1,215,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,500,000

Listed 2017 GOB Funds

Other Funds $1,500,000

$1,500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,215,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$30,000

$120,000

$0

$1,215,000

$0 $1,500,000$1,500,000 0Summary

$0

$0

$30,000

$120,000

$0

$1,500,000

*Amount not in summary total

Contingency $135,000

Remaining Funds

$1,500,000

10%

1% for Art $0

C. Construction Costs

$135,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:44:07 PM

Project Status Report



Project Number: TBD

Location: N Western Ave from N Classen Blvd to NW 18th St

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$7,000 0

$28,000 0

$0 0

$315,000

$283,500 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$350,000

Listed 2017 GOB Funds

Other Funds $350,000

$350,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$283,500

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$7,000

$28,000

$0

$283,500

$0 $350,000$350,000 0Summary

$0

$0

$7,000

$28,000

$0

$350,000

*Amount not in summary total

Contingency $31,500

Remaining Funds

$350,000

10%

1% for Art $0

C. Construction Costs

$31,500 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:44:32 PM

Project Status Report



Project Number: TBD

Location: SW 44th Street between Frisco Road & Richland Road

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:44:51 PM

Project Status Report



Project Number: PC-0580

Location: N I-35 Service Rd (Northbound) from NE 23rd St to NE 36th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $1,698

$64,000 $0

$0 $0

$720,000

$648,000 $413,804

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$234,196

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$14,302

$64,000

$0

$234,196

$0 $384,498$800,000 $415,502Summary

$0

$0

$14,302

$64,000

$0

$384,498

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

4/1/2019Construction Start Date:

Design Start Date:

0% Complete:

Schwarz PavingContractor:

Engineer: TBD

ValidatedStatus:

Project Details

2/21/2019 4:18:02 PM

Project Status Report



Project Number: TBD

Location: NE 150th Street between N. Henney Road and Choctaw Road 

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:45:29 PM

Project Status Report



Project Number: PC-0576

Location: SE 44th St from S Douglas Blvd to S Post Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$10,560 $5,000

$42,240 $0

$0 $0

$475,200

$427,680 $484,975

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$528,000

Listed 2007/2017 GOB Funds

Other Funds $528,000

$528,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

($57,295)

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$5,560

$42,240

$0

($57,295)

$0 $38,025$528,000 $489,975Summary

$0

$0

$5,560

$42,240

$0

$38,025

*Amount not in summary total

Contingency $47,520

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$47,520 $0

Construction Start Date:

Design Start Date:

0% Complete:

T. J. Campbell Construction Co. Contractor:

Engineer: TBD

CompleteStatus:

Project Details

1/27/2020 3:59:42 PM

Project Status Report



Project Number: TBD

Location: SE 44th St from S Douglas Blvd to S Post Rd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:45:48 PM

Project Status Report



Project Number: TBD

Location: N Cemetary Rd from W Wilshire Blvd to W Britton Rd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:46:11 PM

Project Status Report



Project Number: TBD

Location: SE 89th Street from Bryant Avenue to Sunnylane Road

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,200 0

$40,800 0

$0 0

$459,000

$413,100 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$510,000

Listed 2017 GOB Funds

Other Funds $510,000

$510,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$413,100

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,200

$40,800

$0

$413,100

$0 $510,000$510,000 0Summary

$0

$0

$10,200

$40,800

$0

$510,000

*Amount not in summary total

Contingency $45,900

Remaining Funds

$510,000

10%

1% for Art $0

C. Construction Costs

$45,900 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:53:58 PM

Project Status Report



Project Number: PC-0575

Location: SE 44th St from S Hiwassee Rd to S Henney Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $2,000

$64,000 $0

$0 $0

$720,000

$648,000 $398,074

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$249,926

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$14,000

$64,000

$0

$249,926

$0 $399,926$800,000 $400,074Summary

$0

$0

$14,000

$64,000

$0

$399,926

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

9/10/2018Construction Start Date:

Design Start Date:

0% Complete:

Silver Star Construction Company, Inc.Contractor:

Engineer: TBD

ConstructionStatus:

Project Details

2/21/2019 4:14:02 PM

Project Status Report



Project Number: TBD

Location: SE 164th Street between Douglas Blvd and Post Road

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:55:11 PM

Project Status Report



Project Number: TBD

Location: SE 89th St, from Dobbs Rd to Harrah Rd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:55:36 PM

Project Status Report



Project Number: TBD

Location: NE 122nd St from N Douglas Blvd to N Post Rd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,100 0

$40,400 0

$0 0

$454,500

$409,050 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$505,000

Listed 2017 GOB Funds

Other Funds $505,000

$505,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$409,050

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,100

$40,400

$0

$409,050

$0 $505,000$505,000 0Summary

$0

$0

$10,100

$40,400

$0

$505,000

*Amount not in summary total

Contingency $45,450

Remaining Funds

$505,000

10%

1% for Art $0

C. Construction Costs

$45,450 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:55:58 PM

Project Status Report





Project Number: TBD

Location: Sunnylane Road from SE 104th Street to SE 119th Street 

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$9,900 0

$39,600 0

$0 0

$445,500

$400,950 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$495,000

Listed 2017 GOB Funds

Other Funds $495,000

$495,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$400,950

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$9,900

$39,600

$0

$400,950

$0 $495,000$495,000 0Summary

$0

$0

$9,900

$39,600

$0

$495,000

*Amount not in summary total

Contingency $44,550

Remaining Funds

$495,000

10%

1% for Art $0

C. Construction Costs

$44,550 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:56:33 PM

Project Status Report



Project Number: TBD

Location: Wilshire Blvd, Spencer Jones Rd east to City Limit

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$15,000 0

$60,000 0

$0 0

$675,000

$607,500 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$750,000

Listed 2017 GOB Funds

Other Funds $750,000

$750,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$607,500

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$15,000

$60,000

$0

$607,500

$0 $750,000$750,000 0Summary

$0

$0

$15,000

$60,000

$0

$750,000

*Amount not in summary total

Contingency $67,500

Remaining Funds

$750,000

10%

1% for Art $0

C. Construction Costs

$67,500 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:56:54 PM

Project Status Report



Project Number: TBD

Location: SE 74th Street between Post Road & Westminster Road 

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$6,800 0

$27,200 0

$0 0

$306,000

$275,400 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$340,000

Listed 2017 GOB Funds

Other Funds $340,000

$340,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$275,400

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$6,800

$27,200

$0

$275,400

$0 $340,000$340,000 0Summary

$0

$0

$6,800

$27,200

$0

$340,000

*Amount not in summary total

Contingency $30,600

Remaining Funds

$340,000

10%

1% for Art $0

C. Construction Costs

$30,600 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:57:15 PM

Project Status Report



Project Number: TBD

Location: S Portland Ave from SW 104th St to I-44 Service Rd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$3,500 0

$14,000 0

$0 0

$157,500

$141,750 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$175,000

Listed 2017 GOB Funds

Other Funds $175,000

$175,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$141,750

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$3,500

$14,000

$0

$141,750

$0 $175,000$175,000 0Summary

$0

$0

$3,500

$14,000

$0

$175,000

*Amount not in summary total

Contingency $15,750

Remaining Funds

$175,000

10%

1% for Art $0

C. Construction Costs

$15,750 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 2:57:33 PM

Project Status Report



Project Number: TBD

Location: S High Ave from SE 59th St to SE 44th St

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:26:31 PM

Project Status Report



Project Number: TBD

Location: SW 119th Street between Meridian Avenue and Rockwell Avenue

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$20,000 0

$80,000 0

$0 0

$900,000

$810,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,000,000

Listed 2017 GOB Funds

Other Funds $1,000,000

$1,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$810,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$20,000

$80,000

$0

$810,000

$0 $1,000,000$1,000,000 0Summary

$0

$0

$20,000

$80,000

$0

$1,000,000

*Amount not in summary total

Contingency $90,000

Remaining Funds

$1,000,000

10%

1% for Art $0

C. Construction Costs

$90,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:27:48 PM

Project Status Report



Project Number: TBD

Location: County Line Road between Hefner Road to NW 122nd Street 

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:28:10 PM

Project Status Report



Project Number: TBD

Location: N Sooner Rd from E Britton Rd to E Hefner Rd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:28:38 PM

Project Status Report



Project Number: TBD

Location: NE 63rd St from N Bryant Ave to 1200' E of N MLK Ave

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$7,900 0

$31,600 0

$0 0

$355,500

$319,950 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$395,000

Listed 2017 GOB Funds

Other Funds $395,000

$395,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$319,950

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$7,900

$31,600

$0

$319,950

$0 $395,000$395,000 0Summary

$0

$0

$7,900

$31,600

$0

$395,000

*Amount not in summary total

Contingency $35,550

Remaining Funds

$395,000

10%

1% for Art $0

C. Construction Costs

$35,550 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:34:25 PM

Project Status Report



Project Number: TBD

Location: S Air Depot Blvd from SE 149th to SE 164th St

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$20,000 0

$80,000 0

$0 0

$900,000

$810,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,000,000

Listed 2017 GOB Funds

Other Funds $1,000,000

$1,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$810,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$20,000

$80,000

$0

$810,000

$0 $1,000,000$1,000,000 0Summary

$0

$0

$20,000

$80,000

$0

$1,000,000

*Amount not in summary total

Contingency $90,000

Remaining Funds

$1,000,000

10%

1% for Art $0

C. Construction Costs

$90,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:34:59 PM

Project Status Report



Project Number: TBD

Location: Sara Road from Memorial Road to NW 150th Street

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,100 0

$40,400 0

$0 0

$454,500

$409,050 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$505,000

Listed 2017 GOB Funds

Other Funds $505,000

$505,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$409,050

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,100

$40,400

$0

$409,050

$0 $505,000$505,000 0Summary

$0

$0

$10,100

$40,400

$0

$505,000

*Amount not in summary total

Contingency $45,450

Remaining Funds

$505,000

10%

1% for Art $0

C. Construction Costs

$45,450 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:35:17 PM

Project Status Report



Project Number: TBD

Location: NE 178th Street from Indian Meridian to Triple X Road

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$9,600 0

$38,400 0

$0 0

$432,000

$388,800 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$480,000

Listed 2017 GOB Funds

Other Funds $480,000

$480,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$388,800

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$9,600

$38,400

$0

$388,800

$0 $480,000$480,000 0Summary

$0

$0

$9,600

$38,400

$0

$480,000

*Amount not in summary total

Contingency $43,200

Remaining Funds

$480,000

10%

1% for Art $0

C. Construction Costs

$43,200 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:35:41 PM

Project Status Report



Project Number: TBD

Location: NE 122nd St from N Air Depot Blvd to Midwest Blvd

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:35:59 PM

Project Status Report



Project Number: TBD

Location: SE 89th Street, Luther Road to Dobbs Road

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:39:22 PM

Project Status Report



Project Number: TBD

Location: S Peebly Rd from SE 59th St to SE 44th St

Description: Arterial Resurfacing

Category: 2017 Sales Tax Project

0

$0 0

$0 0

$10,000 0

$40,000 0

$0 0

$450,000

$405,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$500,000

Listed 2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$405,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,000

$40,000

$0

$405,000

$0 $500,000$500,000 0Summary

$0

$0

$10,000

$40,000

$0

$500,000

*Amount not in summary total

Contingency $45,000

Remaining Funds

$500,000

10%

1% for Art $0

C. Construction Costs

$45,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 3:39:46 PM

Project Status Report
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UNFUNDED ARTERIAL RESURFACING PROJECTS
LEGEND
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New Sales Tax Arterial Resurfacing Projects: December 2018 

Rank Location  PCI ADT Work Order 
Cost

Weighted 
Rank Ward Budget 

Estimate

1 NW 122ND ST FROM N MERIDIAN AVE TO N MACARTHUR BL 30 22,782 $103,678 148.1 8 $1,600,000

2 NE 10TH ST FROM N BRYANT AVE TO N MARTIN LUTHER KING AVE 25 17,771 $60,007 185.8 7 $1,600,000

3 S MACARTHUR BL FROM SW 29TH ST TO SW 22ND ST 14 20,173 $21,397 189.65 3 $800,000

4 SW 104TH ST FROM S MAY AVE TO S PENNSYLVANIA AVE 29 18,419 $63,705 190.9 5 $1,600,000

5 S WALKER AV FROM SW 74TH ST TO SW 59TH ST 26 14,647 $111,717 200.6 4,5 $1,600,000

6 S MACARTHUR BL FROM SW 44TH ST TO SW 29TH ST 14 18,132 $20,144 215.9 3 $1,600,000

7 SE 44TH ST FROM S SANTA FE AV TO S HIGH AV 34 18,869 $44,589 226.4 4,7 $1,600,000

8 N ROCKWELL AV FROM W BRITTON RD TO W HEFNER RD 48 21,415 $137,231 237.45 1 $1,600,000

9 N ROCKWELL AV FROM W HEFNER RD TO NW 122ND ST 39 19,617 $39,115 251.8 8 $1,600,000

10 NW 122ND ST FROM STATE HWY 74 TO N MERIDIAN AV 35 24,165 $7,318 324.6 8 $1,600,000

  TOTAL BUDGET ESTIMATE $15,200,000

Streets Resurfacing, repair or rehabilitation of streets which may include 
pavement structure repair, milling, asphalt overlay, concrete 
crack sealing, intersection/traffic signal improvements, 
wheelchair ramps, minor drainage improvements, signage and 
pavement markings.

Arterial Resurfacing

11/21/2018 10:50:47 AM



Project Number: P1C24

Location: NW 122nd St from N MacArthur Blvd to N Meridian Ave

Description: Proposition 1 - C24 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 11:44:42 AM

Project Status Report



Project Number: P1C49

Location: NE 10th Street between Bryant Ave and N Martin Luther King Ave

Description: Proposition 1 - C49 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 11:50:30 AM

Project Status Report



Project Number: PC-0661

Location: S MacArthur Blvd from SW 29th St to SW 22nd St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$18,600 $8,000

$74,400 $0

$0 $0

$837,000

$753,300 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$930,000

Listed 2007/2017 GOB Funds

Other Funds $930,000

$930,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$753,300

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$10,600

$74,400

$0

$753,300

$0 $922,000$930,000 $8,000Summary

$0

$0

$10,600

$74,400

$0

$922,000

*Amount not in summary total

Contingency $83,700

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$83,700 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

FutureStatus:

Project Details

7/31/2019 9:10:32 AM

Project Status Report



Project Number: P1C37

Location: SW 104th St from S May Ave to S Pennsylvania Ave

Description: Proposition 1 - C37 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 11:54:20 AM

Project Status Report



Project Number: P1C36

Location: S Walker Ave from I-240 to SW 59th St

Description: Proposition 1 - C36 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 11:57:40 AM

Project Status Report



Project Number: TBD

Location: S MacArthur Blvd from SW 44th St to SW 29th St

Description: 2017 Sales Tax Resurfacing Project

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 12:16:15 PM

Project Status Report

TBD



Project Number: PC-0664

Location: SE 44th St from S Santa Fe Ave to S High Ave

Description: Proposition 1 - C39 Arterial Resurfacing / 2017 Sales Tax

$0

$0 $0

$0 $0

$41,260 $8,000

$165,040 $0

$0 $0

$1,856,700

$1,671,030 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,063,000

Listed 2007/2017 GOB Funds

Other Funds $2,063,000

$2,063,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,671,030

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$33,260

$165,040

$0

$1,671,030

$0 $2,055,000$2,063,000 $8,000Summary

$0

$0

$33,260

$165,040

$0

$2,055,000

*Amount not in summary total

Contingency $185,670

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$185,670 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/29/2019 9:43:45 AM

Project Status Report



Project Number: P1C17

Location: N Rockwell Ave from W Britton Road to W Hefner Rd

Description: Proposition 1 - C17 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 12:35:49 PM

Project Status Report



Project Number: P1C112

Location: N Rockwell Ave from W Hefner Rd to NW 122nd St

Description: Proposition 1 - C112 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 12:33:47 PM

Project Status Report



Project Number: P1C111

Location: NW 122nd St from N Meridian Ave to N Portland Ave

Description: Proposition 1 - C111 Arterial Resurfacing / 2017 Sales Tax

0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City EngineerTBD

FutureStatus:

Project Details

11/28/2018 12:29:45 PM

Project Status Report
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NEW SALES TAX ARTERIAL STREET RESURFACING PROJECTS: DECEMBER 2018



Residential Street Resurfacing 
• Project List 
• Budget Worksheets 
• Location Map 



New Sales Tax Residential Resurfacing Projects: September 2018
Rank Location Estimate Running Total

1 Rock Knoll Neighborhood - area bounded by Rockwell, Britton, Candlewood and Whitehall $3,000,000 $3,000,000

2 Area bounded by Rockwell, Hefner, Westlake Dr and Elk Canyon Dr - Canyon North 
Neighborhood $2,500,000 $5,500,000

3 Area bounded by SE 164th, Air Depot, SE 157th Pl and Gossamer Way - Sterling Canyon 
Neighborhood $1,000,000 $6,500,000

3 projects - $6.5M

9/4/2018 2:14:32 PM



Project Number: TBD

Location: Rock Knoll Neighborhood - area bounded by Rockwell, Britton, Candlewood and Whitehall

Description: 2017 Sales Tax Residential Resurfacing Project

$0

$0 $0

$0 $0

$45,600 $40,000

$182,400 $0

$0 $0

$2,052,000

$1,846,800 $1,751,953

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,280,000

Listed 2007/2017 GOB Funds

Other Funds $2,280,000

$2,280,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$94,847

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$5,600

$182,400

$0

$94,847

$0 $488,047$2,280,000 $1,791,953Summary

$0

$0

$5,600

$182,400

$0

$488,047

*Amount not in summary total

Contingency $205,200

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$205,200 $0

Construction Start Date:

Design Start Date:

0% Complete:

Atlas Paving CompanyContractor:

Engineer: TBD

CompleteStatus:

Project Details

1/24/2020 4:24:03 PM

Project Status Report



Project Number: TBD

Location: Area bounded by Rockwell, Hefner, Westlake Dr and Elk Canyon Dr - Canyon North 
Neighborhood

Description: 2017 Sales Tax Residential Resurfacing Project

$0

$0 $0

$0 $0

$60,000 $40,000

$240,000 $0

$0 $0

$2,700,000

$2,430,000 $2,121,105

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,000,000

Listed 2007/2017 GOB Funds

Other Funds $3,000,000

$3,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$308,895

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$20,000

$240,000

$0

$308,895

$0 $838,895$3,000,000 $2,161,105Summary

$0

$0

$20,000

$240,000

$0

$838,895

*Amount not in summary total

Contingency $270,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$270,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Rudy Construction CompanyContractor:

Engineer: TBD

ConstructionStatus:

Project Details

1/24/2020 4:44:23 PM

Project Status Report



Project Number: TBD

Location: Area bounded by SE 164th, Air Depot, SE 157th Pl and Gossamer Way - Sterling Canyon 
Neighborhood

Description: 2017 Sales Tax Residential Resurfacing Project

$0

$0 $0

$0 $0

$60,000 $40,000

$240,000 $0

$0 $0

$2,700,000

$2,430,000 $2,217,077

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,000,000

Listed 2007/2017 GOB Funds

Other Funds $3,000,000

$3,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$212,923

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$20,000

$240,000

$0

$212,923

$0 $742,923$3,000,000 $2,257,077Summary

$0

$0

$20,000

$240,000

$0

$742,923

*Amount not in summary total

Contingency $270,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$270,000 $0

Construction Start Date:

Design Start Date:

25% Complete:

Atlas Paving CompanyContractor:

Engineer: TBD

CompleteStatus:

Project Details

1/24/2020 4:40:41 PM

Project Status Report
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New Sales Tax Residential Resurfacing Projects: March 2019
Location Avg. 

PCI
# of Work 

Orders
Cost of Work 

Orders
Lane 
Miles

Cost per 
Lane Mile

Project Budget 
Estimate

Area bounded by S Frisco Rd, SW 44th St, S Cemetery Rd and SW 29th 
St - SE quarter section 22 89 $144,335 2.0 $72,121 $977,438

Area bounded by S Pennsylvania Ave, SW 15th St, S Western Ave and 
W Reno Ave - SE quarter section 22 131 $82,540 4.6 $17,932 $2,126,600

Area bounded by N County Line Rd, W Hefner Rd, N Council Rd and 
NW 122nd St - SE quarter section 31 147 $47,133 9.3 $5,094 $3,541,858

Area bounded by I-44, SW 89th St, S May Ave and SW 74th St - SE 
quarter section 44 181 $75,332 6.1 $12,320 $2,017,800

Area bounded by S Santa Fe Ave, SE 29th St, S High Ave and SE 15th St 
- SW quarter section 47 151 $83,901 6.8 $12,273 $3,158,277

Area bounded by S May Ave, SW 89th St, S Pennsylvania Ave and SW 
74th St - NE quarter section 51 102 $112,666 8.7 $13,009 $2,858,066

Area bounded by S Pennsylvania Ave, SW 89th St, S Western Ave and I-
240 - NW quarter section 51 82 $95,605 7.4 $12,950 $3,410,763

Area bounded by N Kelley Ave, NE 23rd St, N MLK Ave and NE 36th St - 
SW quarter section 52 183 $147,118 7.2 $20,430 $3,326,963

Area bounded by S Santa Fe Ave, SE 44th St, S High Ave and SE 29th St 
- NW quarter section 53 199 $130,117 7.6 $17,052 $3,525,349

Area bounded by N Pennsylvania, Nichols Hills city limit, Waverly Ave 
and The Village city limit 54 28 $32,569 3.3 $9,836 $1,529,745

Area bounded S May Ave, SW 89th St, S Pennsylvania Ave and SW 74th 
St - SW quarter section 56 91 $272,829 9.2 $29,815 $4,227,603

Area bounded by N Portland Ave, NW 63rd St, N May Ave and W 
Wilshire Blvd - SE quarter section 56 121 $276,804 9.0 $30,637 $4,174,203

Area bounded by S Sooner Rd, SE 89th St, S Air Depot Blvd and SE 74th 
St - SW quarter section 58 105 $279,766 9.0 $30,939 $2,984,069

90.2 $37,858,734

2/21/2019 4:58:27 PM



Project Number:

Location: Area bounded by I-44, SW 89th St, S May Ave and SW 74th St - SE quarter section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$40,356 $0

$161,424 $0

$0 $0

$1,816,020

$1,634,418 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,017,800

Listed 2007/2017 GOB Funds

Other Funds $2,017,800

$2,017,800Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,634,418

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$40,356

$161,424

$0

$1,634,418

$0 $2,017,800$2,017,800 $0Summary

$0

$0

$40,356

$161,424

$0

$2,017,800

*Amount not in summary total

Contingency $181,602

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$181,602 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 4:24:20 PM

Project Status Report



Project Number:

Location: Area bounded S May Ave, SW 89th St, S Pennsylvania Ave and SW 74th St - SW quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$84,552 $0

$338,208 $0

$0 $0

$3,804,843

$3,424,358 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$4,227,603

Listed 2007/2017 GOB Funds

Other Funds $4,227,603

$4,227,603Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$3,424,358

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$84,552

$338,208

$0

$3,424,358

$0 $4,227,603$4,227,603 $0Summary

$0

$0

$84,552

$338,208

$0

$4,227,603

*Amount not in summary total

Contingency $380,484

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$380,484 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 4:28:27 PM

Project Status Report



Project Number:

Location: Area bounded by N County Line Rd, W Hefner Rd, N Council Rd and NW 122nd St - SE 
quarter section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$70,837 $0

$283,349 $0

$0 $0

$3,187,672

$2,868,905 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,541,858

Listed 2007/2017 GOB Funds

Other Funds $3,541,858

$3,541,858Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,868,905

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$70,837

$283,349

$0

$2,868,905

$0 $3,541,858$3,541,858 $0Summary

$0

$0

$70,837

$283,349

$0

$3,541,858

*Amount not in summary total

Contingency $318,767

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$318,767 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 4:30:45 PM

Project Status Report



Project Number:

Location: Area bounded by S Frisco Rd, SW 44th St, S Cemetery Rd and SW 29th St - SE quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$19,549 $0

$78,195 $0

$0 $0

$879,694

$791,725 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$977,438

Listed 2007/2017 GOB Funds

Other Funds $977,438

$977,438Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$791,725

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$19,549

$78,195

$0

$791,725

$0 $977,438$977,438 $0Summary

$0

$0

$19,549

$78,195

$0

$977,438

*Amount not in summary total

Contingency $87,969

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$87,969 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 4:35:36 PM

Project Status Report



Project Number:

Location: Area bounded by S May Ave, SW 89th St, S Pennsylvania Ave and SW 74th St - NE quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$57,161 $0

$228,645 $0

$0 $0

$2,572,259

$2,315,033 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,858,066

Listed 2007/2017 GOB Funds

Other Funds $2,858,066

$2,858,066Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,315,033

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$57,161

$228,645

$0

$2,315,033

$0 $2,858,066$2,858,066 $0Summary

$0

$0

$57,161

$228,645

$0

$2,858,066

*Amount not in summary total

Contingency $257,226

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$257,226 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 4:38:00 PM

Project Status Report



Project Number:

Location: Area bounded by N Portland Ave, NW 63rd St, N May Ave and W Wilshire Blvd - SE quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$83,484 $0

$333,936 $0

$0 $0

$3,756,783

$3,381,104 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$4,174,203

Listed 2007/2017 GOB Funds

Other Funds $4,174,203

$4,174,203Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$3,381,104

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$83,484

$333,936

$0

$3,381,104

$0 $4,174,203$4,174,203 $0Summary

$0

$0

$83,484

$333,936

$0

$4,174,203

*Amount not in summary total

Contingency $375,678

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$375,678 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 4:45:47 PM

Project Status Report



Project Number: TBD

Location: Area bounded by S Pennsylvania Ave, SW 15th St, S Western Ave and W Reno Ave - SE 
quarter section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$49,532 $10,000

$198,128 $0

$0 $0

$2,228,940

$2,006,046 $1,930,387

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,476,600

Listed 2007/2017 GOB Funds

Other Funds $2,476,600

$2,476,600Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$75,659

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$39,532

$198,128

$0

$75,659

$0 $536,213$2,476,600 $1,940,387Summary

$0

$0

$39,532

$198,128

$0

$536,213

*Amount not in summary total

Contingency $222,894

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$222,894 $0

Construction Start Date:

Design Start Date:

0% Complete:

A-Tech PavingContractor:

Engineer: TBD

ConstructionStatus:

Project Details

2/24/2020 3:54:44 PM

Project Status Report



Project Number:

Location: Area bounded by S Santa Fe Ave, SE 29th St, S High Ave and SE 15th St - SW quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$63,166 $0

$252,662 $0

$0 $0

$2,842,449

$2,558,204 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,158,277

Listed 2007/2017 GOB Funds

Other Funds $3,158,277

$3,158,277Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,558,204

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$63,166

$252,662

$0

$2,558,204

$0 $3,158,277$3,158,277 $0Summary

$0

$0

$63,166

$252,662

$0

$3,158,277

*Amount not in summary total

Contingency $284,245

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$284,245 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 6:44:27 PM

Project Status Report



Project Number:

Location: Area bounded by S Sooner Rd, SE 89th St, S Air Depot Blvd and SE 74th St - SW quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$59,681 $0

$238,726 $0

$0 $0

$2,685,662

$2,417,096 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$2,984,069

Listed 2007/2017 GOB Funds

Other Funds $2,984,069

$2,984,069Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,417,096

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$59,681

$238,726

$0

$2,417,096

$0 $2,984,069$2,984,069 $0Summary

$0

$0

$59,681

$238,726

$0

$2,984,069

*Amount not in summary total

Contingency $268,566

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$268,566 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 6:47:00 PM

Project Status Report



Project Number:

Location: Area bounded by S Pennsylvania Ave, SW 89th St, S Western Ave and I-240 - NW quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$68,215 $0

$272,861 $0

$0 $0

$3,069,687

$2,762,718 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,410,763

Listed 2007/2017 GOB Funds

Other Funds $3,410,763

$3,410,763Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,762,718

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$68,215

$272,861

$0

$2,762,718

$0 $3,410,763$3,410,763 $0Summary

$0

$0

$68,215

$272,861

$0

$3,410,763

*Amount not in summary total

Contingency $306,969

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$306,969 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 7:23:10 PM

Project Status Report



Project Number: PR-20-18/19

Location: Area bounded by S Santa Fe Ave, SE 29th St, S High Ave and SE 15th St - SW quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$80,000 $10,000

$320,000 $0

$0 $0

$3,600,000

$3,240,000 $2,815,429

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2.0%

8.0%

0%

$4,000,000

Listed 2007/2017 GOB Funds

Other Funds $4,000,000

$4,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$424,571

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$70,000

$320,000

$0

$424,571

$0 $1,174,571$4,000,000 $2,825,429Summary

$0

$0

$70,000

$320,000

$0

$1,174,571

*Amount not in summary total

Contingency $360,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$360,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

Final DesignStatus:

Project Details

4/23/2020 2:02:16 PM

Project Status Report



Project Number:

Location: Area bounded by N Kelley Ave, NE 23rd St, N MLK Ave and NE 36th St - SW quarter 
section

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$66,539 $0

$266,157 $0

$0 $0

$2,994,267

$2,694,840 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,326,963

Listed 2007/2017 GOB Funds

Other Funds $3,326,963

$3,326,963Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,694,840

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$66,539

$266,157

$0

$2,694,840

$0 $3,326,963$3,326,963 $0Summary

$0

$0

$66,539

$266,157

$0

$3,326,963

*Amount not in summary total

Contingency $299,427

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$299,427 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 7:30:53 PM

Project Status Report



Project Number:

Location: Area bounded by N Pennsylvania, Nichols Hills city limit, Waverly Ave and The Village 
city limit

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$30,595 $0

$122,380 $0

$0 $0

$1,376,771

$1,239,093 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,529,745

Listed 2007/2017 GOB Funds

Other Funds $1,529,745

$1,529,745Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,239,093

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$30,595

$122,380

$0

$1,239,093

$0 $1,529,745$1,529,745 $0Summary

$0

$0

$30,595

$122,380

$0

$1,529,745

*Amount not in summary total

Contingency $137,677

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$137,677 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: City Engineer

ValidatedStatus:

Project Details

2/21/2019 7:33:18 PM

Project Status Report
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SALES TAX RESIDENTIAL RESURFACING PROJECTS

0 2.5 51.25 Miles



Unfunded Projects - Residential Resurfacing
Streets            Resurfacing, repair or rehabilitation of streets which may include 

pavement structure repair, milling, asphalt overlay, concrete 
crack sealing, intersection improvements, minor drainage 
improvements, signage and pavement markings.

Residential Resurfacing

ID Location  PCI # of Work 
Orders

Cost per 
LM

Total 
Score Ward Budget 

Estimate Running Total

1 Area bound by Reno, NW 10th, Pennsylvania and 
N Western Ave 42 650 $12,043 7 6 $9,576,000 $9,576,000

2 Area bounded by N Eastern Ave, N Bryant Ave, E 
Britton Rd and E Hefner Rd 30 67 $4,304 6 7 $3,000,000 $12,576,000

3 Area bound by I-240, SE 74th, Anderson and 
Hiwassee Rd 30 25 $5,271 6 4 $1,260,000 $13,836,000

60% - Arterial / 40% - Residential

4/25/2018 12:54:58 PM



Project Number: PR-1-18/19

Location: Area bounded by Reno, NW 10th, Pennsylvania and N Western Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$231,520 $20,000

$926,080 $20,289

$0 $0

$10,418,400

$9,376,560 $6,983,041

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$11,576,000

Listed 2007/2017 GOB Funds

Other Funds $11,576,000

$11,576,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,393,519

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$211,520

$905,791

$0

$2,393,519

$0 $4,552,670$11,576,000 $7,023,330Summary

$0

$0

$211,520

$905,791

$0

$4,552,670

*Amount not in summary total

Contingency $1,041,840

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,041,840 $0

10/17/2018Construction Start Date:

Design Start Date:

0% Complete:

Rudy Construction CompanyContractor:

Engineer: City Engineer

ConstructionStatus:

Project Details

7/31/2019 9:06:15 AM

Project Status Report



Project Number: TBD

Location: Area bounded by N Eastern Ave, N Bryant Ave, E Britton Rd and E Hefner Rd

Description: 2017 Sales Tax Project

Category: Residential Resurfacing

0

$0 0

$0 0

$60,000 0

$240,000 0

$0 0

$2,700,000

$2,430,000 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$3,000,000

Listed 2017 GOB Funds

Other Funds $3,000,000

$3,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,430,000

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$60,000

$240,000

$0

$2,430,000

$0 $3,000,000$3,000,000 0Summary

$0

$0

$60,000

$240,000

$0

$3,000,000

*Amount not in summary total

Contingency $270,000

Remaining Funds

$3,000,000

10%

1% for Art $0

C. Construction Costs

$270,000 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 4:31:54 PM

Project Status Report



Project Number: TBD

Location: Area bound by I-240, SE 74th, Anderson and Hiwassee Rd

Description: 2017 Sales Tax Project

Category: Residential Resurfacing

0

$0 0

$0 0

$25,200 0

$100,800 0

$0 0

$1,134,000

$1,020,600 0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,260,000

Listed 2017 GOB Funds

Other Funds $1,260,000

$1,260,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,020,600

Other GOB Funds 0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$25,200

$100,800

$0

$1,020,600

$0 $1,260,000$1,260,000 0Summary

$0

$0

$25,200

$100,800

$0

$1,260,000

*Amount not in summary total

Contingency $113,400

Remaining Funds

$1,260,000

10%

1% for Art $0

C. Construction Costs

$113,400 $0

FF&E 0% $0 0 $0 $0 $0

TBDConstruction Start Date:

Design Start Date:

0% Complete:

TBDContractor:

Engineer: TBDTBD

FutureStatus:

Project Details

4/24/2018 4:33:44 PM

Project Status Report
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New Sales Tax Arterial Resurfacing Projects: January 2020
Rank Location Estimate Running Total

1 N Portland Ave from NW 63rd St to NW 50th St $1,600,000 $1,600,000

2 S Choctaw Rd from SE 89th St to SE 104th St $800,000 $2,400,000

3 SW 15th St from I-44 to S Agnew Ave $1,600,000 $4,000,000

4 N Martin Luther King Ave from NE 36th St to NE 50th St $4,500,000 $8,500,000

5 S Czech Hall Rd from SW 29th St to SW 15th St $800,000 $9,300,000

6 SW 36th St from S Pennsylvania Ave to S Western Ave $1,600,000 $10,900,000

7 SW 59th St from S Morgan Rd to S County Line Rd $800,000 $11,700,000

8 SW 74th St from S Council Rd to Highway 152 $800,000 $12,500,000

9 S Czech Hall Rd from SW 59th St to SW 44th St $800,000 $13,300,000

10 N Hiwassee Rd from NE 36th St NE 50th St $800,000 $14,100,000

11 SW 36th St from S May Ave to S Pennsylvaia Ave $1,600,000 $15,700,000

12 N Walker Ave from NW 10th St to Robert S Kerr Ave $1,200,000 $16,900,000

13 SW 44th St from S Sara Rd to S Morgan Rd $800,000 $17,700,000

14 W Wilshire Blvd from N May Ave to Dorset Dr $800,000 $18,500,000

15 N Rockwell Ave from NW 122nd St to Memorial Rd $1,400,000 $19,900,000

16 N Council Rd from Memorial Rd to NW 150th St $800,000 $20,700,000

17 NW 36th St from N Portland Ave to N May Ave $1,800,000 $22,500,000

18 N Broadway Ave from Dean A McGee Ave to NW 10th St $1,600,000 $24,100,000

18 projects - $24M

1/27/2020 3:37:35 PM



Project Number: TBD

Location: N Portland Ave from NW 63rd St to NW 50th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007/2017 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 11:53:58 AM

Project Status Report



Project Number: TBD

Location: S Choctaw Rd from SE 89th St to SE 104th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 11:56:17 AM

Project Status Report



Project Number: TBD

Location: SW 15th St from I-44 to S Agnew Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007/2017 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 3:22:54 PM

Project Status Report



Project Number: TBD

Location: N Martin Luther King Ave from NE 36th St to NE 50th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$90,000 $0

$360,000 $0

$0 $0

$4,050,000

$3,645,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$4,500,000

Listed 2007/2017 GOB Funds

Other Funds $4,500,000

$4,500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$3,645,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$90,000

$360,000

$0

$3,645,000

$0 $4,500,000$4,500,000 $0Summary

$0

$0

$90,000

$360,000

$0

$4,500,000

*Amount not in summary total

Contingency $405,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$405,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:01:14 PM

Project Status Report



Project Number: TBD

Location: S Czech Hall Rd from SW 29th St to SW 15th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:03:32 PM

Project Status Report



Project Number: TBD

Location: SW 36th St from S Pennsylvania Ave to S Western Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007/2017 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:05:24 PM

Project Status Report



Project Number: TBD

Location: SW 59th St from S Morgan Rd to S County Line Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:07:58 PM

Project Status Report



Project Number: TBD

Location: SW 74th St from S Council Rd to Highway 152

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 3:33:46 PM

Project Status Report



Project Number: TBD

Location: S Czech Hall Rd from SW 59th St to SW 44th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:14:12 PM

Project Status Report



Project Number: TBD

Location: N Hiwassee Rd from NE 36th St NE 50th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:17:34 PM

Project Status Report



Project Number: TBD

Location: SW 36th St from S May Ave to S Pennsylvaia Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007/2017 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:31:40 PM

Project Status Report



Project Number: TBD

Location: N Walker Ave from NW 10th St to Robert S Kerr Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$24,000 $0

$96,000 $0

$0 $0

$1,080,000

$972,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,200,000

Listed 2007/2017 GOB Funds

Other Funds $1,200,000

$1,200,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$972,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$24,000

$96,000

$0

$972,000

$0 $1,200,000$1,200,000 $0Summary

$0

$0

$24,000

$96,000

$0

$1,200,000

*Amount not in summary total

Contingency $108,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$108,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:19:31 PM

Project Status Report



Project Number: TBD

Location: SW 44th St from S Sara Rd to S Morgan Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:20:47 PM

Project Status Report



Project Number: TBD

Location: W Wilshire Blvd from N May Ave to Dorset Dr

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:22:21 PM

Project Status Report



Project Number: TBD

Location: N Rockwell Ave from NW 122nd St to Memorial Rd

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$28,000 $0

$112,000 $0

$0 $0

$1,260,000

$1,134,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,400,000

Listed 2007/2017 GOB Funds

Other Funds $1,400,000

$1,400,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,134,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$28,000

$112,000

$0

$1,134,000

$0 $1,400,000$1,400,000 $0Summary

$0

$0

$28,000

$112,000

$0

$1,400,000

*Amount not in summary total

Contingency $126,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$126,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:23:56 PM

Project Status Report



Project Number: TBD

Location: N Council Rd from Memorial Rd to NW 150th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$16,000 $0

$64,000 $0

$0 $0

$720,000

$648,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$800,000

Listed 2007/2017 GOB Funds

Other Funds $800,000

$800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$648,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$16,000

$64,000

$0

$648,000

$0 $800,000$800,000 $0Summary

$0

$0

$16,000

$64,000

$0

$800,000

*Amount not in summary total

Contingency $72,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:25:50 PM

Project Status Report



Project Number: TBD

Location: NW 36th St from N Portland Ave to N May Ave

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$36,000 $0

$144,000 $0

$0 $0

$1,620,000

$1,458,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,800,000

Listed 2007/2017 GOB Funds

Other Funds $1,800,000

$1,800,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,458,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$36,000

$144,000

$0

$1,458,000

$0 $1,800,000$1,800,000 $0Summary

$0

$0

$36,000

$144,000

$0

$1,800,000

*Amount not in summary total

Contingency $162,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$162,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 3:37:00 PM

Project Status Report



Project Number: TBD

Location: N Broadway Ave from Dean A McGee Ave to NW 10th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$32,000 $0

$128,000 $0

$0 $0

$1,440,000

$1,296,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$1,600,000

Listed 2007/2017 GOB Funds

Other Funds $1,600,000

$1,600,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,296,000

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$32,000

$128,000

$0

$1,296,000

$0 $1,600,000$1,600,000 $0Summary

$0

$0

$32,000

$128,000

$0

$1,600,000

*Amount not in summary total

Contingency $144,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$144,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

1/27/2020 12:28:53 PM

Project Status Report
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Residential Resurfacing Project List: April 2020

Rank Location Avg. 
PCI

# of Work 
Orders

Cost of Work 
Orders

Lane Miles 
(LM)

Maintenance 
Cost per LM

Project Budget 
Estimate

1 Area bounded by S Western Ave, S Penn, SW 104th, SW 
89th 41 460 $184,695 9.6 $19,191 $4,794,165

2 Area bounded by N Prospect Ave, N Martin Luther King 
Ave, NE 50th St and NE 58th St 43 79 $269,186 7.5 $35,690 $4,148,244

3 N Meridian, NW 23rd, N Portland, NW 36th 39 180 $77,657 9.2 $8,451 $8,440,000

4 I-44, SW 89th, S May, SW 74th 42 181 $75,332 6.1 $12,320 $2,017,800

5 Area bound by Kelley Ave, MLK, NE 36th St, and NE 50th St 46 120 $122,001 7.5 $16,243 $7,760,000

6 Meridian Ave, Portland Ave, NW 36th St, NW 23rd St - NE 
Quadrant 40 65 $86,496 8.9 $9,753 $2,695,000

7 Area bounded S May Ave, SW 89th St, S Pennsylvania Ave 
and SW 74th St - SW quarter section 56 91 $272,829 9.2 $29,815 $4,227,603

8 Area bounded by Dorothy Dr, N MacArthur Blvd, South 
Shore Dr and W Hefner Rd 39 39 $73,073 6.5 $13,697 $2,600,000

9 Area bounded by N County Line Rd, W Hefner Rd, N 
Council Rd and NW 122nd St - SE quarter section 31 147 $47,133 9.3 $5,094 $3,541,858

10 Area bounded by S Frisco Rd, SW 44th St, S Cemetery Rd 
and SW 29th St - SE quarter section 22 89 $144,335 2.0 $72,121 $977,438

11 Area bounded by S Pennsylvania Ave, SW 15th St, S 
Western Ave and W Reno Ave - SE quarter section 22 131 $82,540 4.6 $17,932 $2,476,600

12 Area bounded by S May Ave, SW 89th St, S Pennsylvania 
Ave and SW 74th St - NE quarter section 51 102 $112,666 8.7 $13,009 $2,858,066

13 Area bounded by N Portland Ave, NW 63rd St, N May Ave 
and W Wilshire Blvd - SE quarter section 56 121 $276,804 9.0 $30,637 $4,174,203

14 Area bounded by Reno, NW 10th, Pennsylvania and N 
Western Ave.  Phase II NE Quadrant 52 115 $257,547 11.5 $22,423 $2,394,000

15 Area bound by Western, Pennsylvania, SW 44th and SW 
29th St 57 138 $363,655 13.5 $26,919 $11,090,000

16 Area bounded by Chelsea Chase, S Pennsylvania Ave, SW 
119th St and SW 112th St 52 45 $209,931 6.1 $34,305 $2,447,843

17 Area bounded by Meridian Avenue, Portland Avenue, NW 
36th, NW 23rd (NW Quadrant) 52 205 $93,799 6.3 $14,780 $1,450,000

18 In the area bounded by the Oklahoma River, S. Central 
Ave., SW 29th St., and S. Western Ave. 47 151 $83,901 6.8 $12,273 $3,158,277

19 Area bounded by N Meridian Ave, Wedgewood Cir, NW 
63rd St and S Lake Hefner Dr 27 49 $15,845 0.8 $19,132 $331,266

20 Area bounded by S Sooner Rd, SE 89th St, S Air Depot Blvd 
and SE 74th St - SW quarter section 58 105 $279,766 9.0 $30,939 $2,984,069

21 Area bounded by S Pennsylvania Ave, SW 89th St, S 
Western Ave and I-240 - NW quarter section 51 82 $95,605 7.4 $12,950 $3,410,763

22 Area bounded by S Santa Fe Ave, SE 44th St, S High Ave 
and SE 29th St - NW quarter section 53 199 $130,117 7.6 $17,052 $3,525,349

23 Area bound by S May, Pennsylvania, SW 59th and I-240 57 112 $408,666 7.6 $53,865 $7,485,000

24 Area bounded by N Pennsylvania, Nichols Hills city limit, 
Waverly Ave and The Village city limit 54 28 $32,569 3.3 $9,836 $1,529,745

25 Area bound by May, Portland, SW 29th, and SW 15th 54 175 $97,244 7.5 $12,983 $8,315,000

$98,832,289

*Highlighted rows are unfunded projects

4/23/2020 1:58:20 PM



Project Number: TBD

Location: Area bounded by N Prospect Ave, N Martin Luther King Ave, NE 50th St and NE 58th St

Description: 2017 Sales Tax Resurfacing Project

$0

$0 $0

$0 $0

$82,965 $0

$331,860 $0

$0 $0

$3,733,420

$3,360,078 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2.0%

8.0%

0%

$4,148,244

Listed 2007/2017 GOB Funds

Other Funds $4,148,244

$4,148,244Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$3,360,078

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$82,965

$331,860

$0

$3,360,078

$0 $4,148,244$4,148,244 $0Summary

$0

$0

$82,965

$331,860

$0

$4,148,244

*Amount not in summary total

Contingency $373,342

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$373,342 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

4/23/2020 3:16:58 PM

Project Status Report
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Project Number: PC-0651

Location: Walker Avenue from south side of I-40 to SW 104th

Description: Proposition 1 - C28, C36, C38, C69, D65 Arterial Resurfacing / 2017 Sales Tax

$0

$617,600 $0

$680,240 $0

$68,024 $71,126

$136,048 $0

$272,096 $0

$5,645,992

$5,081,393 $6,741,282

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 8%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

1%

2%

4%

$6,802,400

Listed 2007/2017 GOB Funds

Other Funds $7,420,000

$7,420,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

($1,659,889)

Other GOB Funds $0

$0

Projected 
Change

$617,600

Projected 
Remaining

$0

$0

$0

$0

$0

$680,240

($3,102)

$136,048

$272,096

($1,659,889)

$0 $607,592$7,420,000 $6,812,408Summary

$680,240

$617,600

($3,102)

$136,048

$272,096

$607,592

*Amount not in summary total

Contingency $564,599

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$564,599 $0

6/18/2019Construction Start Date:

Design Start Date:

100%% Complete:

T. J. Campbell Construction Co.Contractor:

Engineer: City Engineer

Maintenance BondStatus:

Project Details

11/25/2019 9:59:31 AM

Project Status Report



Project Number: TBD

Location: NW 122nd Street from North Rockwell Avenue to North Portland Avenue, and  North 
MacArthur Boulevard from NW 122nd Street to West Memorial Road

Description: Proposition 1 - C24, C70, C111 D84 Arterial Resurfacing / 2017 Sales Tax Resurfacing 
Project

$0

$0 $0

$0 $0

$120,000 $41,311

$480,000 $0

$0 $0

$5,400,000

$4,860,000 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$6,000,000

Listed 2007/2017 GOB Funds

Other Funds $4,500,000

$6,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$4,860,000

Other GOB Funds $1,500,000

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$120,000

$480,000

$0

$4,860,000

$0 $5,958,689$6,000,000 $41,311Summary

$0

$0

$78,689

$480,000

$0

$5,958,689

*Amount not in summary total

Contingency $540,000

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$540,000 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

Preliminary DesignStatus:

Project Details

10/1/2019 7:43:52 PM

Project Status Report



Street Enhancement Priorities Method Summary 



 
STREET ENHANCEMENT PROJECT  

PRIORITIZATION METHOD SUMMARY  
 

Street enhancement projects include a varied mix of improvements to street segments for pedestrian, 
transit, automobile, and bicycle users. Examples include: crosswalks and pedestrian related signals, 
signal improvements, access management, bus stop related improvements, lighting, landscaping, and 
other amenities.  
 
Step 1. Identify Projects  
A list of potential projects was compiled from the following sources:  
• Planning Department plans, studies and initiatives, including the citywide comprehensive plan, 

area plans, bicycle-pedestrian master plan, neighborhood and commercial district programs;  
• Staff analysis of needs and opportunities; and  
• Recommendations from organizations, district groups, and individuals in the community.  
 
Step 2: Evaluate Impact  
Potential projects are evaluated using six criteria to help prioritize projects that would serve the 
greatest number of people and have the greatest impact on the community. The criteria are assigned 
weights based on the relative importance of each, as follows.  
 
Criteria Description Weight 
1. Current visitation, 

population, and 
employment  

How many people live, work and travel along the corridor 30% 

2. Revitalization and 
Economic 
Development  

If the project is within an area with City programs, policies, or 
plans related to revitalization or economic development, 
including areas identified in the comprehensive plan, 
Commercial District Revitalization Program corridors, 
Neighborhood Revitalization Strategy Area, and areas with 
potential for catalytic impact 

30% 

3. Responsive 
population   

If the project is in an area where people are more likely to 
utilize sidewalks, bike facilities and/or transit because of 
economic, physical, age-related, or other circumstances (e.g. 
children, seniors, lower income populations, etc.) 

10% 

4. Expected future 
population &  
employment   

Areas where population and employment growth are projected 10% 

5. Connectivity  If the project will provide improved connectivity to schools, 
parks, bus stops, existing sidewalk network, and walking 
supportive land use mixes, as identified in the bicycle and 
pedestrian master plan, bikewalkokc 

10% 

6. Safety  Assessment of opportunity to decrease incidences of collisions 
and pedestrian-vehicle conflicts, as well as improve relative 
sense of safety measured by overall crime 

10% 

     
Step 3. Prioritization  
All projects are entered into a Geographic Information System (GIS) and database. Projects are 
ranked according to how well they meet the impact criteria described above. 
 



6WUHHW�(QKDQFHPHQWV����� � 
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· /RFDWLRQ�0DS 



Sales Tax Projects - Street Enhancements

Rank Location Description Estimate Running Total

1 "Paseo" Area between NW 30th and NW 
27th St, between Harvey and Shartel

Resurfacing, Sidewalk, Lighting, Access & Safety 
Improvements, & Pedestrian Safety 
Improvements at Intersections

$4,000,000 $4,000,000

2 Intersection of NW 10th & Vermont New signal, crosswalk $730,250 $4,730,250

3 NE 23rd St. from Kelley to Miramar/Katy 
Trail  

Resurfacing, Sidewalk, & Pedestrian Safety 
Improvements at Intersections $1,000,000 $5,730,250

4
"Plaza" Area along NW 16th St from 
Blackwelder to between Indiana and 
Kentucky

Lighting, Sidewalk & Bike Lanes $680,000 $6,410,250

5 Portland Ave. from NW 23rd to NW 36th Access & Safety Improvements, Sidewalk, 
Lighting $3,937,000 $10,347,250

6 Area bounded by NW 39th and NW 40th 
Street, Pennsylvania and Youngs 

Resurfacing, Sidewalk, Lighting, Bike Lanes, 
Access & Safety Improvements, & Pedestrian 
Safety Improvements at Intersections

$2,500,000 $12,847,250

7
"Stockyards" Area bounded by the 
Oklahoma River to SW 15th from the 
Stockyards-OKC City limit boundary to Penn

Resurfacing, Sidewalk, Lighting, Bike Lanes, & 
Intersection Signals $3,500,000 $16,347,250

8 Walker Avenue from NW 23rd to NW 36th 
Streets

Resurfacing, Sidewalk, Lighting, Bike Lanes, & 
Intersection Signals $3,000,000 $19,347,250

8 projects - $19.4M

Project Category Budget: $24,000,000

9/4/2018 9:12:15 AM





Project Number: TBD

Location: Intersection of NW 10th & Vermont

Description: Sales Tax Project: Street Enhancements

$0

$36,513 $0

$69,374 $0

$13,875 $0

$34,687 $0

$27,750 $0

$548,053

$493,247 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$693,738

Listed 2007/2017 GOB Funds

Other Funds $730,250

$730,250Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$493,247

Other GOB Funds $0

$0

Projected 
Change

$36,513

Projected 
Remaining

$0

$0

$0

$0

$0

$69,374

$13,875

$34,687

$27,750

$493,247

$0 $730,250$730,250 $0Summary

$69,374

$36,513

$13,875

$34,687

$27,750

$730,250

*Amount not in summary total

Contingency $54,805

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$54,805 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/20/2018 11:31:06 AM

Project Status Report



Project Number: TBD

Location: NE 23rd St. from Kelley to Miramar/KatyTrail

Description: Sales Tax Project: Street Enhancements

$0

$50,000 $0

$95,000 $0

$19,000 $0

$47,500 $0

$38,000 $0

$750,500

$675,450 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$950,000

Listed 2007/2017 GOB Funds

Other Funds $1,000,000

$1,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$675,450

Other GOB Funds $0

$0

Projected 
Change

$50,000

Projected 
Remaining

$0

$0

$0

$0

$0

$95,000

$19,000

$47,500

$38,000

$675,450

$0 $1,000,000$1,000,000 $0Summary

$95,000

$50,000

$19,000

$47,500

$38,000

$1,000,000

*Amount not in summary total

Contingency $75,050

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$75,050 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/20/2018 11:32:36 AM

Project Status Report



Project Number: TBD

Location: "Plaza" Area along NW 16th St from Blackwelder to between Indiana and Kentucky

Description: Sales Tax Project: Street Enhancements

$0

$34,000 $0

$64,600 $0

$12,920 $0

$32,300 $0

$25,840 $0

$510,340

$459,306 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$646,000

Listed 2007/2017 GOB Funds

Other Funds $680,000

$680,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$459,306

Other GOB Funds $0

$0

Projected 
Change

$34,000

Projected 
Remaining

$0

$0

$0

$0

$0

$64,600

$12,920

$32,300

$25,840

$459,306

$0 $680,000$680,000 $0Summary

$64,600

$34,000

$12,920

$32,300

$25,840

$680,000

*Amount not in summary total

Contingency $51,034

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$51,034 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/20/2018 11:34:08 AM

Project Status Report



Project Number: TBD

Location: Portland Ave. from NW 23rd to NW 36th St

Description: Sales Tax Project: Street Enhancements

$0

$196,850 $0

$374,015 $0

$74,803 $0

$187,008 $0

$149,606 $0

$2,954,719

$2,659,247 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$3,740,150

Listed 2007/2017 GOB Funds

Other Funds $3,937,000

$3,937,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,659,247

Other GOB Funds $0

$0

Projected 
Change

$196,850

Projected 
Remaining

$0

$0

$0

$0

$0

$374,015

$74,803

$187,008

$149,606

$2,659,247

$0 $3,937,000$3,937,000 $0Summary

$374,015

$196,850

$74,803

$187,008

$149,606

$3,937,000

*Amount not in summary total

Contingency $295,472

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$295,472 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/20/2018 11:35:41 AM

Project Status Report







Project Number: TBD

Location: Walker Avenue from NW 23rd to NW 36th Street

Description: Sales Tax Project: Street Enhancements

$0

$150,000 $0

$285,000 $0

$57,000 $0

$142,500 $0

$114,000 $0

$2,251,500

$2,026,350 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$2,850,000

Listed 2007/2017 GOB Funds

Other Funds $3,000,000

$3,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,026,350

Other GOB Funds $0

$0

Projected 
Change

$150,000

Projected 
Remaining

$0

$0

$0

$0

$0

$285,000

$57,000

$142,500

$114,000

$2,026,350

$0 $3,000,000$3,000,000 $0Summary

$285,000

$150,000

$57,000

$142,500

$114,000

$3,000,000

*Amount not in summary total

Contingency $225,150

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$225,150 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

8/20/2018 11:45:11 AM

Project Status Report
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Sales Tax Projects - Street Enhancements

Rank Location Description Estimate

9 Meridian Ave. from NW 16th to NW 26th Safety & Intersection Improvements, Sidewalk, Lighting $1,079,500

10 "Auto Alley" Area along N. Broadway Ave. 
from NW 4th St. to W Park Pl. 

Pedestrian Safety Improvements at Intersections and throughout the 
corridor, Trees and landscaping, Lighting, Access & Safety 
Improvements, resurfacing & restriping 

$2,000,000

11 NW 10th from Rockwell to Council Safety Improvements, Sidewalk, Lighting $889,000

Total $3,968,500

Project Category Budget: $24,000,000

2/19/2019 9:51:54 AM



Project Number:

Location: Meridian Ave from NW 16th St to NW 26th St

Description: Sales Tax Project: Street Enhancements

$0

$53,975 $0

$102,553 $0

$20,511 $0

$51,276 $0

$41,021 $0

$810,165

$729,148 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$1,025,525

Listed 2007/2017 GOB Funds

Other Funds $1,079,500

$1,079,500Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$729,148

Other GOB Funds $0

$0

Projected 
Change

$53,975

Projected 
Remaining

$0

$0

$0

$0

$0

$102,553

$20,511

$51,276

$41,021

$729,148

$0 $1,079,500$1,079,500 $0Summary

$102,553

$53,975

$20,511

$51,276

$41,021

$1,079,500

*Amount not in summary total

Contingency $81,016

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$81,016 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

2/21/2019 7:48:58 PM

Project Status Report



Project Number:

Location: "Auto Alley" Area along N Broadway Ave from NW 4th St to W Park Pl

Description: Sales Tax Project: Street Enhancements

$0

$100,000 $0

$190,000 $0

$38,000 $0

$95,000 $0

$76,000 $0

$1,501,000

$1,350,900 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$1,900,000

Listed 2007/2017 GOB Funds

Other Funds $2,000,000

$2,000,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$1,350,900

Other GOB Funds $0

$0

Projected 
Change

$100,000

Projected 
Remaining

$0

$0

$0

$0

$0

$190,000

$38,000

$95,000

$76,000

$1,350,900

$0 $2,000,000$2,000,000 $0Summary

$190,000

$100,000

$38,000

$95,000

$76,000

$2,000,000

*Amount not in summary total

Contingency $150,100

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$150,100 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

2/21/2019 7:46:26 PM

Project Status Report



Project Number:

Location: NW 10th St from Rockwell Ave to Counci Rdl

Description: Sales Tax Project: Street Enhancements

$0

$44,450 $0

$84,455 $0

$16,891 $0

$42,228 $0

$33,782 $0

$667,195

$600,475 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$844,550

Listed 2007/2017 GOB Funds

Other Funds $889,000

$889,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$600,475

Other GOB Funds $0

$0

Projected 
Change

$44,450

Projected 
Remaining

$0

$0

$0

$0

$0

$84,455

$16,891

$42,228

$33,782

$600,475

$0 $889,000$889,000 $0Summary

$84,455

$44,450

$16,891

$42,228

$33,782

$889,000

*Amount not in summary total

Contingency $66,719

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$66,719 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

ValidatedStatus:

Project Details

2/21/2019 7:43:22 PM

Project Status Report



N. 150th St

N. 164th St

S. 29th St

S. 44th St

Memorial Rd

N. 122nd St

N. 178th St

Hefner Rd

Britton Rd

    Wilshire Blvd

N. 63rd St

N. 50th St

N. 36th St

N. 23rd St

N. 10th St

Reno Ave

S. 15th St

S. 59th St

S. 74th St

S. 89th St

S. 104th St

S. 119th St

S. 149th St

S. 134th St

S. 164th St

S. 179th St

N. 192nd St

G
re

go
ry

 R
d

Ci
m

ar
ro

n 
Rd

Ri
ch

la
nd

 R
d

Fr
isc

o 
R

d

Ce
m

et
er

y 
R

d

Cz
ec

h 
H

al
l R

d/
  P

ie
dm

on
t R

d

M
us

ta
ng

 R
d

Sa
ra

 R
d

M
or

ga
n 

Rd

Co
un

ty
 L

in
e 

R
d

Co
un

ci
l R

d

Ro
ck

w
el

l A
ve

M
ac

A
rth

ur
 B

lv
d

M
er

id
ia

n 
A

ve

Po
rtl

an
d 

Av
e

M
ay

 A
ve

Pe
nn

sy
lv

an
ia

 A
ve

W
es

te
rn

 A
ve

Sa
nt

a 
Fe

 A
ve

H
ig

h 
Av

e/
  K

el
le

y 
A

ve

Ea
ste

rn
 A

ve
/ 

  M
. L

. K
in

g 
Av

e

Br
ya

nt
 A

ve

Su
nn

yl
an

e 
R

d/
  C

ol
tra

ne
 R

d

So
on

er
 R

d

A
ir 

D
ep

ot
 B

lv
d

M
id

w
es

t B
lv

d

D
ou

gl
as

 B
lv

d

Po
st 

R
d

W
es

tm
in

st
er

 R
d

A
nd

er
so

n 
R

d

H
iw

as
se

e 
Rd

H
en

ne
y 

R
d

Ch
oc

ta
w

 R
d

In
di

an
 M

er
id

ia
n

Tr
ip

le
 X

 R
d

Pe
eb

ly
 R

d

Lu
th

er
 R

d

D
ob

bs
 R

d

H
ar

ra
h 

R
d

Po
tta

w
at

om
ie

 R
d

Fi
sh

m
ar

ke
t R

d

C.E . P age 
Ai rp ort

Wi ley  P os t 
Ai rp ort

Wi l l  R oger s
Wor ld  Ai rp ort

I- 40

I- 44

I- 240

I- 35

66

152

NW  EX PRE SS WAY

I- 40

I- 40

I- 44

4

I- 235

I- 44

I- 35 I- 40

I- 44

0 3.5 71.75 Miles

SALES TAX STREET ENHANCEMENT PROJECTS

3



Sidewalks 



6LGHZDONV�3ULRULWLHV�0HWKRG�6XPPDU\ 



SIDEWALK NETWORK 
PRIORITIZATION METHOD SUMMARY  
 

bikewalkokc, the City’s bicycle-pedestrian master plan, serves as a long-range guide to implement a 
safe and connected active transportation system. This plan was developed in collaboration with user 
groups, stakeholders, City staff, and the public, paired with extensive research, study/data analysis 
and best practices. The plan identifies 82 unfunded projects, grouped by priority.  
 
Due to the nature of pedestrian activity, which differs from automobile and bicycles in that 
pedestrians travel shorter distances, are more limited by fatigue, and benefit more greatly from a high 
density of land uses, the approach for project prioritization differs from the bicycle network and the 
trails and greenways projects. bikewalkokc calls for the funding for sidewalks to be distributed in 
five ways: 

1. Pedestrian Priority Areas 
2. Access to Schools 
3. Access to Public Transit 
4. Access to Parks 
5. Downtown 

 
Each of these components contributes to the completion of the broader pedestrian plan in 
bikewalkokc, and each has their own prioritization strategy. 
 
Pedestrian Priority Areas 
The strategy for identifying Pedestrian Priority Areas was based on criteria that looked at existing 
infrastructure, land uses that generate pedestrian activity, as well as the residents of Oklahoma City 
that are most likely to benefit from a walkable built environment. Those criteria were grouped as 
follows: 
 
Criteria Group Description Weight 
1. Design and 

Safety 
This criteria group looked at what infrastructure currently exists 
(sidewalks, buffers, # of driveway cuts, signalization, crosswalks, 
ADA ramps), as well as what safety concerns exist (Roadway 
speed, # of travel lanes, collision history). Areas with a low amount 
of existing infrastructure and high rate of safety concerns were 
prioritized more highly. 

25% 

2. Density  This criteria group looked at where people currently live, work, and 
play. The criteria for this group include population density, 
employment density, and activity density. 

12.5% 

3. Demand 
Generation 

This criteria group looked at the density of land uses that are likely 
to generate pedestrian activity. That includes the following: schools, 
parks, transit stops, trails, supermarkets/grocery stores, healthcare 
facilities, government facilities, and multi-family residential. 

37.5% 

4. Demographics This criteria group identified the responsive populations for 
sidewalk improvements as directed in planokc. This includes: 
households without access to an automobile, households in poverty, 
residents with disabilities, and the elderly/young. 

25% 



These groups were then put into a formula to generate scores to identify the highest priority areas in 
Oklahoma City for pedestrian improvements. This led to the selection of 10 distinct areas, all of 
which demonstrated a great need due to their lack of existing infrastructure, the relative density of 
people and places to walk to, and the relatively high rates of demographic characteristics that are 
indicative of a greater need for pedestrian facilities.  

Within each Pedestrian Priority Area, the strategy for sidewalk improvements is a two-phase 
approach that seeks to build infrastructure along the major corridors in each area first – these are the 
areas that are presently commercial corridors, transit corridors, etc. – and then in phase 2 to connect 
the surrounding neighborhoods to these phase 1 improvement.  

All sidewalk projects in phase 1, regardless of the PPA, are considered to be an equal priority. 
Likewise, phase 2 sidewalk projects, regardless of the PPA, are considered to be equal priority to all 
phase 2 sidewalk projects. This means that decision-makers must choose which projects go next from 
the list of phase 1 and phase 2 projects. It is recommended that all phase 1 sidewalk projects be 
completed before moving on to phase 2. Considerations such as geographic distribution and 
equitability can therefore be worked out politically by committees. 

Access to Schools 

The prioritization process for access to schools began by excluding all of the schools already 
captured in the Pedestrian Priority Areas, as the sidewalk plans for each PPA prioritized access to 
and from schools already. At the time of the plan there were 206 schools within the Oklahoma City 
city limits, so a strategy was identified to rank the schools based on potential impact. The approach is 
as follows: 

Process 1: Identify the number of residents that live within a walkable distance of each school. 

- Analysis was conducted to determine the number of residents with 3 buffer distances of 
¼-mile, ½-mile, and 1 mile. 

- With each of the schools ranked at each buffer distance, the average ranking of each 
school was calculated to determine which schools have the greatest numbers of residents 
within walkable distances. 
 
((1.5 x 1-mile rank) + (1.25 x ½-mile rank)+(1 x ¼-mile rank))/3 

Process 2: Prioritize school types that have a higher likelihood of students walking to school. 

- Public schools, which have defined catchment areas were identified as the highest 
priority 

o Public elementary and middle schools were ranked the highest priority due to the 
students not having other means of transportation. 

o Public high schools were ranked a lower priority due to the increased likelihood 
of students having automobiles. 



- Private schools, charter schools, and magnet schools were identified as the next highest 
priority, as they do not have defined catchment areas, and students from well beyond a 
walkable distance can attend the schools. 

o Again, elementary and middle schools were prioritized over high schools due to 
the likelihood of having alternative ways of arriving at the school. 

- Colleges and vocational technical schools were rated the lowest priority for pedestrian 
access, as most are predominantly commuter-driven. 

Access to Parks 

The prioritization strategy for increasing access to parks mirrors the methodology used to prioritize 
improvements to increase access to schools. All parks that fall within the Pedestrian Priority Areas 
were removed from the analysis, as the sidewalk plans for each PPA prioritize access to and from 
parks already. At the time of the plan there were 155 parks within Oklahoma City city limits. The 
approach for prioritization is as follows: 

Process: Identify the number of residents that live within a walkable distance of each park. 

- Analysis was conducted to determine the number of residents with 3 buffer distances of 
¼-mile, ½-mile, and 1 mile. 

- With each of the parks ranked at each buffer distance, the average ranking of each park 
was calculated to determine which schools have the greatest numbers of residents within 
walkable distances.  
 
((1.5 x 1-mile rank) + (1.25 x ½-mile rank)+(1 x ¼-mile rank))/3) 

Access to Transit 

For transit access, criteria were agreed upon between Planning staff and Embark staff, which allowed 
for each of the 1,329 bus stops (excluding downtown transit center) to be ranked against each other. 
The criteria are as follows: 

Criteria Description Weighting 
Boarding and Alighting This is the number of transit riders that get on or off the bus 

at a given bus stop. 
9.09% 

Proximity to 
supermarkets/grocery 
stores 

Access to daily needs. 9.09% 

Proximity to healthcare 
facilities 

Access to daily needs. 9.09% 

Proximity to parks Access to daily needs. 9.09% 
Proximity to trails Access to daily needs. 9.09% 
Proximity to schools 
and colleges 

Access to daily needs. 9.09% 

Proximity to 
government facilities 

Access to daily needs. 9.09% 



Proximity to multi-
family housing 

Greater numbers of residents, often lower income, in a 
concentrated location. 

9.09% 

Population density The amount of residents per unit area. 9.09% 
Employment density The amount of jobs per unit area. 9.09% 
Activity Density The amount of “activity” (population, employment, and 

recreation) per unit area. 
9.09% 

 

As bus stops usually come in groups (on multiple corners of the same intersection) rather than rank 
each one beside each other, staff honed in on areas of the transit service area where the average 
scores were the highest. This resulted in a list of 20 priority transit locations, agreed upon by Embark 
staff. These are ranked similarly to “access to schools” and “access to parks” and it is up to the 
discretion of the committee to determine which ones go first; whether that is to rely on staff 
choosing, or to meet with constituents, or to deliberate internally. 

Downtown 

Downtown sidewalk improvements are necessary to close gaps in the network, improve ADA 
accessibility, and help stimulate growth in the area. Some areas of downtown are likely to be 
developed privately in the short-term, and will construct sidewalks as a part of that development; 
therefore, it is more important for public dollars to be spent in areas of the downtown that are less 
likely to develop, that serve populations that have the greatest need for pedestrian infrastructure. 
Additionally, it is a priority to support the implementation of the streetcar system by ensuring 
pedestrian connectivity to and from streetcar stops. 

Step 1: Identify all streets in downtown that have sidewalks missing or sidewalks that are 
inaccessible for one reason or another.  

Step 2: Organize those streets into lists of streets that lack sidewalks on both sides, lack sidewalks on 
one side, and have sidewalks on both sides. These groups are prioritized with streets with both sides 
lacking sidewalks being the highest priority. 

Step 3: Identify key locations in downtown that are unlikely to develop on their own, as well as 
where gaps exist in and around the streetcar alignment. 

 - Key locations: Emerson Middle School, St. Anthony’s Hospital, and the City Rescue 
Mission 

Step 4: Select the highest priority street segments for improvements around the key locations. 

Geographic Distribution 

The preceding categories were then balanced by geographic distribution by request of the 
Community and Neighborhood Enhancement Advisory Board. 
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Sales Tax Projects - Downtown Sidewalks

Rank Location PPA Name Project 
Length (ft) Estimate Running 

Total

1 SIDEWALKS: DOWNTOWN Downtown TBD $1,200,000 $1,200,000

Total $1,200,000

Project Category Budget: $1,200,000

8/3/2018 1:30:36 PM



Project Number: TBD

Location: Downtown OKC

Description: Sales Tax Project: Downtown Sidewalks

$0

$60,000 $0

$114,000 $0

$22,800 $0

$57,000 $0

$45,600 $0

$900,600

$810,540 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$1,140,000

Listed 2007/2017 GOB Funds

Other Funds $1,200,000

$1,200,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$810,540

Other GOB Funds $0

$0

Projected 
Change

$60,000

Projected 
Remaining

$0

$0

$0

$0

$0

$114,000

$22,800

$57,000

$45,600

$810,540

$0 $1,200,000$1,200,000 $0Summary

$114,000

$60,000

$22,800

$57,000

$45,600

$1,200,000

*Amount not in summary total

Contingency $90,060

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$90,060 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 3:49:55 PM

Project Status Report



Sales Tax Projects - Parks Sidewalks

Rank Location Park Name Project 
Length (ft) Estimate Running 

Total

1 SW 33RD ST TO SW 34TH ST: S LINN AVE Woodson Park 161 $12,044 $12,044

2 SW 33RD ST TO SW 34TH ST: S MILLER AVE Woodson Park 321 $24,074 $36,118

3 S MAY AVE TO S VILLA AVE: SW 33RD ST Woodson Park 2,421 $181,587 $217,705

4 ST CLAIR AVE TO S INDEPENDENCE AVE: SW 33RD ST Woodson Park 1,814 $136,044 $353,748

5 NW 57TH ST TO NW 50TH ST: N MERIDIAN AVE Dolese Park 1,760 $132,033 $485,781

6 N GROVE AVE TO N ANN ARBOR AVE: NW 50TH ST Dolese Park 922 $69,116 $554,897

7 SW 82ND ST TO SW 84TH ST: S MILLER AVE Sellers Park 461 $34,608 $589,505

8 SW 83RD ST TO SW 84TH ST: S MILLER AVE Sellers Park 388 $29,088 $618,593

9 SW 81ST ST TO SW 84TH ST: S VILLA AVE Sellers Park 1,124 $84,265 $702,857

10 SW 82ND ST TO SW 84TH ST: S VILLA AVE Sellers Park 872 $65,364 $768,221

11 S VILLA AVE TO HILLCREST DR: SW 81ST ST Sellers Park 316 $23,699 $791,920

12 S MILLER AVE TO S VILLA AVE: SW 82ND ST Sellers Park 901 $67,587 $859,507

13 S VILLA AVE TO HILLCREST DR: SW 82ND ST Sellers Park 275 $20,630 $880,137

14 S MILLER AVE TO S VILLA AVE: SW 83RD ST Sellers Park 776 $58,199 $938,336

15 N DREXEL AVE TO DENNISTON DR: NW 27TH ST Denniston Park 343 $25,717 $964,053

16 N GRAND BLVD TO N MAY AVE: NW 27TH ST Denniston Park 3,437 $257,758 $1,221,811

17 NW 27TH ST TO NW 23RD ST: N DREXEL BLVD Denniston Park 869 $65,153 $1,286,963

18 NW 27TH ST TO PARK SIDEWALK: DENNISTON DR Denniston Park 80 $5,994 $1,292,958

18 projects - $1.3M

Project Category Budget: $2,400,000

9/4/2018 8:27:34 AM



Project Number: TBD

Location: SW 33RD ST TO SW 34TH ST: S LINN AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$602 $0

$1,144 $0

$229 $0

$572 $0

$458 $0

$9,039

$8,135 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$11,442

Listed 2007/2017 GOB Funds

Other Funds $12,044

$12,044Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$8,135

Other GOB Funds $0

$0

Projected 
Change

$602

Projected 
Remaining

$0

$0

$0

$0

$0

$1,144

$229

$572

$458

$8,135

$0 $12,044$12,044 $0Summary

$1,144

$602

$229

$572

$458

$12,044

*Amount not in summary total

Contingency $904

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$904 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:17:12 AM

Project Status Report



Project Number: TBD

Location: SW 33RD ST TO SW 34TH ST: S MILLER AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$1,204 $0

$2,287 $0

$457 $0

$1,143 $0

$915 $0

$18,067

$16,260 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$22,870

Listed 2007/2017 GOB Funds

Other Funds $24,074

$24,074Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$16,260

Other GOB Funds $0

$0

Projected 
Change

$1,204

Projected 
Remaining

$0

$0

$0

$0

$0

$2,287

$457

$1,143

$915

$16,260

$0 $24,074$24,074 $0Summary

$2,287

$1,204

$457

$1,143

$915

$24,074

*Amount not in summary total

Contingency $1,807

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,807 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:19:28 AM

Project Status Report



Project Number: TBD

Location: S MAY AVE TO S VILLA AVE: SW 33RD ST

Description: Sales Tax Project: Parks Sidewalks

$0

$9,079 $0

$17,251 $0

$3,450 $0

$8,625 $0

$6,900 $0

$136,281

$122,653 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$172,507

Listed 2007/2017 GOB Funds

Other Funds $181,587

$181,587Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$122,653

Other GOB Funds $0

$0

Projected 
Change

$9,079

Projected 
Remaining

$0

$0

$0

$0

$0

$17,251

$3,450

$8,625

$6,900

$122,653

$0 $181,587$181,587 $0Summary

$17,251

$9,079

$3,450

$8,625

$6,900

$181,587

*Amount not in summary total

Contingency $13,628

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,628 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:16:07 AM

Project Status Report



Project Number: TBD

Location: ST CLAIR AVE TO S INDEPENDENCE AVE: SW 33RD ST

Description: Sales Tax Project: Parks Sidewalks

$0

$6,802 $0

$12,924 $0

$2,585 $0

$6,462 $0

$5,170 $0

$102,101

$91,891 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$129,241

Listed 2007/2017 GOB Funds

Other Funds $136,044

$136,044Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$91,891

Other GOB Funds $0

$0

Projected 
Change

$6,802

Projected 
Remaining

$0

$0

$0

$0

$0

$12,924

$2,585

$6,462

$5,170

$91,891

$0 $136,044$136,044 $0Summary

$12,924

$6,802

$2,585

$6,462

$5,170

$136,044

*Amount not in summary total

Contingency $10,210

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$10,210 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 9:10:56 AM

Project Status Report



Project Number: TBD

Location: NW 57TH ST TO NW 50TH ST: N MERIDIAN AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$6,602 $0

$12,543 $0

$2,509 $0

$6,272 $0

$5,017 $0

$99,091

$89,181 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$125,431

Listed 2007/2017 GOB Funds

Other Funds $132,033

$132,033Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$89,181

Other GOB Funds $0

$0

Projected 
Change

$6,602

Projected 
Remaining

$0

$0

$0

$0

$0

$12,543

$2,509

$6,272

$5,017

$89,181

$0 $132,033$132,033 $0Summary

$12,543

$6,602

$2,509

$6,272

$5,017

$132,033

*Amount not in summary total

Contingency $9,909

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$9,909 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:59:29 PM

Project Status Report



Project Number: TBD

Location: N GROVE AVE TO N ANN ARBOR AVE: NW 50TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$3,456 $0

$6,566 $0

$1,313 $0

$3,283 $0

$2,626 $0

$51,872

$46,684 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$65,660

Listed 2007/2017 GOB Funds

Other Funds $69,116

$69,116Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$46,684

Other GOB Funds $0

$0

Projected 
Change

$3,456

Projected 
Remaining

$0

$0

$0

$0

$0

$6,566

$1,313

$3,283

$2,626

$46,684

$0 $69,116$69,116 $0Summary

$6,566

$3,456

$1,313

$3,283

$2,626

$69,116

*Amount not in summary total

Contingency $5,187

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$5,187 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:50:40 PM

Project Status Report



Project Number: TBD

Location: SW 82ND ST TO SW 84TH ST: S MILLER AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$1,730 $0

$3,288 $0

$658 $0

$1,644 $0

$1,315 $0

$25,973

$23,376 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$32,877

Listed 2007/2017 GOB Funds

Other Funds $34,608

$34,608Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$23,376

Other GOB Funds $0

$0

Projected 
Change

$1,730

Projected 
Remaining

$0

$0

$0

$0

$0

$3,288

$658

$1,644

$1,315

$23,376

$0 $34,608$34,608 $0Summary

$3,288

$1,730

$658

$1,644

$1,315

$34,608

*Amount not in summary total

Contingency $2,597

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,597 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:30:49 AM

Project Status Report



Project Number: TBD

Location: SW 83RD ST TO SW 84TH ST: S MILLER AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$1,454 $0

$2,763 $0

$553 $0

$1,382 $0

$1,105 $0

$21,830

$19,647 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$27,633

Listed 2007/2017 GOB Funds

Other Funds $29,088

$29,088Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$19,647

Other GOB Funds $0

$0

Projected 
Change

$1,454

Projected 
Remaining

$0

$0

$0

$0

$0

$2,763

$553

$1,382

$1,105

$19,647

$0 $29,088$29,088 $0Summary

$2,763

$1,454

$553

$1,382

$1,105

$29,088

*Amount not in summary total

Contingency $2,183

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,183 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:34:54 AM

Project Status Report



Project Number: TBD

Location: SW 81ST ST TO SW 84TH ST: S VILLA AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$4,213 $0

$8,005 $0

$1,601 $0

$4,003 $0

$3,202 $0

$63,241

$56,916 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$80,051

Listed 2007/2017 GOB Funds

Other Funds $84,265

$84,265Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$56,916

Other GOB Funds $0

$0

Projected 
Change

$4,213

Projected 
Remaining

$0

$0

$0

$0

$0

$8,005

$1,601

$4,003

$3,202

$56,916

$0 $84,264$84,264 $0Summary

$8,005

$4,213

$1,601

$4,003

$3,202

$84,264

*Amount not in summary total

Contingency $6,324

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,324 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:28:56 AM

Project Status Report



Project Number: TBD

Location: SW 82ND ST TO SW 84TH ST: S VILLA AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$3,268 $0

$6,210 $0

$1,242 $0

$3,105 $0

$2,484 $0

$49,056

$44,150 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$62,096

Listed 2007/2017 GOB Funds

Other Funds $65,364

$65,364Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$44,150

Other GOB Funds $0

$0

Projected 
Change

$3,268

Projected 
Remaining

$0

$0

$0

$0

$0

$6,210

$1,242

$3,105

$2,484

$44,150

$0 $65,364$65,364 $0Summary

$6,210

$3,268

$1,242

$3,105

$2,484

$65,364

*Amount not in summary total

Contingency $4,906

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,906 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:32:57 AM

Project Status Report



Project Number: TBD

Location: S VILLA AVE TO HILLCREST DR: SW 81ST ST

Description: Sales Tax Project: Parks Sidewalks

$0

$1,185 $0

$2,251 $0

$450 $0

$1,126 $0

$901 $0

$17,786

$16,007 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$22,514

Listed 2007/2017 GOB Funds

Other Funds $23,699

$23,699Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$16,007

Other GOB Funds $0

$0

Projected 
Change

$1,185

Projected 
Remaining

$0

$0

$0

$0

$0

$2,251

$450

$1,126

$901

$16,007

$0 $23,699$23,699 $0Summary

$2,251

$1,185

$450

$1,126

$901

$23,699

*Amount not in summary total

Contingency $1,779

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,779 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:47:05 AM

Project Status Report



Project Number: TBD

Location: S MILLER AVE TO S VILLA AVE: SW 82ND ST

Description: Sales Tax Project: Parks Sidewalks

$0

$3,379 $0

$6,421 $0

$1,284 $0

$3,210 $0

$2,568 $0

$50,724

$45,651 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$64,207

Listed 2007/2017 GOB Funds

Other Funds $67,587

$67,587Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$45,651

Other GOB Funds $0

$0

Projected 
Change

$3,379

Projected 
Remaining

$0

$0

$0

$0

$0

$6,421

$1,284

$3,210

$2,568

$45,651

$0 $67,587$67,587 $0Summary

$6,421

$3,379

$1,284

$3,210

$2,568

$67,587

*Amount not in summary total

Contingency $5,072

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$5,072 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:32:57 AM

Project Status Report



Project Number: TBD

Location: S VILLA AVE TO HILLCREST DR: SW 82ND ST

Description: Sales Tax Project: Parks Sidewalks

$0

$1,032 $0

$1,960 $0

$392 $0

$980 $0

$784 $0

$15,483

$13,935 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$19,599

Listed 2007/2017 GOB Funds

Other Funds $20,630

$20,630Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$13,935

Other GOB Funds $0

$0

Projected 
Change

$1,032

Projected 
Remaining

$0

$0

$0

$0

$0

$1,960

$392

$980

$784

$13,935

$0 $20,630$20,630 $0Summary

$1,960

$1,032

$392

$980

$784

$20,630

*Amount not in summary total

Contingency $1,548

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,548 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:48:45 AM

Project Status Report



Project Number: TBD

Location: S MILLER AVE TO S VILLA AVE: SW 83RD ST

Description: Sales Tax Project: Parks Sidewalks

$0

$2,910 $0

$5,529 $0

$1,106 $0

$2,764 $0

$2,212 $0

$43,678

$39,310 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$55,289

Listed 2007/2017 GOB Funds

Other Funds $58,199

$58,199Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$39,310

Other GOB Funds $0

$0

Projected 
Change

$2,910

Projected 
Remaining

$0

$0

$0

$0

$0

$5,529

$1,106

$2,764

$2,212

$39,310

$0 $58,199$58,199 $0Summary

$5,529

$2,910

$1,106

$2,764

$2,212

$58,199

*Amount not in summary total

Contingency $4,368

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,368 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:34:28 AM

Project Status Report



Project Number: TBD

Location: N DREXEL AVE TO DENNISTON DR: NW 27TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$1,286 $0

$2,443 $0

$489 $0

$1,222 $0

$977 $0

$19,301

$17,370 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$24,431

Listed 2007/2017 GOB Funds

Other Funds $25,717

$25,717Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$17,370

Other GOB Funds $0

$0

Projected 
Change

$1,286

Projected 
Remaining

$0

$0

$0

$0

$0

$2,443

$489

$1,222

$977

$17,370

$0 $25,717$25,717 $0Summary

$2,443

$1,286

$489

$1,222

$977

$25,717

*Amount not in summary total

Contingency $1,930

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,930 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:45:28 PM

Project Status Report



Project Number: TBD

Location: N GRAND BLVD TO N MAY AVE: NW 27TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$12,888 $0

$24,487 $0

$4,897 $0

$12,244 $0

$9,795 $0

$193,447

$174,103 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$244,870

Listed 2007/2017 GOB Funds

Other Funds $257,758

$257,758Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$174,103

Other GOB Funds $0

$0

Projected 
Change

$12,888

Projected 
Remaining

$0

$0

$0

$0

$0

$24,487

$4,897

$12,244

$9,795

$174,103

$0 $257,758$257,758 $0Summary

$24,487

$12,888

$4,897

$12,244

$9,795

$257,758

*Amount not in summary total

Contingency $19,345

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$19,345 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:48:17 PM

Project Status Report



Project Number: TBD

Location: NW 27TH ST TO NW 23RD ST: N DREXEL BLVD

Description: Sales Tax Project: Parks Sidewalks

$0

$3,258 $0

$6,190 $0

$1,238 $0

$3,095 $0

$2,476 $0

$48,897

$44,007 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$61,895

Listed 2007/2017 GOB Funds

Other Funds $65,153

$65,153Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$44,007

Other GOB Funds $0

$0

Projected 
Change

$3,258

Projected 
Remaining

$0

$0

$0

$0

$0

$6,190

$1,238

$3,095

$2,476

$44,007

$0 $65,153$65,153 $0Summary

$6,190

$3,258

$1,238

$3,095

$2,476

$65,153

*Amount not in summary total

Contingency $4,890

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,890 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:49:03 PM

Project Status Report



Project Number: TBD

Location: NW 27TH ST TO PARK SIDEWALK: DENNISTON DR

Description: Sales Tax Project: Parks Sidewalks

$0

$300 $0

$569 $0

$114 $0

$285 $0

$228 $0

$4,499

$4,049 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$5,694

Listed 2007/2017 GOB Funds

Other Funds $5,994

$5,994Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$4,049

Other GOB Funds $0

$0

Projected 
Change

$300

Projected 
Remaining

$0

$0

$0

$0

$0

$569

$114

$285

$228

$4,049

$0 $5,994$5,994 $0Summary

$569

$300

$114

$285

$228

$5,994

*Amount not in summary total

Contingency $450

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$450 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:51:21 PM

Project Status Report



Sales Tax Projects - Parks Sidewalks

Rank Location PPA Name Phase Project # Project 
Length (ft) Estimate Running 

Total

19 EAST SIDE OF BRITTON PARK: N 
UNIVERSITY AVE

Pied Piper Park and 
Britton Park 1 1 301 $24,080 $1,317,040

20 NW 101ST ST TO NW 97TH ST: N 
UNIVERSITY AVE

Pied Piper Park and 
Britton Park 1 1 2,465 $197,200 $1,514,240

21 NW 95TH ST TO W BRITTON RD: N 
UNIVERSITY AVE

Pied Piper Park and 
Britton Park 1 1 620 $49,600 $1,563,840

22 WEST SIDE OF BRITTON PARK: N 
UNIVERSITY AVE

Pied Piper Park and 
Britton Park 1 1 302 $24,160 $1,588,000

23 N MCKINLEY AVE TO N UNIVERSITY AVE: 
NW 100TH ST

Pied Piper Park and 
Britton Park 1 1 453 $36,240 $1,624,240

24 NW 95TH ST TO NW 94TH ST: N 
MILITARY AVE

Pied Piper Park and 
Britton Park 1 1 165 $13,200 $1,637,440

25 N MILITARY AVE TO N WESTERN AVE: 
NW 95TH ST

Pied Piper Park and 
Britton Park 1 1 611 $48,880 $1,686,320

26 N MILITARY AVE TO N WESTERN AVE: 
NW 96TH ST

Pied Piper Park and 
Britton Park 1 1 598 $47,840 $1,734,160

27 SOUTH SIDE OF BRITTON PARK: NW 
96TH ST

Pied Piper Park and 
Britton Park 1 1 220 $17,600 $1,751,760

28 NORTH SIDE OF BRITTON PARK: NW 
97TH ST

Pied Piper Park and 
Britton Park 1 1 221 $17,680 $1,769,440

29 NE 50TH ST TO SPRINGLAKE DR: N 
PROSPECT AVE E.W. Perry Park 1 1 5,018 $401,440 $2,170,880

30 N EVEREST AVE TO N MARTIN LUTHER 
KING AVE: NW 48TH ST E.W. Perry Park 1 1 2,411 $192,880 $2,363,760

12 projects - $1M

Project Category Budget: $2,400,000

10/1/2019 4:54:52 PM



Project Number: TBD

Location: EAST SIDE OF BRITTON PARK: N UNIVERSITY AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$1,204 $0

$2,288 $0

$458 $0

$1,144 $0

$915 $0

$18,072

$16,265 $0

1. Project Funding

2. Project Costs

A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$22,876

Listed 2007/2017 GOB Funds

Other Funds $24,080

$24,080Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$16,265

Other GOB Funds $0

$0

Projected 
Change

$1,204

Projected 
Remaining

$0

$0

$0

$0

$0

$2,288

$458

$1,144

$915

$16,265

$0 $24,080$24,080 $0Summary

$2,288

$1,204

$458

$1,144

$915

$24,080

*Amount not in summary total

Contingency $1,807

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,807 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 9:43:06 PM

Project Status Report



Project Number: TBD

Location: NW 101ST ST TO NW 97TH ST: N UNIVERSITY AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$9,860 $0

$18,734 $0

$3,747 $0

$9,367 $0

$7,494 $0

$147,999

$133,199 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$187,340

Listed 2007/2017 GOB Funds

Other Funds $197,200

$197,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$133,199

Other GOB Funds $0

$0

Projected 
Change

$9,860

Projected 
Remaining

$0

$0

$0

$0

$0

$18,734

$3,747

$9,367

$7,494

$133,199

$0 $197,200$197,200 $0Summary

$18,734

$9,860

$3,747

$9,367

$7,494

$197,200

*Amount not in summary total

Contingency $14,800

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,800 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 9:46:16 PM

Project Status Report



Project Number: TBD

Location: NW 95TH ST TO W BRITTON RD: N UNIVERSITY AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$2,480 $0

$4,712 $0

$942 $0

$2,356 $0

$1,885 $0

$37,225

$33,502 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$47,120

Listed 2007/2017 GOB Funds

Other Funds $49,600

$49,600Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$33,502

Other GOB Funds $0

$0

Projected 
Change

$2,480

Projected 
Remaining

$0

$0

$0

$0

$0

$4,712

$942

$2,356

$1,885

$33,502

$0 $49,600$49,600 $0Summary

$4,712

$2,480

$942

$2,356

$1,885

$49,600

*Amount not in summary total

Contingency $3,722

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,722 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:22:44 AM

Project Status Report



Project Number: TBD

Location: WEST SIDE OF BRITTON PARK: N UNIVERSITY AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$1,208 $0

$2,295 $0

$459 $0

$1,148 $0

$918 $0

$18,132

$16,319 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$22,952

Listed 2007/2017 GOB Funds

Other Funds $24,160

$24,160Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$16,319

Other GOB Funds $0

$0

Projected 
Change

$1,208

Projected 
Remaining

$0

$0

$0

$0

$0

$2,295

$459

$1,148

$918

$16,319

$0 $24,160$24,160 $0Summary

$2,295

$1,208

$459

$1,148

$918

$24,160

*Amount not in summary total

Contingency $1,813

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,813 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:25:16 AM

Project Status Report



Project Number: TBD

Location: N MCKINLEY AVE TO N UNIVERSITY AVE: NW 100TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$1,812 $0

$3,443 $0

$689 $0

$1,721 $0

$1,377 $0

$27,198

$24,478 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$34,428

Listed 2007/2017 GOB Funds

Other Funds $36,240

$36,240Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$24,478

Other GOB Funds $0

$0

Projected 
Change

$1,812

Projected 
Remaining

$0

$0

$0

$0

$0

$3,443

$689

$1,721

$1,377

$24,478

$0 $36,240$36,240 $0Summary

$3,443

$1,812

$689

$1,721

$1,377

$36,240

*Amount not in summary total

Contingency $2,720

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,720 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:28:05 AM

Project Status Report



Project Number: TBD

Location: NW 95TH ST TO NW 94TH ST: N MILITARY AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$660 $0

$1,254 $0

$251 $0

$627 $0

$502 $0

$9,907

$8,916 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$12,540

Listed 2007/2017 GOB Funds

Other Funds $13,200

$13,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$8,916

Other GOB Funds $0

$0

Projected 
Change

$660

Projected 
Remaining

$0

$0

$0

$0

$0

$1,254

$251

$627

$502

$8,916

$0 $13,200$13,200 $0Summary

$1,254

$660

$251

$627

$502

$13,200

*Amount not in summary total

Contingency $991

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$991 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:32:08 AM

Project Status Report



Project Number: TBD

Location: N MILITARY AVE TO N WESTERN AVE: NW 95TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$2,444 $0

$4,644 $0

$929 $0

$2,322 $0

$1,857 $0

$36,684

$33,016 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$46,436

Listed 2007/2017 GOB Funds

Other Funds $48,880

$48,880Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$33,016

Other GOB Funds $0

$0

Projected 
Change

$2,444

Projected 
Remaining

$0

$0

$0

$0

$0

$4,644

$929

$2,322

$1,857

$33,016

$0 $48,880$48,880 $0Summary

$4,644

$2,444

$929

$2,322

$1,857

$48,880

*Amount not in summary total

Contingency $3,668

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,668 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:35:19 AM

Project Status Report



Project Number: TBD

Location: N MILITARY AVE TO N WESTERN AVE: NW 96TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$2,392 $0

$4,545 $0

$909 $0

$2,272 $0

$1,818 $0

$35,904

$32,314 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$45,448

Listed 2007/2017 GOB Funds

Other Funds $47,840

$47,840Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$32,314

Other GOB Funds $0

$0

Projected 
Change

$2,392

Projected 
Remaining

$0

$0

$0

$0

$0

$4,545

$909

$2,272

$1,818

$32,314

$0 $47,840$47,840 $0Summary

$4,545

$2,392

$909

$2,272

$1,818

$47,840

*Amount not in summary total

Contingency $3,590

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,590 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:37:38 AM

Project Status Report



Project Number: TBD

Location: SOUTH SIDE OF BRITTON PARK: NW 96TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$880 $0

$1,672 $0

$334 $0

$836 $0

$669 $0

$13,209

$11,888 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$16,720

Listed 2007/2017 GOB Funds

Other Funds $17,600

$17,600Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$11,888

Other GOB Funds $0

$0

Projected 
Change

$880

Projected 
Remaining

$0

$0

$0

$0

$0

$1,672

$334

$836

$669

$11,888

$0 $17,600$17,600 $0Summary

$1,672

$880

$334

$836

$669

$17,600

*Amount not in summary total

Contingency $1,321

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,321 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:39:46 AM

Project Status Report



Project Number: TBD

Location: NORTH SIDE OF BRITTON PARK: NW 97TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$884 $0

$1,680 $0

$336 $0

$840 $0

$672 $0

$13,269

$11,942 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$16,796

Listed 2007/2017 GOB Funds

Other Funds $17,680

$17,680Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$11,942

Other GOB Funds $0

$0

Projected 
Change

$884

Projected 
Remaining

$0

$0

$0

$0

$0

$1,680

$336

$840

$672

$11,942

$0 $17,680$17,680 $0Summary

$1,680

$884

$336

$840

$672

$17,680

*Amount not in summary total

Contingency $1,327

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,327 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:42:18 AM

Project Status Report



Project Number: TBD

Location: NE 50TH ST TO SPRINGLAKE DR: N PROSPECT AVE

Description: Sales Tax Project: Parks Sidewalks

$0

$20,072 $0

$38,137 $0

$7,627 $0

$19,068 $0

$15,255 $0

$301,281

$271,153 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$381,368

Listed 2007/2017 GOB Funds

Other Funds $401,440

$401,440Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$271,153

Other GOB Funds $0

$0

Projected 
Change

$20,072

Projected 
Remaining

$0

$0

$0

$0

$0

$38,137

$7,627

$19,068

$15,255

$271,153

$0 $401,440$401,440 $0Summary

$38,137

$20,072

$7,627

$19,068

$15,255

$401,440

*Amount not in summary total

Contingency $30,128

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$30,128 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:45:24 AM

Project Status Report



Project Number: TBD

Location: N EVEREST AVE TO N MARTIN LUTHER KING AVE: NW 48TH ST

Description: Sales Tax Project: Parks Sidewalks

$0

$9,644 $0

$18,324 $0

$3,665 $0

$9,162 $0

$7,329 $0

$144,756

$130,281 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$183,236

Listed 2007/2017 GOB Funds

Other Funds $192,880

$192,880Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$130,281

Other GOB Funds $0

$0

Projected 
Change

$9,644

Projected 
Remaining

$0

$0

$0

$0

$0

$18,324

$3,665

$9,162

$7,329

$130,281

$0 $192,880$192,880 $0Summary

$18,324

$9,644

$3,665

$9,162

$7,329

$192,880

*Amount not in summary total

Contingency $14,476

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,476 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 6:57:50 AM

Project Status Report



Sales Tax Projects - PPA Sidewalks

Rank Location PPA Name Project 
Length (ft) Estimate Running 

Total

1 25TH/26TH ST: N HIGHLAND DR TO N MARTIN LUTHER KING 
AVE MLK23 2,023 $151,755 $151,755

2 NE 26TH ST: N MARTIN LUTHER KING AVE TO N HIGHLAND DR MLK23 388 $29,081 $180,835

3 NE 26TH ST: N PROSPECT AVE TO N MARTIN LUTHER KING AVE MLK23 4,919 $368,906 $549,742

4 N HIGHLAND DR: NE 25TH ST TO NE 23RD ST MLK23 1,821 $136,585 $686,327

5 N KELLEY AVE: NE 30TH ST TO NE 23RD ST MLK23 4,276 $320,680 $1,007,006

6 N MARTIN LUTHER KING AVE: NE 37TH ST TO NE 23RD ST MLK23 4,431 $332,288 $1,339,295

7 S MCKINLEY AVE: SW 15TH ST TO EXCHANGE AVE Stockyards 917 $68,762 $1,408,057

8 S PENNSYLVANIA AVE: SW 18TH ST TO OKLAHOMA RIVER Stockyards 5,503 $412,718 $1,820,775

9 EXCHANGE AVE: S MCKINLEY AVE S PENNSYLVANIA AVE Stockyards 3,568 $267,567 $2,088,342

10 EXCHANGE AVE: S AGNEW AVE TO S PENNSYLVANIA AVE Stockyards 414 $31,085 $2,119,427

11 EXCHANGE AVE: S ROCKWOOD AVE TO S PENNSYLVANIA AVE Stockyards 752 $56,437 $2,175,864

12 N TULSA AVE: NW 10TH ST TO NW 23RD ST Windsor 8,807 $660,538 $2,836,402

13 N TULSA AVE: NW 10TH ST TO NW 36TH ST Windsor 709 $53,183 $2,889,586

14 NW 19TH ST: N MERIDIAN AVE TO N GRAND BLVD Windsor 10,704 $802,812 $3,692,398

15 WESTWOOD AVE: SW 22ND ST TO SW 19TH ST SW29 1,325 $99,344 $3,791,742

16 SW 22ND ST: S PENNSYLVANIA AVE TO S BLACKWELDER AVE SW29 3,681 $276,097 $4,067,839

17 S BLACKWELDER AVE: SW GRAND BLVD TO SW 22ND ST SW29 4,607 $345,551 $4,413,390

18 S PENNSYLVANIA AVE: SW GRAND BLVD TO SW 22ND ST SW29 3,776 $283,181 $4,696,571

19 N RHODE ISLAND AVE: NE 26TH ST TO NE 23RD ST MLK23 2,733 $204,951 $4,901,522

20 N HIGHLAND DR: NE 23RD ST TO NE 16TH ST MLK23 4,651 $348,805 $5,250,327

21 N MARTIN LUTHER KING AVE: NE 23RD ST TO NE 16TH ST MLK23 791 $59,362 $5,309,689

22 NE 23RD ST: N MIRAMAR BLVD TO KATY TRAIL MLK23 515 $38,633 $5,348,322

23 NE 18 ST: N MARTIN LUTHER KING AVE TO CRESTON HILLS PARK MLK23 1,113 $83,492 $5,431,814

24 NE 18TH ST: N MARTIN LUTHER KING AVE TO CRESTON HILLS 
PARK MLK23 2,112 $158,429 $5,590,243

25 NE 16TH ST: N MARTIN LUTHER KING AVE TO KATY TRAIL MLK23 4,291 $321,830 $5,912,073

26 NE 20TH ST: N JORDAN AVE TO N MIRAMAR BLVD MLK23 6,967 $522,553 $6,434,625

27 N JORDAN AVE: NW 16TH ST TO NW 18TH ST MLK23 672 $50,384 $6,485,009

28 SW 15TH ST: S ROTARY DR TO S MCKINLEY AVE Stockyards 2,324 $174,328 $6,659,337

29 S ROCKWOOD AVE: SW 14TH ST TO SW 10TH ST Stockyards 2,625 $196,848 $6,856,185

30 SW 14TH ST: S AGNEW AVE TO S PENNSYLVANIA AVE Stockyards 3,588 $269,125 $7,125,310

31 S KENTUCKY AVE: EXCHANGE AVE TO SW 10TH ST Stockyards 686 $51,448 $7,176,758

32 WESTWOOD AVE: EXCHANGE AVE TO SW 19TH ST Stockyards 2,005 $150,353 $7,327,111

33 S AGNEW AVE: S 13TH ST TO S 15TH ST Stockyards 710 $53,266 $7,380,377

Project Category Budget: $14,400,000

9/4/2018 8:50:35 AM



Rank Location PPA Name Project 
Length (ft) Estimate Running 

Total

34 SW 10TH ST: S AGNEW AVE TO S KENTUCKY AVE Stockyards 4,432 $332,375 $7,712,753

34 projects - $7.8M

9/4/2018 8:50:35 AM



Project Number: TBD

Location: 25TH/26TH ST: N HIGHLAND DR TO N MARTIN LUTHER KING AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$7,588 $0

$14,417 $0

$2,883 $0

$7,208 $0

$5,767 $0

$113,892

$102,503 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$144,167

Listed 2007/2017 GOB Funds

Other Funds $151,755

$151,755Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$102,503

Other GOB Funds $0

$0

Projected 
Change

$7,588

Projected 
Remaining

$0

$0

$0

$0

$0

$14,417

$2,883

$7,208

$5,767

$102,503

$0 $151,755$151,755 $0Summary

$14,417

$7,588

$2,883

$7,208

$5,767

$151,755

*Amount not in summary total

Contingency $11,389

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$11,389 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 6:50:48 PM

Project Status Report



Project Number: TBD

Location: NE 26TH ST: N MARTIN LUTHER KING AVE TO N HIGHLAND DR

Description: Sales Tax Project: PPA Sidewalks

$0

$1,454 $0

$2,763 $0

$553 $0

$1,381 $0

$1,105 $0

$21,825

$19,642 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$27,627

Listed 2007/2017 GOB Funds

Other Funds $29,081

$29,081Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$19,642

Other GOB Funds $0

$0

Projected 
Change

$1,454

Projected 
Remaining

$0

$0

$0

$0

$0

$2,763

$553

$1,381

$1,105

$19,642

$0 $29,081$29,081 $0Summary

$2,763

$1,454

$553

$1,381

$1,105

$29,081

*Amount not in summary total

Contingency $2,182

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,182 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:07:40 PM

Project Status Report



Project Number: TBD

Location: NE 26TH ST: N PROSPECT AVE TO N MARTIN LUTHER KING AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$18,445 $0

$35,046 $0

$7,009 $0

$17,523 $0

$14,018 $0

$276,864

$249,178 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$350,461

Listed 2007/2017 GOB Funds

Other Funds $368,906

$368,906Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$249,178

Other GOB Funds $0

$0

Projected 
Change

$18,445

Projected 
Remaining

$0

$0

$0

$0

$0

$35,046

$7,009

$17,523

$14,018

$249,178

$0 $368,906$368,906 $0Summary

$35,046

$18,445

$7,009

$17,523

$14,018

$368,906

*Amount not in summary total

Contingency $27,686

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$27,686 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:10:20 PM

Project Status Report



Project Number: TBD

Location: N HIGHLAND DR: NE 25TH ST TO NE 23RD ST

Description: Sales Tax Project: PPA Sidewalks

$0

$6,829 $0

$12,976 $0

$2,595 $0

$6,488 $0

$5,190 $0

$102,507

$92,256 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$129,756

Listed 2007/2017 GOB Funds

Other Funds $136,585

$136,585Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$92,256

Other GOB Funds $0

$0

Projected 
Change

$6,829

Projected 
Remaining

$0

$0

$0

$0

$0

$12,976

$2,595

$6,488

$5,190

$92,256

$0 $136,585$136,585 $0Summary

$12,976

$6,829

$2,595

$6,488

$5,190

$136,585

*Amount not in summary total

Contingency $10,251

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$10,251 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:55:24 PM

Project Status Report



Project Number: TBD

Location: N KELLEY AVE: NE 30TH ST TO NE 23RD ST

Description: Sales Tax Project: PPA Sidewalks

$0

$16,034 $0

$30,465 $0

$6,093 $0

$15,232 $0

$12,186 $0

$240,670

$216,603 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$304,646

Listed 2007/2017 GOB Funds

Other Funds $320,680

$320,680Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$216,603

Other GOB Funds $0

$0

Projected 
Change

$16,034

Projected 
Remaining

$0

$0

$0

$0

$0

$30,465

$6,093

$15,232

$12,186

$216,603

$0 $320,680$320,680 $0Summary

$30,465

$16,034

$6,093

$15,232

$12,186

$320,680

*Amount not in summary total

Contingency $24,067

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$24,067 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:02:33 PM

Project Status Report



Project Number: TBD

Location: N MARTIN LUTHER KING AVE: NE 37TH ST TO NE 23RD ST

Description: Sales Tax Project: PPA Sidewalks

$0

$16,614 $0

$31,567 $0

$6,313 $0

$15,784 $0

$12,627 $0

$249,382

$224,444 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$315,674

Listed 2007/2017 GOB Funds

Other Funds $332,288

$332,288Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$224,444

Other GOB Funds $0

$0

Projected 
Change

$16,614

Projected 
Remaining

$0

$0

$0

$0

$0

$31,567

$6,313

$15,784

$12,627

$224,444

$0 $332,288$332,288 $0Summary

$31,567

$16,614

$6,313

$15,784

$12,627

$332,288

*Amount not in summary total

Contingency $24,938

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$24,938 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:09:35 PM

Project Status Report



Project Number: TBD

Location: S MCKINLEY AVE: SW 15TH ST TO EXCHANGE AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$3,438 $0

$6,532 $0

$1,306 $0

$3,266 $0

$2,613 $0

$51,606

$46,445 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$65,324

Listed 2007/2017 GOB Funds

Other Funds $68,762

$68,762Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$46,445

Other GOB Funds $0

$0

Projected 
Change

$3,438

Projected 
Remaining

$0

$0

$0

$0

$0

$6,532

$1,306

$3,266

$2,613

$46,445

$0 $68,762$68,762 $0Summary

$6,532

$3,438

$1,306

$3,266

$2,613

$68,762

*Amount not in summary total

Contingency $5,161

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$5,161 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:27:23 AM

Project Status Report



Project Number: TBD

Location: S PENNSYLVANIA AVE: SW 18TH ST TO OKLAHOMA RIVER

Description: Sales Tax Project: PPA Sidewalks

$0

$20,636 $0

$39,208 $0

$7,842 $0

$19,604 $0

$15,683 $0

$309,745

$278,771 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$392,082

Listed 2007/2017 GOB Funds

Other Funds $412,718

$412,718Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$278,771

Other GOB Funds $0

$0

Projected 
Change

$20,636

Projected 
Remaining

$0

$0

$0

$0

$0

$39,208

$7,842

$19,604

$15,683

$278,771

$0 $412,718$412,718 $0Summary

$39,208

$20,636

$7,842

$19,604

$15,683

$412,718

*Amount not in summary total

Contingency $30,975

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$30,975 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:40:32 AM

Project Status Report



Project Number: TBD

Location: EXCHANGE AVE: S MCKINLEY AVE S PENNSYLVANIA AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$13,378 $0

$25,419 $0

$5,084 $0

$12,709 $0

$10,168 $0

$200,809

$180,728 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$254,189

Listed 2007/2017 GOB Funds

Other Funds $267,567

$267,567Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$180,728

Other GOB Funds $0

$0

Projected 
Change

$13,378

Projected 
Remaining

$0

$0

$0

$0

$0

$25,419

$5,084

$12,709

$10,168

$180,728

$0 $267,567$267,567 $0Summary

$25,419

$13,378

$5,084

$12,709

$10,168

$267,567

*Amount not in summary total

Contingency $20,081

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$20,081 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:13:35 PM

Project Status Report



Project Number: TBD

Location: EXCHANGE AVE: S AGNEW AVE TO S PENNSYLVANIA AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$1,554 $0

$2,953 $0

$591 $0

$1,477 $0

$1,181 $0

$23,329

$20,996 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$29,531

Listed 2007/2017 GOB Funds

Other Funds $31,085

$31,085Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$20,996

Other GOB Funds $0

$0

Projected 
Change

$1,554

Projected 
Remaining

$0

$0

$0

$0

$0

$2,953

$591

$1,477

$1,181

$20,996

$0 $31,085$31,085 $0Summary

$2,953

$1,554

$591

$1,477

$1,181

$31,085

*Amount not in summary total

Contingency $2,333

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,333 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:10:50 PM

Project Status Report



Project Number: TBD

Location: EXCHANGE AVE: S ROCKWOOD AVE TO S PENNSYLVANIA AVE 

Description: Sales Tax Project: PPA Sidewalks

$0

$2,822 $0

$5,362 $0

$1,072 $0

$2,681 $0

$2,145 $0

$42,356

$38,120 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$53,615

Listed 2007/2017 GOB Funds

Other Funds $56,437

$56,437Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$38,120

Other GOB Funds $0

$0

Projected 
Change

$2,822

Projected 
Remaining

$0

$0

$0

$0

$0

$5,362

$1,072

$2,681

$2,145

$38,120

$0 $56,437$56,437 $0Summary

$5,362

$2,822

$1,072

$2,681

$2,145

$56,437

*Amount not in summary total

Contingency $4,236

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,236 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:15:49 PM

Project Status Report



Project Number: TBD

Location: N TULSA AVE: NW 10TH ST TO NW 23RD ST

Description: Sales Tax Project: PPA Sidewalks

$0

$33,027 $0

$62,751 $0

$12,550 $0

$31,376 $0

$25,100 $0

$495,734

$446,160 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$627,511

Listed 2007/2017 GOB Funds

Other Funds $660,538

$660,538Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$446,160

Other GOB Funds $0

$0

Projected 
Change

$33,027

Projected 
Remaining

$0

$0

$0

$0

$0

$62,751

$12,550

$31,376

$25,100

$446,160

$0 $660,538$660,538 $0Summary

$62,751

$33,027

$12,550

$31,376

$25,100

$660,538

*Amount not in summary total

Contingency $49,573

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$49,573 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:30:36 PM

Project Status Report



Project Number: TBD

Location: N TULSA AVE: NW 10TH ST TO NW 36TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$2,659 $0

$5,052 $0

$1,010 $0

$2,526 $0

$2,021 $0

$39,914

$35,923 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$50,524

Listed 2007/2017 GOB Funds

Other Funds $53,183

$53,183Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$35,923

Other GOB Funds $0

$0

Projected 
Change

$2,659

Projected 
Remaining

$0

$0

$0

$0

$0

$5,052

$1,010

$2,526

$2,021

$35,923

$0 $53,183$53,183 $0Summary

$5,052

$2,659

$1,010

$2,526

$2,021

$53,183

*Amount not in summary total

Contingency $3,991

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,991 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:32:44 PM

Project Status Report



Project Number: TBD

Location: NW 19TH ST: N MERIDIAN AVE TO N GRAND BLVD

Description: Sales Tax Project: PPA Sidewalks

$0

$40,141 $0

$76,267 $0

$15,253 $0

$38,134 $0

$30,507 $0

$602,511

$542,260 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$762,672

Listed 2007/2017 GOB Funds

Other Funds $802,812

$802,812Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$542,260

Other GOB Funds $0

$0

Projected 
Change

$40,141

Projected 
Remaining

$0

$0

$0

$0

$0

$76,267

$15,253

$38,134

$30,507

$542,260

$0 $802,812$802,812 $0Summary

$76,267

$40,141

$15,253

$38,134

$30,507

$802,812

*Amount not in summary total

Contingency $60,251

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$60,251 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:46:31 PM

Project Status Report



Project Number: TBD

Location: WESTWOOD AVE: SW 22ND ST TO SW 19TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$4,967 $0

$9,438 $0

$1,888 $0

$4,719 $0

$3,775 $0

$74,558

$67,102 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$94,377

Listed 2007/2017 GOB Funds

Other Funds $99,344

$99,344Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$67,102

Other GOB Funds $0

$0

Projected 
Change

$4,967

Projected 
Remaining

$0

$0

$0

$0

$0

$9,438

$1,888

$4,719

$3,775

$67,102

$0 $99,344$99,344 $0Summary

$9,438

$4,967

$1,888

$4,719

$3,775

$99,344

*Amount not in summary total

Contingency $7,456

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$7,456 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:49:24 AM

Project Status Report



Project Number: TBD

Location: SW 22ND ST: S PENNSYLVANIA AVE TO S BLACKWELDER AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$13,805 $0

$26,229 $0

$5,246 $0

$13,115 $0

$10,492 $0

$207,211

$186,490 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$262,292

Listed 2007/2017 GOB Funds

Other Funds $276,097

$276,097Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$186,490

Other GOB Funds $0

$0

Projected 
Change

$13,805

Projected 
Remaining

$0

$0

$0

$0

$0

$26,229

$5,246

$13,115

$10,492

$186,490

$0 $276,097$276,097 $0Summary

$26,229

$13,805

$5,246

$13,115

$10,492

$276,097

*Amount not in summary total

Contingency $20,721

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$20,721 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:02:51 AM

Project Status Report



Project Number: TBD

Location: S BLACKWELDER AVE: SW GRAND BLVD TO SW 22ND ST

Description: Sales Tax Project: PPA Sidewalks

$0

$17,278 $0

$32,827 $0

$6,565 $0

$16,414 $0

$13,131 $0

$259,336

$233,402 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$328,273

Listed 2007/2017 GOB Funds

Other Funds $345,551

$345,551Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$233,402

Other GOB Funds $0

$0

Projected 
Change

$17,278

Projected 
Remaining

$0

$0

$0

$0

$0

$32,827

$6,565

$16,414

$13,131

$233,402

$0 $345,551$345,551 $0Summary

$32,827

$17,278

$6,565

$16,414

$13,131

$345,551

*Amount not in summary total

Contingency $25,934

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$25,934 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:48:32 PM

Project Status Report



Project Number: TBD

Location: S PENNSYLVANIA AVE: SW GRAND BLVD TO SW 22ND ST

Description: Sales Tax Project: PPA Sidewalks

$0

$14,159 $0

$26,902 $0

$5,380 $0

$13,451 $0

$10,761 $0

$212,527

$191,274 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$269,022

Listed 2007/2017 GOB Funds

Other Funds $283,181

$283,181Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$191,274

Other GOB Funds $0

$0

Projected 
Change

$14,159

Projected 
Remaining

$0

$0

$0

$0

$0

$26,902

$5,380

$13,451

$10,761

$191,274

$0 $283,181$283,181 $0Summary

$26,902

$14,159

$5,380

$13,451

$10,761

$283,181

*Amount not in summary total

Contingency $21,253

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$21,253 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:42:09 AM

Project Status Report



Project Number: TBD

Location: N RHODE ISLAND AVE: NE 26TH ST TO NE 23RD ST

Description: Sales Tax Project: PPA Sidewalks

$0

$10,248 $0

$19,470 $0

$3,894 $0

$9,735 $0

$7,788 $0

$153,816

$138,434 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$194,704

Listed 2007/2017 GOB Funds

Other Funds $204,951

$204,951Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$138,434

Other GOB Funds $0

$0

Projected 
Change

$10,248

Projected 
Remaining

$0

$0

$0

$0

$0

$19,470

$3,894

$9,735

$7,788

$138,434

$0 $204,951$204,951 $0Summary

$19,470

$10,248

$3,894

$9,735

$7,788

$204,951

*Amount not in summary total

Contingency $15,382

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$15,382 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:25:37 PM

Project Status Report



Project Number: TBD

Location: N HIGHLAND DR: NE 23RD ST TO NE 16TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$17,440 $0

$33,136 $0

$6,627 $0

$16,568 $0

$13,255 $0

$261,778

$235,600 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$331,365

Listed 2007/2017 GOB Funds

Other Funds $348,805

$348,805Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$235,600

Other GOB Funds $0

$0

Projected 
Change

$17,440

Projected 
Remaining

$0

$0

$0

$0

$0

$33,136

$6,627

$16,568

$13,255

$235,600

$0 $348,805$348,805 $0Summary

$33,136

$17,440

$6,627

$16,568

$13,255

$348,805

*Amount not in summary total

Contingency $26,178

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$26,178 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:52:55 PM

Project Status Report



Project Number: TBD

Location: N MARTIN LUTHER KING AVE: NE 23RD ST TO NE 16TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$2,968 $0

$5,639 $0

$1,128 $0

$2,820 $0

$2,256 $0

$44,551

$40,096 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$56,394

Listed 2007/2017 GOB Funds

Other Funds $59,362

$59,362Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$40,096

Other GOB Funds $0

$0

Projected 
Change

$2,968

Projected 
Remaining

$0

$0

$0

$0

$0

$5,639

$1,128

$2,820

$2,256

$40,096

$0 $59,362$59,362 $0Summary

$5,639

$2,968

$1,128

$2,820

$2,256

$59,362

*Amount not in summary total

Contingency $4,455

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,455 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:07:17 PM

Project Status Report



Project Number: TBD

Location: NE 23RD ST: N MIRAMAR BLVD TO KATY TRAIL

Description: Sales Tax Project: PPA Sidewalks

$0

$1,932 $0

$3,670 $0

$734 $0

$1,835 $0

$1,468 $0

$28,994

$26,095 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$36,701

Listed 2007/2017 GOB Funds

Other Funds $38,633

$38,633Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$26,095

Other GOB Funds $0

$0

Projected 
Change

$1,932

Projected 
Remaining

$0

$0

$0

$0

$0

$3,670

$734

$1,835

$1,468

$26,095

$0 $38,633$38,633 $0Summary

$3,670

$1,932

$734

$1,835

$1,468

$38,633

*Amount not in summary total

Contingency $2,899

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,899 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:04:57 PM

Project Status Report



Project Number: TBD

Location: NE 18 ST: N MARTIN LUTHER KING AVE TO CRESTON HILLS PARK

Description: Sales Tax Project: PPA Sidewalks

$0

$4,175 $0

$7,932 $0

$1,586 $0

$3,966 $0

$3,173 $0

$62,660

$56,394 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$79,317

Listed 2007/2017 GOB Funds

Other Funds $83,492

$83,492Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$56,394

Other GOB Funds $0

$0

Projected 
Change

$4,175

Projected 
Remaining

$0

$0

$0

$0

$0

$7,932

$1,586

$3,966

$3,173

$56,394

$0 $83,492$83,492 $0Summary

$7,932

$4,175

$1,586

$3,966

$3,173

$83,492

*Amount not in summary total

Contingency $6,266

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,266 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:50:21 PM

Project Status Report



Project Number: TBD

Location: NE 18TH ST: N MARTIN LUTHER KING AVE TO CRESTON HILLS PARK

Description: Sales Tax Project: PPA Sidewalks

$0

$7,921 $0

$15,051 $0

$3,010 $0

$7,525 $0

$6,020 $0

$118,901

$107,011 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$150,507

Listed 2007/2017 GOB Funds

Other Funds $158,429

$158,429Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$107,011

Other GOB Funds $0

$0

Projected 
Change

$7,921

Projected 
Remaining

$0

$0

$0

$0

$0

$15,051

$3,010

$7,525

$6,020

$107,011

$0 $158,429$158,429 $0Summary

$15,051

$7,921

$3,010

$7,525

$6,020

$158,429

*Amount not in summary total

Contingency $11,890

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$11,890 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:56:59 PM

Project Status Report



Project Number: TBD

Location: NE 16TH ST: N MARTIN LUTHER KING AVE TO KATY TRAIL

Description: Sales Tax Project: PPA Sidewalks

$0

$16,091 $0

$30,574 $0

$6,115 $0

$15,287 $0

$12,230 $0

$241,533

$217,380 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$305,738

Listed 2007/2017 GOB Funds

Other Funds $321,830

$321,830Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$217,380

Other GOB Funds $0

$0

Projected 
Change

$16,091

Projected 
Remaining

$0

$0

$0

$0

$0

$30,574

$6,115

$15,287

$12,230

$217,380

$0 $321,830$321,830 $0Summary

$30,574

$16,091

$6,115

$15,287

$12,230

$321,830

*Amount not in summary total

Contingency $24,153

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$24,153 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:48:03 PM

Project Status Report



Project Number: TBD

Location: NE 20TH ST: N JORDAN AVE TO N MIRAMAR BLVD

Description: Sales Tax Project: PPA Sidewalks

$0

$26,128 $0

$49,643 $0

$9,929 $0

$24,821 $0

$19,857 $0

$392,176

$352,958 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$496,425

Listed 2007/2017 GOB Funds

Other Funds $522,553

$522,553Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$352,958

Other GOB Funds $0

$0

Projected 
Change

$26,128

Projected 
Remaining

$0

$0

$0

$0

$0

$49,643

$9,929

$24,821

$19,857

$352,958

$0 $522,553$522,553 $0Summary

$49,643

$26,128

$9,929

$24,821

$19,857

$522,553

*Amount not in summary total

Contingency $39,218

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$39,218 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:59:29 PM

Project Status Report



Project Number: TBD

Location: N JORDAN AVE: NW 16TH ST TO NW 18TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$2,519 $0

$4,786 $0

$957 $0

$2,393 $0

$1,915 $0

$37,813

$34,032 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$47,865

Listed 2007/2017 GOB Funds

Other Funds $50,384

$50,384Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$34,032

Other GOB Funds $0

$0

Projected 
Change

$2,519

Projected 
Remaining

$0

$0

$0

$0

$0

$4,786

$957

$2,393

$1,915

$34,032

$0 $50,384$50,384 $0Summary

$4,786

$2,519

$957

$2,393

$1,915

$50,384

*Amount not in summary total

Contingency $3,781

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,781 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:00:24 PM

Project Status Report



Project Number: TBD

Location: SW 15TH ST: S ROTARY DR TO S MCKINLEY AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$8,716 $0

$16,561 $0

$3,312 $0

$8,281 $0

$6,624 $0

$130,833

$117,750 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$165,612

Listed 2007/2017 GOB Funds

Other Funds $174,328

$174,328Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$117,750

Other GOB Funds $0

$0

Projected 
Change

$8,716

Projected 
Remaining

$0

$0

$0

$0

$0

$16,561

$3,312

$8,281

$6,624

$117,750

$0 $174,328$174,328 $0Summary

$16,561

$8,716

$3,312

$8,281

$6,624

$174,328

*Amount not in summary total

Contingency $13,083

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,083 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:00:14 AM

Project Status Report



Project Number: TBD

Location: S ROCKWOOD AVE: SW 14TH ST TO SW 10TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$9,842 $0

$18,701 $0

$3,740 $0

$9,350 $0

$7,480 $0

$147,734

$132,961 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$187,006

Listed 2007/2017 GOB Funds

Other Funds $196,848

$196,848Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$132,961

Other GOB Funds $0

$0

Projected 
Change

$9,842

Projected 
Remaining

$0

$0

$0

$0

$0

$18,701

$3,740

$9,350

$7,480

$132,961

$0 $196,848$196,848 $0Summary

$18,701

$9,842

$3,740

$9,350

$7,480

$196,848

*Amount not in summary total

Contingency $14,773

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,773 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:43:51 AM

Project Status Report



Project Number: TBD

Location: SW 14TH ST: S AGNEW AVE TO S PENNSYLVANIA AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$13,456 $0

$25,567 $0

$5,113 $0

$12,783 $0

$10,227 $0

$201,978

$181,780 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$255,669

Listed 2007/2017 GOB Funds

Other Funds $269,125

$269,125Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$181,780

Other GOB Funds $0

$0

Projected 
Change

$13,456

Projected 
Remaining

$0

$0

$0

$0

$0

$25,567

$5,113

$12,783

$10,227

$181,780

$0 $269,125$269,125 $0Summary

$25,567

$13,456

$5,113

$12,783

$10,227

$269,125

*Amount not in summary total

Contingency $20,198

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$20,198 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 9:57:24 AM

Project Status Report



Project Number: TBD

Location: S KENTUCKY AVE: EXCHANGE AVE TO SW 10TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$2,572 $0

$4,888 $0

$978 $0

$2,444 $0

$1,955 $0

$38,611

$34,750 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$48,875

Listed 2007/2017 GOB Funds

Other Funds $51,448

$51,448Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$34,750

Other GOB Funds $0

$0

Projected 
Change

$2,572

Projected 
Remaining

$0

$0

$0

$0

$0

$4,888

$978

$2,444

$1,955

$34,750

$0 $51,448$51,448 $0Summary

$4,888

$2,572

$978

$2,444

$1,955

$51,448

*Amount not in summary total

Contingency $3,861

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,861 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:59:28 PM

Project Status Report



Project Number: TBD

Location: WESTWOOD AVE: EXCHANGE AVE TO SW 19TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$7,518 $0

$14,284 $0

$2,857 $0

$7,142 $0

$5,713 $0

$112,840

$101,556 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$142,836

Listed 2007/2017 GOB Funds

Other Funds $150,353

$150,353Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$101,556

Other GOB Funds $0

$0

Projected 
Change

$7,518

Projected 
Remaining

$0

$0

$0

$0

$0

$14,284

$2,857

$7,142

$5,713

$101,556

$0 $150,353$150,353 $0Summary

$14,284

$7,518

$2,857

$7,142

$5,713

$150,353

*Amount not in summary total

Contingency $11,284

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$11,284 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:47:34 AM

Project Status Report



Project Number: TBD

Location: S AGNEW AVE: S 13TH ST TO S 15TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$2,663 $0

$5,060 $0

$1,012 $0

$2,530 $0

$2,024 $0

$39,976

$35,979 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$50,603

Listed 2007/2017 GOB Funds

Other Funds $53,266

$53,266Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$35,979

Other GOB Funds $0

$0

Projected 
Change

$2,663

Projected 
Remaining

$0

$0

$0

$0

$0

$5,060

$1,012

$2,530

$2,024

$35,979

$0 $53,266$53,266 $0Summary

$5,060

$2,663

$1,012

$2,530

$2,024

$53,266

*Amount not in summary total

Contingency $3,998

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,998 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:38:46 PM

Project Status Report



Project Number: TBD

Location: SW 10TH ST: S AGNEW AVE TO S KENTUCKY AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$16,619 $0

$31,576 $0

$6,315 $0

$15,788 $0

$12,630 $0

$249,448

$224,503 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$315,757

Listed 2007/2017 GOB Funds

Other Funds $332,375

$332,375Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$224,503

Other GOB Funds $0

$0

Projected 
Change

$16,619

Projected 
Remaining

$0

$0

$0

$0

$0

$31,576

$6,315

$15,788

$12,630

$224,503

$0 $332,375$332,375 $0Summary

$31,576

$16,619

$6,315

$15,788

$12,630

$332,375

*Amount not in summary total

Contingency $24,945

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$24,945 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 9:55:28 AM

Project Status Report



Sales Tax Projects - PPA Sidewalks

Rank Location PPA Name Phase Project # Project 
Length (ft) Estimate Running 

Total

35 NW 57TH ST: N MAY AVE TO N VILLA 
AVE NWExpy Phase1 Project3 5,155 $412,400 $8,125,152

36 NW 59TH ST: N INDEPENDENCE AVE TO 
N MAY AVE NWExpy Phase1 Project3 4,144 $331,520 $8,456,672

37 N INDEPENDENCE AVE: NW 47TH ST TO 
NW 67TH ST NWExpy Phase1 Project3 12,122 $969,760 $9,426,432

38 NW 29TH ST: N ANN ARBOR AVE TO 
WINDSOR BLVD Windsor Phase1 Project4 790 $63,200 $9,489,632

39 NW 16TH ST: N ANN ARBOR AVE TO N 
MERIDIAN AVE Windsor Phase1 Project4 2,529 $202,320 $9,691,952

40 N ANN ARBOR AVE: NW 16TH ST TO NW 
29TH ST Windsor Phase1 Project4 9,401 $752,080 $10,444,032

41 WINDSOR BLVD: NW 29TH ST TO NW 
30TH ST Windsor Phase1 Project4 588 $47,040 $10,491,072

42 NW 30TH ST: WINDSOR BLVD TO N 
MERIDIAN AVE Windsor Phase1 Project4 3,940 $315,200 $10,806,272

43 INDIANA AND SW 38TH: GRAND BLVD 
TO S BLACKWELDER Penn44 Phase2 Project1 1,261 $100,880 $10,907,152

44 RANCHO DR: GRAND BLVD TO SW 44TH Penn44 Phase2 Project1 5,454 $436,320 $11,343,472

45 SW 38TH: INDIANA TO S BLACKWELDER 
AVE Penn44 Phase2 Project1 282 $22,560 $11,366,032

46 SW GRAND BLVD: S INDIANA AVE TO S 
BLACKWELDER AVE Penn44 Phase2 Project1 668 $53,440 $11,419,472

47 MAGDALENA: S BLACKWELDER TO SW 
44 Penn44 Phase2 Project1 3,515 $281,200 $11,700,672

48 JOHNSTON DR: SW 38TH TO SW 44TH Penn44 Phase2 Project1 4,369 $349,520 $12,050,192

49 GRAND BLVD: S PENN TO RANCHO Penn44 Phase2 Project1 654 $52,320 $12,102,512

50 GRAND BLVD: RANCHO TO S INDIANA 
AVE Penn44 Phase2 Project1 1,307 $104,560 $12,207,072

51 S YOUNGS AVE: SW 29TH ST TO SW 
25TH ST SW29 Phase2 Project1 2,666 $213,280 $12,420,352

52 SW 27TH ST: S VILLA AVE TO S 
PENNSYLVANIA AVE SW29 Phase2 Project1 4,668 $373,440 $12,793,792

53 SW 25TH ST: S VILLA AVE TO S 
WESTERN AVE SW29 Phase2 Project1 12,197 $975,760 $13,769,552

19 projects - $6M

Project Category Budget: $14,400,000

10/30/2019 3:11:22 PM



Project Number: TBD

Location: NW 57TH ST: N MAY AVE TO N VILLA AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$20,620 $0

$39,178 $0

$7,836 $0

$19,589 $0

$15,671 $0

$309,506

$278,556 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$391,780

Listed 2007/2017 GOB Funds

Other Funds $412,400

$412,400Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$278,556

Other GOB Funds $0

$0

Projected 
Change

$20,620

Projected 
Remaining

$0

$0

$0

$0

$0

$39,178

$7,836

$19,589

$15,671

$278,556

$0 $412,400$412,400 $0Summary

$39,178

$20,620

$7,836

$19,589

$15,671

$412,400

*Amount not in summary total

Contingency $30,951

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$30,951 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:05:55 PM

Project Status Report



Project Number: TBD

Location: NW 59TH ST: N INDEPENDENCE AVE TO N MAY AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$16,576 $0

$31,494 $0

$6,299 $0

$15,747 $0

$12,598 $0

$248,806

$223,925 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$314,944

Listed 2007/2017 GOB Funds

Other Funds $331,520

$331,520Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$223,925

Other GOB Funds $0

$0

Projected 
Change

$16,576

Projected 
Remaining

$0

$0

$0

$0

$0

$31,494

$6,299

$15,747

$12,598

$223,925

$0 $331,520$331,520 $0Summary

$31,494

$16,576

$6,299

$15,747

$12,598

$331,520

*Amount not in summary total

Contingency $24,881

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$24,881 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:18:25 PM

Project Status Report



Project Number: TBD

Location: N INDEPENDENCE AVE: NW 47TH ST TO NW 67TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$48,488 $0

$92,127 $0

$18,425 $0

$46,064 $0

$36,851 $0

$727,805

$655,024 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$921,272

Listed 2007/2017 GOB Funds

Other Funds $969,760

$969,760Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$655,024

Other GOB Funds $0

$0

Projected 
Change

$48,488

Projected 
Remaining

$0

$0

$0

$0

$0

$92,127

$18,425

$46,064

$36,851

$655,024

$0 $969,760$969,760 $0Summary

$92,127

$48,488

$18,425

$46,064

$36,851

$969,760

*Amount not in summary total

Contingency $72,780

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$72,780 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:20:35 PM

Project Status Report



Project Number: TBD

Location: NW 29TH ST: N ANN ARBOR AVE TO WINDSOR BLVD

Description: Sales Tax Project: PPA Sidewalks

$0

$3,160 $0

$6,004 $0

$1,201 $0

$3,002 $0

$2,402 $0

$47,432

$42,688 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$60,040

Listed 2007/2017 GOB Funds

Other Funds $63,200

$63,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$42,688

Other GOB Funds $0

$0

Projected 
Change

$3,160

Projected 
Remaining

$0

$0

$0

$0

$0

$6,004

$1,201

$3,002

$2,402

$42,688

$0 $63,200$63,200 $0Summary

$6,004

$3,160

$1,201

$3,002

$2,402

$63,200

*Amount not in summary total

Contingency $4,743

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,743 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:23:43 PM

Project Status Report



Project Number: TBD

Location: NW 16TH ST: N ANN ARBOR AVE TO N MERIDIAN AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$10,116 $0

$19,220 $0

$3,844 $0

$9,610 $0

$7,688 $0

$151,841

$136,657 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$192,204

Listed 2007/2017 GOB Funds

Other Funds $202,320

$202,320Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$136,657

Other GOB Funds $0

$0

Projected 
Change

$10,116

Projected 
Remaining

$0

$0

$0

$0

$0

$19,220

$3,844

$9,610

$7,688

$136,657

$0 $202,320$202,320 $0Summary

$19,220

$10,116

$3,844

$9,610

$7,688

$202,320

*Amount not in summary total

Contingency $15,184

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$15,184 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:29:20 PM

Project Status Report



Project Number: TBD

Location: N ANN ARBOR AVE: NW 16TH ST TO NW 29TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$37,604 $0

$71,448 $0

$14,290 $0

$35,724 $0

$28,579 $0

$564,436

$507,992 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$714,476

Listed 2007/2017 GOB Funds

Other Funds $752,080

$752,080Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$507,992

Other GOB Funds $0

$0

Projected 
Change

$37,604

Projected 
Remaining

$0

$0

$0

$0

$0

$71,448

$14,290

$35,724

$28,579

$507,992

$0 $752,080$752,080 $0Summary

$71,448

$37,604

$14,290

$35,724

$28,579

$752,080

*Amount not in summary total

Contingency $56,444

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$56,444 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:31:52 PM

Project Status Report



Project Number: TBD

Location: WINDSOR BLVD: NW 29TH ST TO NW 30TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$2,352 $0

$4,469 $0

$894 $0

$2,234 $0

$1,788 $0

$35,304

$31,773 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$44,688

Listed 2007/2017 GOB Funds

Other Funds $47,040

$47,040Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$31,773

Other GOB Funds $0

$0

Projected 
Change

$2,352

Projected 
Remaining

$0

$0

$0

$0

$0

$4,469

$894

$2,234

$1,788

$31,773

$0 $47,040$47,040 $0Summary

$4,469

$2,352

$894

$2,234

$1,788

$47,040

*Amount not in summary total

Contingency $3,530

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,530 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:34:13 PM

Project Status Report



Project Number: TBD

Location: NW 30TH ST: WINDSOR BLVD TO N MERIDIAN AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$15,760 $0

$29,944 $0

$5,989 $0

$14,972 $0

$11,978 $0

$236,558

$212,902 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$299,440

Listed 2007/2017 GOB Funds

Other Funds $315,200

$315,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$212,902

Other GOB Funds $0

$0

Projected 
Change

$15,760

Projected 
Remaining

$0

$0

$0

$0

$0

$29,944

$5,989

$14,972

$11,978

$212,902

$0 $315,200$315,200 $0Summary

$29,944

$15,760

$5,989

$14,972

$11,978

$315,200

*Amount not in summary total

Contingency $23,656

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$23,656 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:36:57 PM

Project Status Report



Project Number: TBD

Location: INDIANA AND SW 38TH: GRAND BLVD TO S BLACKWELDER

Description: Sales Tax Project: PPA Sidewalks

$0

$5,044 $0

$9,584 $0

$1,917 $0

$4,792 $0

$3,833 $0

$75,710

$68,139 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$95,836

Listed 2007/2017 GOB Funds

Other Funds $100,880

$100,880Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$68,139

Other GOB Funds $0

$0

Projected 
Change

$5,044

Projected 
Remaining

$0

$0

$0

$0

$0

$9,584

$1,917

$4,792

$3,833

$68,139

$0 $100,880$100,880 $0Summary

$9,584

$5,044

$1,917

$4,792

$3,833

$100,880

*Amount not in summary total

Contingency $7,571

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$7,571 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 7:45:21 AM

Project Status Report



Project Number: TBD

Location: RANCHO DR: GRAND BLVD TO SW 44TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$21,816 $0

$41,450 $0

$8,290 $0

$20,725 $0

$16,580 $0

$327,458

$294,712 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$414,504

Listed 2007/2017 GOB Funds

Other Funds $436,320

$436,320Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$294,712

Other GOB Funds $0

$0

Projected 
Change

$21,816

Projected 
Remaining

$0

$0

$0

$0

$0

$41,450

$8,290

$20,725

$16,580

$294,712

$0 $436,320$436,320 $0Summary

$41,450

$21,816

$8,290

$20,725

$16,580

$436,320

*Amount not in summary total

Contingency $32,746

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$32,746 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:42:03 PM

Project Status Report



Project Number: TBD

Location: SW 38TH: INDIANA TO S BLACKWELDER AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$1,128 $0

$2,143 $0

$429 $0

$1,072 $0

$857 $0

$16,931

$15,238 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$21,432

Listed 2007/2017 GOB Funds

Other Funds $22,560

$22,560Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$15,238

Other GOB Funds $0

$0

Projected 
Change

$1,128

Projected 
Remaining

$0

$0

$0

$0

$0

$2,143

$429

$1,072

$857

$15,238

$0 $22,560$22,560 $0Summary

$2,143

$1,128

$429

$1,072

$857

$22,560

*Amount not in summary total

Contingency $1,693

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,693 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:46:46 PM

Project Status Report



Project Number: TBD

Location: SW GRAND BLVD: S INDIANA AVE TO S BLACKWELDER AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$2,672 $0

$5,077 $0

$1,015 $0

$2,538 $0

$2,031 $0

$40,107

$36,096 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$50,768

Listed 2007/2017 GOB Funds

Other Funds $53,440

$53,440Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$36,096

Other GOB Funds $0

$0

Projected 
Change

$2,672

Projected 
Remaining

$0

$0

$0

$0

$0

$5,077

$1,015

$2,538

$2,031

$36,096

$0 $53,440$53,440 $0Summary

$5,077

$2,672

$1,015

$2,538

$2,031

$53,440

*Amount not in summary total

Contingency $4,011

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,011 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:49:11 PM

Project Status Report



Project Number: TBD

Location: MAGDALENA: S BLACKWELDER TO SW 44TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$14,060 $0

$26,714 $0

$5,343 $0

$13,357 $0

$10,686 $0

$211,041

$189,937 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$267,140

Listed 2007/2017 GOB Funds

Other Funds $281,200

$281,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$189,937

Other GOB Funds $0

$0

Projected 
Change

$14,060

Projected 
Remaining

$0

$0

$0

$0

$0

$26,714

$5,343

$13,357

$10,686

$189,937

$0 $281,200$281,200 $0Summary

$26,714

$14,060

$5,343

$13,357

$10,686

$281,200

*Amount not in summary total

Contingency $21,104

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$21,104 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:51:53 PM

Project Status Report



Project Number: TBD

Location: JOHNSTON DR: SW 38TH TO SW 44TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$17,476 $0

$33,204 $0

$6,641 $0

$16,602 $0

$13,282 $0

$262,315

$236,083 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$332,044

Listed 2007/2017 GOB Funds

Other Funds $349,520

$349,520Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$236,083

Other GOB Funds $0

$0

Projected 
Change

$17,476

Projected 
Remaining

$0

$0

$0

$0

$0

$33,204

$6,641

$16,602

$13,282

$236,083

$0 $349,520$349,520 $0Summary

$33,204

$17,476

$6,641

$16,602

$13,282

$349,520

*Amount not in summary total

Contingency $26,231

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$26,231 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:55:40 PM

Project Status Report



Project Number: TBD

Location: GRAND BLVD: S PENN TO RANCHO

Description: Sales Tax Project: PPA Sidewalks

$0

$2,616 $0

$4,970 $0

$994 $0

$2,485 $0

$1,988 $0

$39,266

$35,340 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$49,704

Listed 2007/2017 GOB Funds

Other Funds $52,320

$52,320Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$35,340

Other GOB Funds $0

$0

Projected 
Change

$2,616

Projected 
Remaining

$0

$0

$0

$0

$0

$4,970

$994

$2,485

$1,988

$35,340

$0 $52,320$52,320 $0Summary

$4,970

$2,616

$994

$2,485

$1,988

$52,320

*Amount not in summary total

Contingency $3,927

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,927 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 6:58:11 PM

Project Status Report



Project Number: TBD

Location: GRAND BLVD: RANCHO TO S INDIANA AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$5,228 $0

$9,933 $0

$1,987 $0

$4,967 $0

$3,973 $0

$78,472

$70,625 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$99,332

Listed 2007/2017 GOB Funds

Other Funds $104,560

$104,560Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$70,625

Other GOB Funds $0

$0

Projected 
Change

$5,228

Projected 
Remaining

$0

$0

$0

$0

$0

$9,933

$1,987

$4,967

$3,973

$70,625

$0 $104,560$104,560 $0Summary

$9,933

$5,228

$1,987

$4,967

$3,973

$104,560

*Amount not in summary total

Contingency $7,847

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$7,847 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 7:00:36 PM

Project Status Report



Project Number: TBD

Location: S YOUNGS AVE: SW GRAND BLVD TO SW 25TH ST

Description: Sales Tax Project: PPA Sidewalks

$0

$10,664 $0

$20,262 $0

$4,052 $0

$10,131 $0

$8,105 $0

$160,067

$144,060 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$202,616

Listed 2007/2017 GOB Funds

Other Funds $213,280

$213,280Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$144,060

Other GOB Funds $0

$0

Projected 
Change

$10,664

Projected 
Remaining

$0

$0

$0

$0

$0

$20,262

$4,052

$10,131

$8,105

$144,060

$0 $213,280$213,280 $0Summary

$20,262

$10,664

$4,052

$10,131

$8,105

$213,280

*Amount not in summary total

Contingency $16,007

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$16,007 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 7:03:24 PM

Project Status Report



Project Number: TBD

Location: SW 27TH ST: S VILLA AVE TO S PENNSYLVANIA AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$18,672 $0

$35,477 $0

$7,095 $0

$17,738 $0

$14,191 $0

$280,267

$252,240 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$354,768

Listed 2007/2017 GOB Funds

Other Funds $373,440

$373,440Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$252,240

Other GOB Funds $0

$0

Projected 
Change

$18,672

Projected 
Remaining

$0

$0

$0

$0

$0

$35,477

$7,095

$17,738

$14,191

$252,240

$0 $373,440$373,440 $0Summary

$35,477

$18,672

$7,095

$17,738

$14,191

$373,440

*Amount not in summary total

Contingency $28,027

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$28,027 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 7:05:54 PM

Project Status Report



Project Number: TBD

Location: SW 25TH ST: S VILLA AVE TO S WESTERN AVE

Description: Sales Tax Project: PPA Sidewalks

$0

$48,788 $0

$92,697 $0

$18,539 $0

$46,349 $0

$37,079 $0

$732,308

$659,077 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$926,972

Listed 2007/2017 GOB Funds

Other Funds $975,760

$975,760Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$659,077

Other GOB Funds $0

$0

Projected 
Change

$48,788

Projected 
Remaining

$0

$0

$0

$0

$0

$92,697

$18,539

$46,349

$37,079

$659,077

$0 $975,760$975,760 $0Summary

$92,697

$48,788

$18,539

$46,349

$37,079

$975,760

*Amount not in summary total

Contingency $73,231

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$73,231 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/1/2019 7:08:13 PM

Project Status Report



Sales Tax Projects - Schools Sidewalks

Rank Location School Name Project 
Length (ft) Estimate Running 

Total

1 SW 59TH ST TO SW 69TH ST: S BLACKWELDER AVE Prairie Queen ES 2,179 $163,398 $163,398

2 S PENNSYLVANIA AVE TO S BLACKWELDER AVE: SW 66TH ST Prairie Queen ES 1,771 $132,819 $296,217

3 S BLACKWELDER AVE TO S WESTERN AVE: SW 70TH ST Prairie Queen ES 2,186 $163,959 $460,176

4 NW 85TH ST TO NW 82ND ST: N MCKEE BLVD Northridge ES 1,230 $92,227 $552,403

5 LANCE DR TO N MCKEE BLVD: NW 82ND ST Northridge ES 2,612 $195,884 $748,286

6 CURTIS TER TO RAMBLING RD: NW 85TH PL Northridge ES 996 $74,713 $822,999

7 NW 82ND ST TO GREER WAY: RAMBLING RD Northridge ES 146 $10,979 $833,978

8 NW 82ND ST TO GREER WAY: RAMBLING RD Northridge ES 127 $9,530 $843,508

9 NW 85TH PL TO NW 82ND ST: RAMBLING RD Northridge ES 419 $31,444 $874,953

10 SE 44TH ST TO SE 45TH ST: CLENDON WAY Highland Park ES 279 $20,921 $895,873

11 SE 44TH ST TO SE 54TH ST: DIMPLE DR Highland Park ES 2,476 $185,687 $1,081,561

12 OAK MANOR TERR TO DIMPLE DR: SE 48TH ST Highland Park ES 1,203 $90,198 $1,171,758

13 OAK MANOR TERR TO DIMPLE DR: SE 51ST ST Highland Park ES 1,299 $97,431 $1,269,190

14 DIMPLE DR TO S SUNNYLAND RD: SE 54TH ST Highland Park ES 526 $39,481 $1,308,670

15 NW 162ND ST TO NW 159TH ST: N MAY AVE Angie Debo ES 1,099 $82,451 $1,391,121

16 N MAY AVE TO SUGARLOAF DR: NW 159TH ST Angie Debo ES 3,183 $238,699 $1,629,820

17 NW 160TH ST TO NW 158TH ST: SUGARLOAF DR Angie Debo ES 727 $54,551 $1,684,371

17 projects - $1.7M

Project Category Budget: $3,600,000

9/4/2018 2:18:11 PM



Project Number: TBD

Location: SW 59TH ST TO SW 69TH ST: S BLACKWELDER AVE

Description: Sales Tax Project: Schools Sidewalks

$0

$8,170 $0

$15,523 $0

$3,105 $0

$7,761 $0

$6,209 $0

$122,630

$110,367 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$155,228

Listed 2007/2017 GOB Funds

Other Funds $163,398

$163,398Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$110,367

Other GOB Funds $0

$0

Projected 
Change

$8,170

Projected 
Remaining

$0

$0

$0

$0

$0

$15,523

$3,105

$7,761

$6,209

$110,367

$0 $163,398$163,398 $0Summary

$15,523

$8,170

$3,105

$7,761

$6,209

$163,398

*Amount not in summary total

Contingency $12,263

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$12,263 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:25:16 AM

Project Status Report



Project Number: TBD

Location: S PENNSYLVANIA AVE TO S BLACKWELDER AVE: SW 66TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$6,641 $0

$12,618 $0

$2,524 $0

$6,309 $0

$5,047 $0

$99,681

$89,713 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$126,178

Listed 2007/2017 GOB Funds

Other Funds $132,819

$132,819Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$89,713

Other GOB Funds $0

$0

Projected 
Change

$6,641

Projected 
Remaining

$0

$0

$0

$0

$0

$12,618

$2,524

$6,309

$5,047

$89,713

$0 $132,819$132,819 $0Summary

$12,618

$6,641

$2,524

$6,309

$5,047

$132,819

*Amount not in summary total

Contingency $9,968

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$9,968 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:37:44 AM

Project Status Report



Project Number: TBD

Location: S BLACKWELDER AVE TO S WESTERN AVE: SW 70TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$8,198 $0

$15,576 $0

$3,115 $0

$7,788 $0

$6,230 $0

$123,051

$110,746 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$155,761

Listed 2007/2017 GOB Funds

Other Funds $163,959

$163,959Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$110,746

Other GOB Funds $0

$0

Projected 
Change

$8,198

Projected 
Remaining

$0

$0

$0

$0

$0

$15,576

$3,115

$7,788

$6,230

$110,746

$0 $163,959$163,959 $0Summary

$15,576

$8,198

$3,115

$7,788

$6,230

$163,959

*Amount not in summary total

Contingency $12,305

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$12,305 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:46:05 PM

Project Status Report



Project Number: MS-0082

Location: Area near Prairie Queen ES

Description: 2017 Sales Tax Schools Sidewalk Project

$0

$47,200 $0

$54,280 $0

$5,428 $8,000

$10,856 $0

$21,712 $0

$450,524

$405,472 $414,826

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 8%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

1%

2%

4%

$542,800

Listed 2007/2017 GOB Funds

Other Funds $590,000

$590,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

($9,354)

Other GOB Funds $0

$0

Projected 
Change

$47,200

Projected 
Remaining

$0

$0

$0

$0

$0

$54,280

($2,572)

$10,856

$21,712

($9,354)

$0 $167,174$590,000 $422,826Summary

$54,280

$47,200

($2,572)

$10,856

$21,712

$167,174

*Amount not in summary total

Contingency $45,052

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$45,052 $0

Construction Start Date:

Design Start Date:

0% Complete:

Rudy Construction CompanyContractor:

Engineer: TBD

ConstructionStatus:

Project Details

1/27/2020 4:32:53 PM

Project Status Report



Project Number: TBD

Location: NW 85TH ST TO NW 82ND ST: N MCKEE BLVD

Description: Sales Tax Project: Schools Sidewalks

$0

$4,611 $0

$8,762 $0

$1,752 $0

$4,381 $0

$3,505 $0

$69,216

$62,295 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$87,615

Listed 2007/2017 GOB Funds

Other Funds $92,227

$92,227Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$62,295

Other GOB Funds $0

$0

Projected 
Change

$4,611

Projected 
Remaining

$0

$0

$0

$0

$0

$8,762

$1,752

$4,381

$3,505

$62,295

$0 $92,227$92,227 $0Summary

$8,762

$4,611

$1,752

$4,381

$3,505

$92,227

*Amount not in summary total

Contingency $6,922

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,922 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:18:28 PM

Project Status Report



Project Number: TBD

Location: LANCE DR TO N MCKEE BLVD: NW 82ND ST

Description: Sales Tax Project: Schools Sidewalks

$0

$9,794 $0

$18,609 $0

$3,722 $0

$9,304 $0

$7,444 $0

$147,011

$132,310 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$186,090

Listed 2007/2017 GOB Funds

Other Funds $195,884

$195,884Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$132,310

Other GOB Funds $0

$0

Projected 
Change

$9,794

Projected 
Remaining

$0

$0

$0

$0

$0

$18,609

$3,722

$9,304

$7,444

$132,310

$0 $195,884$195,884 $0Summary

$18,609

$9,794

$3,722

$9,304

$7,444

$195,884

*Amount not in summary total

Contingency $14,701

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,701 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:33:21 PM

Project Status Report



Project Number: TBD

Location: CURTIS TER TO RAMBLING RD: NW 85TH PL

Description: Sales Tax Project: Schools Sidewalks

$0

$3,736 $0

$7,098 $0

$1,420 $0

$3,549 $0

$2,839 $0

$56,072

$50,465 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$70,977

Listed 2007/2017 GOB Funds

Other Funds $74,713

$74,713Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$50,465

Other GOB Funds $0

$0

Projected 
Change

$3,736

Projected 
Remaining

$0

$0

$0

$0

$0

$7,098

$1,420

$3,549

$2,839

$50,465

$0 $74,713$74,713 $0Summary

$7,098

$3,736

$1,420

$3,549

$2,839

$74,713

*Amount not in summary total

Contingency $5,607

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$5,607 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:03:48 PM

Project Status Report



Project Number: TBD

Location: NW 82ND ST TO GREER WAY: RAMBLING RD

Description: Sales Tax Project: Schools Sidewalks

$0

$549 $0

$1,043 $0

$209 $0

$522 $0

$417 $0

$8,240

$7,416 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$10,430

Listed 2007/2017 GOB Funds

Other Funds $10,979

$10,979Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$7,416

Other GOB Funds $0

$0

Projected 
Change

$549

Projected 
Remaining

$0

$0

$0

$0

$0

$1,043

$209

$522

$417

$7,416

$0 $10,979$10,979 $0Summary

$1,043

$549

$209

$522

$417

$10,979

*Amount not in summary total

Contingency $824

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$824 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 3:14:50 PM

Project Status Report



Project Number: TBD

Location: NW 82ND ST TO GREER WAY: RAMBLING RD

Description: Sales Tax Project: Schools Sidewalks

$0

$477 $0

$905 $0

$181 $0

$453 $0

$362 $0

$7,152

$6,437 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$9,054

Listed 2007/2017 GOB Funds

Other Funds $9,530

$9,530Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$6,437

Other GOB Funds $0

$0

Projected 
Change

$477

Projected 
Remaining

$0

$0

$0

$0

$0

$905

$181

$453

$362

$6,437

$0 $9,530$9,530 $0Summary

$905

$477

$181

$453

$362

$9,530

*Amount not in summary total

Contingency $715

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$715 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:10:20 PM

Project Status Report



Project Number: TBD

Location: NW 85TH PL TO NW 82ND ST: RAMBLING RD

Description: Sales Tax Project: Schools Sidewalks

$0

$1,572 $0

$2,987 $0

$597 $0

$1,494 $0

$1,195 $0

$23,599

$21,239 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$29,872

Listed 2007/2017 GOB Funds

Other Funds $31,444

$31,444Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$21,239

Other GOB Funds $0

$0

Projected 
Change

$1,572

Projected 
Remaining

$0

$0

$0

$0

$0

$2,987

$597

$1,494

$1,195

$21,239

$0 $31,444$31,444 $0Summary

$2,987

$1,572

$597

$1,494

$1,195

$31,444

*Amount not in summary total

Contingency $2,360

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,360 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:13:50 PM

Project Status Report



Project Number: TBD

Location: SE 44TH ST TO SE 45TH ST: CLENDON WAY

Description: Sales Tax Project: Schools Sidewalks

$0

$1,046 $0

$1,987 $0

$397 $0

$994 $0

$795 $0

$15,701

$14,131 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$19,875

Listed 2007/2017 GOB Funds

Other Funds $20,921

$20,921Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$14,131

Other GOB Funds $0

$0

Projected 
Change

$1,046

Projected 
Remaining

$0

$0

$0

$0

$0

$1,987

$397

$994

$795

$14,131

$0 $20,921$20,921 $0Summary

$1,987

$1,046

$397

$994

$795

$20,921

*Amount not in summary total

Contingency $1,570

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,570 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 8:57:57 AM

Project Status Report



Project Number: TBD

Location: SE 44TH ST TO SE 54TH ST: DIMPLE DR

Description: Sales Tax Project: Schools Sidewalks

$0

$9,284 $0

$17,640 $0

$3,528 $0

$8,820 $0

$7,056 $0

$139,358

$125,423 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$176,403

Listed 2007/2017 GOB Funds

Other Funds $185,687

$185,687Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$125,423

Other GOB Funds $0

$0

Projected 
Change

$9,284

Projected 
Remaining

$0

$0

$0

$0

$0

$17,640

$3,528

$8,820

$7,056

$125,423

$0 $185,687$185,687 $0Summary

$17,640

$9,284

$3,528

$8,820

$7,056

$185,687

*Amount not in summary total

Contingency $13,936

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,936 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 9:04:53 AM

Project Status Report



Project Number: TBD

Location: OAK MANOR TERR TO DIMPLE DR: SE 48TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$4,510 $0

$8,569 $0

$1,714 $0

$4,284 $0

$3,428 $0

$67,693

$60,924 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$85,688

Listed 2007/2017 GOB Funds

Other Funds $90,198

$90,198Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$60,924

Other GOB Funds $0

$0

Projected 
Change

$4,510

Projected 
Remaining

$0

$0

$0

$0

$0

$8,569

$1,714

$4,284

$3,428

$60,924

$0 $90,198$90,198 $0Summary

$8,569

$4,510

$1,714

$4,284

$3,428

$90,198

*Amount not in summary total

Contingency $6,769

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,769 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:30:46 PM

Project Status Report



Project Number: TBD

Location: OAK MANOR TERR TO DIMPLE DR: SE 51ST ST

Description: Sales Tax Project: Schools Sidewalks

$0

$4,872 $0

$9,256 $0

$1,851 $0

$4,628 $0

$3,702 $0

$73,122

$65,810 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$92,560

Listed 2007/2017 GOB Funds

Other Funds $97,431

$97,431Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$65,810

Other GOB Funds $0

$0

Projected 
Change

$4,872

Projected 
Remaining

$0

$0

$0

$0

$0

$9,256

$1,851

$4,628

$3,702

$65,810

$0 $97,431$97,431 $0Summary

$9,256

$4,872

$1,851

$4,628

$3,702

$97,431

*Amount not in summary total

Contingency $7,312

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$7,312 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 10:33:36 PM

Project Status Report



Project Number: TBD

Location: DIMPLE DR TO S SUNNYLAND RD: SE 54TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$1,974 $0

$3,751 $0

$750 $0

$1,875 $0

$1,500 $0

$29,630

$26,667 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$37,507

Listed 2007/2017 GOB Funds

Other Funds $39,481

$39,481Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$26,667

Other GOB Funds $0

$0

Projected 
Change

$1,974

Projected 
Remaining

$0

$0

$0

$0

$0

$3,751

$750

$1,875

$1,500

$26,667

$0 $39,481$39,481 $0Summary

$3,751

$1,974

$750

$1,875

$1,500

$39,481

*Amount not in summary total

Contingency $2,963

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,963 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:06:06 PM

Project Status Report



Project Number: TBD

Location: NW 162ND ST TO NW 159TH ST: N MAY AVE

Description: Sales Tax Project: Schools Sidewalks

$0

$4,123 $0

$7,833 $0

$1,567 $0

$3,916 $0

$3,133 $0

$61,879

$55,691 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$78,328

Listed 2007/2017 GOB Funds

Other Funds $82,451

$82,451Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$55,691

Other GOB Funds $0

$0

Projected 
Change

$4,123

Projected 
Remaining

$0

$0

$0

$0

$0

$7,833

$1,567

$3,916

$3,133

$55,691

$0 $82,451$82,451 $0Summary

$7,833

$4,123

$1,567

$3,916

$3,133

$82,451

*Amount not in summary total

Contingency $6,188

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,188 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:32:12 PM

Project Status Report



Project Number: TBD

Location: N MAY AVE TO SUGARLOAF DR: NW 159TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$11,935 $0

$22,676 $0

$4,535 $0

$11,338 $0

$9,071 $0

$179,144

$161,229 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$226,764

Listed 2007/2017 GOB Funds

Other Funds $238,699

$238,699Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$161,229

Other GOB Funds $0

$0

Projected 
Change

$11,935

Projected 
Remaining

$0

$0

$0

$0

$0

$22,676

$4,535

$11,338

$9,071

$161,229

$0 $238,699$238,699 $0Summary

$22,676

$11,935

$4,535

$11,338

$9,071

$238,699

*Amount not in summary total

Contingency $17,914

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$17,914 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:11:47 PM

Project Status Report



Project Number: TBD

Location: NW 160TH ST TO NW 158TH ST: SUGARLOAF DR

Description: Sales Tax Project: Schools Sidewalks

$0

$2,728 $0

$5,182 $0

$1,036 $0

$2,591 $0

$2,073 $0

$40,941

$36,846 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$51,823

Listed 2007/2017 GOB Funds

Other Funds $54,551

$54,551Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$36,846

Other GOB Funds $0

$0

Projected 
Change

$2,728

Projected 
Remaining

$0

$0

$0

$0

$0

$5,182

$1,036

$2,591

$2,073

$36,846

$0 $54,551$54,551 $0Summary

$5,182

$2,728

$1,036

$2,591

$2,073

$54,551

*Amount not in summary total

Contingency $4,094

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,094 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:30:01 PM

Project Status Report



Sales Tax Projects - Schools Sidewalks

Rank Location Name Phase Project # Project 
Length (ft) Estimate Running 

Total

18 NW 122ND ST TO NW 114TH TER: 
SHASTA LN Ralph Downs ES 1 1 2,558 $204,640 $1,889,011

19 SHASTA LN TO N ROCKWELL AVE: NW 
115TH ST Ralph Downs ES 1 1 1,272 $101,760 $1,990,771

20 S KENTUCKY AVE TO S BLACKWELDER 
AVE: STRAKA TER Southern Hills ES 1 1 928 $74,240 $2,065,011

21 S PENNSYLVANIA AVE TO S 
BLACKWELDER AVE: SW 77TH PL Southern Hills ES 1 1 2,229 $178,320 $2,243,331

22 W I-240 SERVICE ROAD TO SW 77TH PL: 
S BLACKWELDER AVE Southern Hills ES 1 1 740 $59,200 $2,302,531

23 SW 78TH TER TO STRAKA TER: S 
KENTUCKY AVE Southern Hills ES 1 1 277 $22,160 $2,324,691

24 NW 183RD ST TO SCHOOL ENTRANCE: N 
WESTERN AVE Washington Irving ES 1 1 698 $55,840 $2,380,531

25 NW 185TH ST TO NW 183RD ST: BUR 
OAK DR Washington Irving ES 1 1 361 $28,880 $2,409,411

26 NW 179TH TER TO NW 178TH ST: 
LAUREL OAK DR Washington Irving ES 1 1 240 $19,200 $2,428,611

27 NW 183RD ST TO WILLOW OAK LN: NW 
181ST ST Washington Irving ES 1 1 657 $52,560 $2,481,171

28 VINTAGE FARMS RD TO BRIAR HOLLOW 
DR: SW 134TH ST Eastlake ES 1 1 2,277 $182,160 $2,663,331

29 HARVEST HILLS RD TO N COUNCIL RD: 
NW 104TH ST Harvest Hills ES 1 1 1,076 $86,080 $2,749,411

30 NW 104TH ST TO PRAIRIE SPRINGS 
APTS: N COUNCIL RD Harvest Hills ES 1 1 1,310 $104,800 $2,854,211

31 NW EXPRESSWAY TO NW 104TH ST: 
HARVEST HILLS RD Harvest Hills ES 1 1 1,774 $141,920 $2,996,131

32 CRUCES DR TO NW 104TH ST: HARVEST 
MOON AVE Harvest Hills ES 1 1 441 $35,280 $3,031,411

33 S MORGAN RD TO WESTBURY GLEN 
BLVD: SW 29TH ST Mustang Valley ES 1 1 2,005 $160,400 $3,191,811

34 SW 24TH TER TO SW 32ND ST: S 
MORGAN RD Mustang Valley ES 1 1 1,004 $80,320 $3,272,131

35 SW 29TH ST TO SW 33RD ST: S 
MORGAN RD Mustang Valley ES 1 1 1,112 $88,960 $3,361,091

18 projects - $3.4M

Project Category Budget: $3,600,000

10/30/2019 3:16:42 PM



Project Number: TBD

Location: NW 122ND ST TO NW 114TH TER: SHASTA LN

Description: Sales Tax Project: Schools Sidewalks

$0

$10,232 $0

$19,441 $0

$3,888 $0

$9,720 $0

$7,776 $0

$153,582

$138,224 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$194,408

Listed 2007/2017 GOB Funds

Other Funds $204,640

$204,640Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$138,224

Other GOB Funds $0

$0

Projected 
Change

$10,232

Projected 
Remaining

$0

$0

$0

$0

$0

$19,441

$3,888

$9,720

$7,776

$138,224

$0 $204,640$204,640 $0Summary

$19,441

$10,232

$3,888

$9,720

$7,776

$204,640

*Amount not in summary total

Contingency $15,358

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$15,358 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:41:01 PM

Project Status Report



Project Number: TBD

Location: SHASTA LN TO N ROCKWELL AVE: NW 115TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$5,088 $0

$9,667 $0

$1,933 $0

$4,834 $0

$3,867 $0

$76,371

$68,734 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$96,672

Listed 2007/2017 GOB Funds

Other Funds $101,760

$101,760Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$68,734

Other GOB Funds $0

$0

Projected 
Change

$5,088

Projected 
Remaining

$0

$0

$0

$0

$0

$9,667

$1,933

$4,834

$3,867

$68,734

$0 $101,760$101,760 $0Summary

$9,667

$5,088

$1,933

$4,834

$3,867

$101,760

*Amount not in summary total

Contingency $7,637

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$7,637 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:09:53 PM

Project Status Report



Project Number: TBD

Location: S KENTUCKY AVE TO S BLACKWELDER AVE: STRAKA TER

Description: Sales Tax Project: Schools Sidewalks

$0

$3,712 $0

$7,053 $0

$1,411 $0

$3,526 $0

$2,821 $0

$55,717

$50,145 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$70,528

Listed 2007/2017 GOB Funds

Other Funds $74,240

$74,240Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$50,145

Other GOB Funds $0

$0

Projected 
Change

$3,712

Projected 
Remaining

$0

$0

$0

$0

$0

$7,053

$1,411

$3,526

$2,821

$50,145

$0 $74,240$74,240 $0Summary

$7,053

$3,712

$1,411

$3,526

$2,821

$74,240

*Amount not in summary total

Contingency $5,572

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$5,572 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:01:47 PM

Project Status Report



Project Number: TBD

Location: S PENNSYLVANIA AVE TO S BLACKWELDER AVE: SW 77TH PL

Description: Sales Tax Project: Schools Sidewalks

$0

$8,916 $0

$16,940 $0

$3,388 $0

$8,470 $0

$6,776 $0

$133,829

$120,446 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$169,404

Listed 2007/2017 GOB Funds

Other Funds $178,320

$178,320Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$120,446

Other GOB Funds $0

$0

Projected 
Change

$8,916

Projected 
Remaining

$0

$0

$0

$0

$0

$16,940

$3,388

$8,470

$6,776

$120,446

$0 $178,320$178,320 $0Summary

$16,940

$8,916

$3,388

$8,470

$6,776

$178,320

*Amount not in summary total

Contingency $13,383

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,383 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:06:59 PM

Project Status Report



Project Number: TBD

Location: W I-240 SERVICE ROAD TO SW 77TH PL: S BLACKWELDER AVE

Description: Sales Tax Project: Schools Sidewalks

$0

$2,960 $0

$5,624 $0

$1,125 $0

$2,812 $0

$2,250 $0

$44,430

$39,987 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$56,240

Listed 2007/2017 GOB Funds

Other Funds $59,200

$59,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$39,987

Other GOB Funds $0

$0

Projected 
Change

$2,960

Projected 
Remaining

$0

$0

$0

$0

$0

$5,624

$1,125

$2,812

$2,250

$39,987

$0 $59,200$59,200 $0Summary

$5,624

$2,960

$1,125

$2,812

$2,250

$59,200

*Amount not in summary total

Contingency $4,443

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,443 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:23:09 PM

Project Status Report



Project Number: TBD

Location: SW 78TH TER TO STRAKA TER: S KENTUCKY AVE

Description: Sales Tax Project: Schools Sidewalks

$0

$1,108 $0

$2,105 $0

$421 $0

$1,053 $0

$842 $0

$16,631

$14,968 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$21,052

Listed 2007/2017 GOB Funds

Other Funds $22,160

$22,160Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$14,968

Other GOB Funds $0

$0

Projected 
Change

$1,108

Projected 
Remaining

$0

$0

$0

$0

$0

$2,105

$421

$1,053

$842

$14,968

$0 $22,160$22,160 $0Summary

$2,105

$1,108

$421

$1,053

$842

$22,160

*Amount not in summary total

Contingency $1,663

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,663 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:17:31 PM

Project Status Report



Project Number: TBD

Location: NW 183RD ST TO SCHOOL ENTRANCE: N WESTERN AVE

Description: Sales Tax Project: Schools Sidewalks

$0

$2,792 $0

$5,305 $0

$1,061 $0

$2,652 $0

$2,122 $0

$41,908

$37,717 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$53,048

Listed 2007/2017 GOB Funds

Other Funds $55,840

$55,840Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$37,717

Other GOB Funds $0

$0

Projected 
Change

$2,792

Projected 
Remaining

$0

$0

$0

$0

$0

$5,305

$1,061

$2,652

$2,122

$37,717

$0 $55,840$55,840 $0Summary

$5,305

$2,792

$1,061

$2,652

$2,122

$55,840

*Amount not in summary total

Contingency $4,191

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$4,191 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:47:48 PM

Project Status Report



Project Number: TBD

Location: NW 185TH ST TO NW 183RD ST: BUR OAK DR

Description: Sales Tax Project: Schools Sidewalks

$0

$1,444 $0

$2,744 $0

$549 $0

$1,372 $0

$1,097 $0

$21,674

$19,507 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$27,436

Listed 2007/2017 GOB Funds

Other Funds $28,880

$28,880Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$19,507

Other GOB Funds $0

$0

Projected 
Change

$1,444

Projected 
Remaining

$0

$0

$0

$0

$0

$2,744

$549

$1,372

$1,097

$19,507

$0 $28,880$28,880 $0Summary

$2,744

$1,444

$549

$1,372

$1,097

$28,880

*Amount not in summary total

Contingency $2,167

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,167 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:53:22 PM

Project Status Report



Project Number: TBD

Location: NW 179TH TER TO NW 178TH ST: LAUREL OAK DR

Description: Sales Tax Project: Schools Sidewalks

$0

$960 $0

$1,824 $0

$365 $0

$912 $0

$730 $0

$14,410

$12,969 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$18,240

Listed 2007/2017 GOB Funds

Other Funds $19,200

$19,200Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$12,969

Other GOB Funds $0

$0

Projected 
Change

$960

Projected 
Remaining

$0

$0

$0

$0

$0

$1,824

$365

$912

$730

$12,969

$0 $19,200$19,200 $0Summary

$1,824

$960

$365

$912

$730

$19,200

*Amount not in summary total

Contingency $1,441

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,441 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:44:37 PM

Project Status Report



Project Number: TBD

Location: NW 183RD ST TO WILLOW OAK LN: NW 181ST ST

Description: Sales Tax Project: Schools Sidewalks

$0

$2,628 $0

$4,993 $0

$999 $0

$2,497 $0

$1,997 $0

$39,446

$35,502 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$49,932

Listed 2007/2017 GOB Funds

Other Funds $52,560

$52,560Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$35,502

Other GOB Funds $0

$0

Projected 
Change

$2,628

Projected 
Remaining

$0

$0

$0

$0

$0

$4,993

$999

$2,497

$1,997

$35,502

$0 $52,560$52,560 $0Summary

$4,993

$2,628

$999

$2,497

$1,997

$52,560

*Amount not in summary total

Contingency $3,945

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,945 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:50:24 PM

Project Status Report



Project Number: TBD

Location: VINTAGE FARMS RD TO BRIAR HOLLOW DR: SW 134TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$9,108 $0

$17,305 $0

$3,461 $0

$8,653 $0

$6,922 $0

$136,711

$123,040 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$173,052

Listed 2007/2017 GOB Funds

Other Funds $182,160

$182,160Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$123,040

Other GOB Funds $0

$0

Projected 
Change

$9,108

Projected 
Remaining

$0

$0

$0

$0

$0

$17,305

$3,461

$8,653

$6,922

$123,040

$0 $182,160$182,160 $0Summary

$17,305

$9,108

$3,461

$8,653

$6,922

$182,160

*Amount not in summary total

Contingency $13,671

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,671 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:20:30 PM

Project Status Report



Project Number: TBD

Location: HARVEST HILLS RD TO N COUNCIL RD: NW 104TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$4,304 $0

$8,178 $0

$1,636 $0

$4,089 $0

$3,271 $0

$64,603

$58,143 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$81,776

Listed 2007/2017 GOB Funds

Other Funds $86,080

$86,080Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$58,143

Other GOB Funds $0

$0

Projected 
Change

$4,304

Projected 
Remaining

$0

$0

$0

$0

$0

$8,178

$1,636

$4,089

$3,271

$58,143

$0 $86,080$86,080 $0Summary

$8,178

$4,304

$1,636

$4,089

$3,271

$86,080

*Amount not in summary total

Contingency $6,460

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,460 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:33:50 PM

Project Status Report



Project Number: TBD

Location: NW 104TH ST TO PRAIRIE SPRINGS APTS: N COUNCIL RD

Description: Sales Tax Project: Schools Sidewalks

$0

$5,240 $0

$9,956 $0

$1,991 $0

$4,978 $0

$3,982 $0

$78,652

$70,787 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$99,560

Listed 2007/2017 GOB Funds

Other Funds $104,800

$104,800Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$70,787

Other GOB Funds $0

$0

Projected 
Change

$5,240

Projected 
Remaining

$0

$0

$0

$0

$0

$9,956

$1,991

$4,978

$3,982

$70,787

$0 $104,800$104,800 $0Summary

$9,956

$5,240

$1,991

$4,978

$3,982

$104,800

*Amount not in summary total

Contingency $7,865

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$7,865 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:36:21 PM

Project Status Report



Project Number: TBD

Location: NW EXPRESSWAY TO NW 104TH ST: HARVEST HILLS RD

Description: Sales Tax Project: Schools Sidewalks

$0

$7,096 $0

$13,482 $0

$2,696 $0

$6,741 $0

$5,393 $0

$106,511

$95,860 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$134,824

Listed 2007/2017 GOB Funds

Other Funds $141,920

$141,920Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$95,860

Other GOB Funds $0

$0

Projected 
Change

$7,096

Projected 
Remaining

$0

$0

$0

$0

$0

$13,482

$2,696

$6,741

$5,393

$95,860

$0 $141,920$141,920 $0Summary

$13,482

$7,096

$2,696

$6,741

$5,393

$141,920

*Amount not in summary total

Contingency $10,651

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$10,651 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:59:02 PM

Project Status Report



Project Number: TBD

Location: CRUCES DR TO NW 104TH ST: HARVEST MOON AVE

Description: Sales Tax Project: Schools Sidewalks

$0

$1,764 $0

$3,352 $0

$670 $0

$1,676 $0

$1,341 $0

$26,478

$23,830 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$33,516

Listed 2007/2017 GOB Funds

Other Funds $35,280

$35,280Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$23,830

Other GOB Funds $0

$0

Projected 
Change

$1,764

Projected 
Remaining

$0

$0

$0

$0

$0

$3,352

$670

$1,676

$1,341

$23,830

$0 $35,280$35,280 $0Summary

$3,352

$1,764

$670

$1,676

$1,341

$35,280

*Amount not in summary total

Contingency $2,648

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$2,648 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 5:30:04 PM

Project Status Report



Project Number: TBD

Location: S MORGAN RD TO WESTBURY GLEN BLVD: SW 29TH ST

Description: Sales Tax Project: Schools Sidewalks

$0

$8,020 $0

$15,238 $0

$3,048 $0

$7,619 $0

$6,095 $0

$120,380

$108,342 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$152,380

Listed 2007/2017 GOB Funds

Other Funds $160,400

$160,400Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$108,342

Other GOB Funds $0

$0

Projected 
Change

$8,020

Projected 
Remaining

$0

$0

$0

$0

$0

$15,238

$3,048

$7,619

$6,095

$108,342

$0 $160,400$160,400 $0Summary

$15,238

$8,020

$3,048

$7,619

$6,095

$160,400

*Amount not in summary total

Contingency $12,038

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$12,038 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:04:36 PM

Project Status Report



Project Number: TBD

Location: SW 24TH TER TO SW 32ND ST: S MORGAN RD

Description: Sales Tax Project: Schools Sidewalks

$0

$4,016 $0

$7,630 $0

$1,526 $0

$3,815 $0

$3,052 $0

$60,280

$54,252 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$76,304

Listed 2007/2017 GOB Funds

Other Funds $80,320

$80,320Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$54,252

Other GOB Funds $0

$0

Projected 
Change

$4,016

Projected 
Remaining

$0

$0

$0

$0

$0

$7,630

$1,526

$3,815

$3,052

$54,252

$0 $80,320$80,320 $0Summary

$7,630

$4,016

$1,526

$3,815

$3,052

$80,320

*Amount not in summary total

Contingency $6,028

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,028 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:12:35 PM

Project Status Report



Project Number: TBD

Location: SW 29TH ST TO SW 33RD ST: S MORGAN RD

Description: Sales Tax Project: Schools Sidewalks

$0

$4,448 $0

$8,451 $0

$1,690 $0

$4,226 $0

$3,380 $0

$66,764

$60,088 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$84,512

Listed 2007/2017 GOB Funds

Other Funds $88,960

$88,960Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$60,088

Other GOB Funds $0

$0

Projected 
Change

$4,448

Projected 
Remaining

$0

$0

$0

$0

$0

$8,451

$1,690

$4,226

$3,380

$60,088

$0 $88,960$88,960 $0Summary

$8,451

$4,448

$1,690

$4,226

$3,380

$88,960

*Amount not in summary total

Contingency $6,676

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,676 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/28/2019 6:15:04 PM

Project Status Report



Sales Tax Projects - Transit Sidewalks

Rank Location Area Name Project 
Length (ft) Estimate Running 

Total

1 CLASSEN CURVE TO NW EXPRESSWAY: N CLASSEN BLVD Classen at Belle Isle 3,932 $294,874 $294,874

2 N VIRGINIA AVE TO N KENTUCKY AVE: LINWOOD BLVD Between Main and 
Linwood 318 $23,874 $318,748

3 LINWOOD BLVD TO W MAIN ST: N KENTUCKY AVE Between Main and 
Linwood 2,041 $153,088 $471,836

4 LINWOOD BLVD TO W MAIN ST: N VIRGINIA AVE Between Main and 
Linwood 1,832 $137,400 $609,236

5 N VIRGINIA AVE TO N KENTUCKY AVE: NW 3RD ST Between Main and 
Linwood 109 $8,147 $617,383

6 SW 44TH ST TO SW 53RD ST: S MAY AVE S. May Ave. at SW 
44th St. 2,599 $194,923 $812,306

7 N LINCOLN BLVD TO N LOTTIE AVE: NE 36TH ST N. Kelley Ave. at NE 
36th St. 3,407 $255,494 $1,067,799

8 NW 10TH ST TO NW 7TH ST: N ROCKWELL AVE N. Rockwell Ave. at 
NW 10th St. 1,094 $82,048 $1,149,848

9 NW 13TH ST TO NW 10TH ST: N ROCKWELL AVE N. Rockwell Ave. at 
NW 10th St. 1,015 $76,098 $1,225,946

10 N ROCKWELL AVE TO N PENIEL AVE: NW 10TH ST N. Rockwell Ave. at 
NW 10th St. 2,498 $187,342 $1,413,288

10 projects - $1.42M

Project Category Budget: $2,400,000

9/4/2018 2:17:06 PM



Project Number: TBD

Location: CLASSEN CURVE TO NW EXPRESSWAY: N CLASSEN BLVD

Description: Sales Tax Project: Transit Sidewalks

$0

$14,744 $0

$28,013 $0

$5,603 $0

$14,006 $0

$11,205 $0

$221,303

$199,172 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$280,130

Listed 2007/2017 GOB Funds

Other Funds $294,874

$294,874Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$199,172

Other GOB Funds $0

$0

Projected 
Change

$14,744

Projected 
Remaining

$0

$0

$0

$0

$0

$28,013

$5,603

$14,006

$11,205

$199,172

$0 $294,874$294,874 $0Summary

$28,013

$14,744

$5,603

$14,006

$11,205

$294,874

*Amount not in summary total

Contingency $22,130

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$22,130 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 6:53:19 PM

Project Status Report



Project Number: TBD

Location: N VIRGINIA AVE TO N KENTUCKY AVE: LINWOOD BLVD

Description: Sales Tax Project: Transit Sidewalks

$0

$1,194 $0

$2,268 $0

$454 $0

$1,134 $0

$907 $0

$17,918

$16,126 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$22,681

Listed 2007/2017 GOB Funds

Other Funds $23,874

$23,874Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$16,126

Other GOB Funds $0

$0

Projected 
Change

$1,194

Projected 
Remaining

$0

$0

$0

$0

$0

$2,268

$454

$1,134

$907

$16,126

$0 $23,874$23,874 $0Summary

$2,268

$1,194

$454

$1,134

$907

$23,874

*Amount not in summary total

Contingency $1,792

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$1,792 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:42:16 PM

Project Status Report



Project Number: TBD

Location: LINWOOD BLVD TO W MAIN ST: N KENTUCKY AVE

Description: Sales Tax Project: Transit Sidewalks

$0

$7,654 $0

$14,543 $0

$2,909 $0

$7,272 $0

$5,817 $0

$114,892

$103,403 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$145,433

Listed 2007/2017 GOB Funds

Other Funds $153,088

$153,088Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$103,403

Other GOB Funds $0

$0

Projected 
Change

$7,654

Projected 
Remaining

$0

$0

$0

$0

$0

$14,543

$2,909

$7,272

$5,817

$103,403

$0 $153,088$153,088 $0Summary

$14,543

$7,654

$2,909

$7,272

$5,817

$153,088

*Amount not in summary total

Contingency $11,489

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$11,489 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:35:33 PM

Project Status Report



Project Number: TBD

Location: LINWOOD BLVD TO W MAIN ST: N VIRGINIA AVE

Description: Sales Tax Project: Transit Sidewalks

$0

$6,870 $0

$13,053 $0

$2,611 $0

$6,527 $0

$5,221 $0

$103,119

$92,807 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$130,530

Listed 2007/2017 GOB Funds

Other Funds $137,400

$137,400Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$92,807

Other GOB Funds $0

$0

Projected 
Change

$6,870

Projected 
Remaining

$0

$0

$0

$0

$0

$13,053

$2,611

$6,527

$5,221

$92,807

$0 $137,400$137,400 $0Summary

$13,053

$6,870

$2,611

$6,527

$5,221

$137,400

*Amount not in summary total

Contingency $10,312

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$10,312 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 7:37:49 PM

Project Status Report



Project Number: TBD

Location: N VIRGINIA AVE TO N KENTUCKY AVE: NW 3RD ST

Description: Sales Tax Project: Transit Sidewalks

$0

$407 $0

$774 $0

$155 $0

$387 $0

$310 $0

$6,115

$5,503 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$7,740

Listed 2007/2017 GOB Funds

Other Funds $8,147

$8,147Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$5,503

Other GOB Funds $0

$0

Projected 
Change

$407

Projected 
Remaining

$0

$0

$0

$0

$0

$774

$155

$387

$310

$5,503

$0 $8,147$8,147 $0Summary

$774

$407

$155

$387

$310

$8,147

*Amount not in summary total

Contingency $611

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$611 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:44:10 PM

Project Status Report



Project Number: TBD

Location: SW 44TH ST TO SW 53RD ST: S MAY AVE

Description: Sales Tax Project: Transit Sidewalks

$0

$9,746 $0

$18,518 $0

$3,704 $0

$9,259 $0

$7,407 $0

$146,289

$131,660 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$185,176

Listed 2007/2017 GOB Funds

Other Funds $194,923

$194,923Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$131,660

Other GOB Funds $0

$0

Projected 
Change

$9,746

Projected 
Remaining

$0

$0

$0

$0

$0

$18,518

$3,704

$9,259

$7,407

$131,660

$0 $194,923$194,923 $0Summary

$18,518

$9,746

$3,704

$9,259

$7,407

$194,923

*Amount not in summary total

Contingency $14,629

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,629 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 10:23:24 AM

Project Status Report





Project Number: TBD

Location: NW 10TH ST TO NW 7TH ST: N ROCKWELL AVE

Description: Sales Tax Project: Transit Sidewalks

$0

$4,102 $0

$7,795 $0

$1,559 $0

$3,897 $0

$3,118 $0

$61,577

$55,420 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$77,946

Listed 2007/2017 GOB Funds

Other Funds $82,048

$82,048Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$55,420

Other GOB Funds $0

$0

Projected 
Change

$4,102

Projected 
Remaining

$0

$0

$0

$0

$0

$7,795

$1,559

$3,897

$3,118

$55,420

$0 $82,048$82,048 $0Summary

$7,795

$4,102

$1,559

$3,897

$3,118

$82,048

*Amount not in summary total

Contingency $6,158

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$6,158 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:19:08 PM

Project Status Report



Project Number: TBD

Location: NW 13TH ST TO NW 10TH ST: N ROCKWELL AVE

Description: Sales Tax Project: Transit Sidewalks

$0

$3,805 $0

$7,229 $0

$1,446 $0

$3,615 $0

$2,892 $0

$57,112

$51,400 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$72,293

Listed 2007/2017 GOB Funds

Other Funds $76,098

$76,098Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$51,400

Other GOB Funds $0

$0

Projected 
Change

$3,805

Projected 
Remaining

$0

$0

$0

$0

$0

$7,229

$1,446

$3,615

$2,892

$51,400

$0 $76,098$76,098 $0Summary

$7,229

$3,805

$1,446

$3,615

$2,892

$76,098

*Amount not in summary total

Contingency $5,711

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$5,711 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 9:27:51 PM

Project Status Report



Project Number: TBD

Location: N ROCKWELL AVE TO N PENIEL AVE: NW 10TH ST

Description: Sales Tax Project: Transit Sidewalks

$0

$9,367 $0

$17,798 $0

$3,560 $0

$8,899 $0

$7,119 $0

$140,600

$126,540 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$177,975

Listed 2007/2017 GOB Funds

Other Funds $187,342

$187,342Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$126,540

Other GOB Funds $0

$0

Projected 
Change

$9,367

Projected 
Remaining

$0

$0

$0

$0

$0

$17,798

$3,560

$8,899

$7,119

$126,540

$0 $187,342$187,342 $0Summary

$17,798

$9,367

$3,560

$8,899

$7,119

$187,342

*Amount not in summary total

Contingency $14,060

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,060 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/19/2018 8:28:31 PM

Project Status Report



Sales Tax Projects - Transit Sidewalks

Rank Location PPA Name Phase Project # Project 
Length (ft) Estimate Running 

Total

11 S BLACKWELDER AVE TO S WESTERN 
AVE: I-240 HWY ACCESS RD NORTH

I-240 at S. Western 
Ave. 1 1 2,493 $199,440 $1,612,728

12 S BLACKWELDER AVE TO S WESTERN 
AVE: I-240 HWY ACCESS RD SOUTH

I-240 at S. Western 
Ave. 1 1 2,230 $178,400 $1,791,128

13 NE 38TH ST TO NE 42ND ST: N LINCOLN 
BLVD

N. Lincoln Blvd. at NE 
42nd St. 1 1 1,700 $136,000 $1,927,128

14 NW 96TH ST TO NW 86TH ST: N 
WESTERN AVE

N. Western Ave. at 
NW Britton Rd. 1 1 3,817 $305,360 $2,232,488

4 projects - $.8M

Project Category Budget: $2,400,000

10/1/2019 5:01:00 PM



Project Number: TBD

Location: S BLACKWELDER AVE TO S WESTERN AVE: I-240 HWY ACCESS RD NORTH

Description: Sales Tax Project: Transit Sidewalks

$0

$9,972 $0

$18,947 $0

$3,789 $0

$9,473 $0

$7,579 $0

$149,680

$134,712 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$189,468

Listed 2007/2017 GOB Funds

Other Funds $199,440

$199,440Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$134,712

Other GOB Funds $0

$0

Projected 
Change

$9,972

Projected 
Remaining

$0

$0

$0

$0

$0

$18,947

$3,789

$9,473

$7,579

$134,712

$0 $199,440$199,440 $0Summary

$18,947

$9,972

$3,789

$9,473

$7,579

$199,440

*Amount not in summary total

Contingency $14,968

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,968 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 7:04:46 AM

Project Status Report



Project Number: TBD

Location: S BLACKWELDER AVE TO S WESTERN AVE: I-240 HWY ACCESS RD SOUTH

Description: Sales Tax Project: Transit Sidewalks

$0

$8,920 $0

$16,948 $0

$3,390 $0

$8,474 $0

$6,779 $0

$133,889

$120,500 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$169,480

Listed 2007/2017 GOB Funds

Other Funds $178,400

$178,400Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$120,500

Other GOB Funds $0

$0

Projected 
Change

$8,920

Projected 
Remaining

$0

$0

$0

$0

$0

$16,948

$3,390

$8,474

$6,779

$120,500

$0 $178,400$178,400 $0Summary

$16,948

$8,920

$3,390

$8,474

$6,779

$178,400

*Amount not in summary total

Contingency $13,389

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,389 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 7:07:32 AM

Project Status Report



Project Number: TBD

Location: NE 38TH ST TO NE 42ND ST: N LINCOLN BLVD

Description: Sales Tax Project: Transit Sidewalks

$0

$6,800 $0

$12,920 $0

$2,584 $0

$6,460 $0

$5,168 $0

$102,068

$91,861 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$129,200

Listed 2007/2017 GOB Funds

Other Funds $136,000

$136,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$91,861

Other GOB Funds $0

$0

Projected 
Change

$6,800

Projected 
Remaining

$0

$0

$0

$0

$0

$12,920

$2,584

$6,460

$5,168

$91,861

$0 $136,000$136,000 $0Summary

$12,920

$6,800

$2,584

$6,460

$5,168

$136,000

*Amount not in summary total

Contingency $10,207

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$10,207 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 7:09:42 AM

Project Status Report



Project Number: TBD

Location: NW 96TH ST TO NW 86TH ST: N WESTERN AVE

Description: Sales Tax Project: Transit Sidewalks

$0

$15,268 $0

$29,009 $0

$5,802 $0

$14,505 $0

$11,604 $0

$229,173

$206,255 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$290,092

Listed 2007/2017 GOB Funds

Other Funds $305,360

$305,360Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$206,255

Other GOB Funds $0

$0

Projected 
Change

$15,268

Projected 
Remaining

$0

$0

$0

$0

$0

$29,009

$5,802

$14,505

$11,604

$206,255

$0 $305,360$305,360 $0Summary

$29,009

$15,268

$5,802

$14,505

$11,604

$305,360

*Amount not in summary total

Contingency $22,917

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$22,917 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

10/2/2019 7:11:54 AM

Project Status Report
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Trails 
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TRAILS AND GREENWAYS 
PRIORITIZATION METHOD SUMMARY  

 
bikewalkokc, the City’s bicycle-pedestrian master plan, serves as a long-range guide to implement a 
safe and connected active transportation system. This plan was developed in collaboration with user 
groups, stakeholders, City staff, and the public, paired with extensive research, study/data analysis 
and best practices. bikewalkokc identified and recommended 46 recreational trail and greenway 
facilities. These can be accompanied with any level of amenitization, including trail heads, 
vegetation, art, public seating, water fountains, and more.  
 
Step 1: Identify Projects 
A list of projects was compiled through the following methods: 

1. Unfinished trails projects from the 1997 Trails Master Plan. 
2. Public input through public meetings, the bikewalkokc steering committee, and the final 

public review of the plan document. 
3. Vetting through Parks and Recreation Department staff. 

 
Step 2: Evaluate Impact 
Potential projects were evaluated using six criteria to help prioritize projects that would serve the 
greatest number of people in a cost-effective manner. The criteria were weighted equally to generate 
a final score for each project. The criteria are as follows: 
 
Criteria Description Weight 
1. Number of households 

within ½-mile  
The number of residents within a 1/2-mile (or a short 
bicycle ride, or 10-minute walk) of a proposed facility was 
identified; the higher the number, the greater the priority. 

16.67% 

2. Cost per household  Using a unit cost of $1.1M per mile provided by the Parks 
and Recreation Department, the total cost for each proposed 
trail alignment was divided by the number of households 
identified in the first criteria. 

16.67% 

3. Connection to the 
existing trail network  

Connecting into the existing trail network will ensure that 
the facility is useful to as many residents as possible. 

16.67% 

4. Topography   Trails with lower levels of elevation change were prioritized 
due to the difficulty and cost associated with constructing 
facilities in uneven areas. 

16.67% 

5. Property ownership  Projects that had the fewest interactions with private 
property were prioritized more highly, as the cost of 
purchasing right-of-way is high. 

16.67% 

6. Potentially built by 
new development  

Some projects are identified in undeveloped areas that will 
likely become residential subdivisions. bikewalkokc calls 
for the trails to be constructed as required open space in 
these areas, reducing the priority for public funding. 

16.67% 

 
Step 3. Prioritization  
All projects were entered into a Geographic Information System (GIS) and database. Projects were 
ranked according to how well they met the impact criteria described above and then balanced by 
geographic distribution by request of the Community and Neighborhood Enhancement Advisory 
Board. 
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Sales Tax Projects - Trails
ID Location Category Length (mi)  Budget 

Estimate Running Total

1 Deep Fork Trail - Phase 3 New 3.5 $3,200,000 $3,200,000

2 Lake Hefner Trail New 1.2 $1,400,000 $4,600,000

1 Bert Cooper Trail Existing 6.3 $770,000 $770,000

2 Bert Cooper Trails Signage Existing 6.3 $309,740 $1,079,740

3 Oklahoma River North Trail Existing 6.2 $864,226 $1,943,966

4 Oklahoma River South Trail Existing 6.9 $886,000 $2,829,966

5 Oklahoma River Trails Signage Existing 13.0 $428,540 $3,258,506

6 Lake Overholser Trail Existing 3.0 $352,402 $3,610,908

7 Lake Overholser Trail Signage Existing 3.0 $288,140 $3,899,048

8 Hefner Overholser Trail Existing 5.7 $794,774 $4,693,822

9 Hefner Overholser Trail Signage Existing 5.7 $162,440 $4,856,262

10 Katy Trail Existing 6.3 $742,681 $5,598,943

11 Katy Trail Signage Existing 6.3 $224,840 $5,823,783

12 Lightning Creek Trail Existing 6.6 $40,238 $5,864,021

13 Lightning Creek Trail Signage Existing 6.6 $209,240 $6,073,261

40% - New / 60% - Existing
15 projects - $10,673,261

9/4/2018 9:37:30 AM



Project Number: TBD

Location: Deep Fork Trail - Phase 3

Description: Sales Tax Project: New Trails

$0

$160,000 $0

$304,000 $0

$60,800 $0

$152,000 $0

$121,600 $0

$2,401,600

$2,161,440 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$3,040,000

Listed 2007/2017 GOB Funds

Other Funds $3,200,000

$3,200,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,161,440

Other GOB Funds $0

$0

Projected 
Change

$160,000

Projected 
Remaining

$0

$0

$0

$0

$0

$304,000

$60,800

$152,000

$121,600

$2,161,440

$0 $3,200,000$3,200,000 $0Summary

$304,000

$160,000

$60,800

$152,000

$121,600

$3,200,000

*Amount not in summary total

Contingency $240,160

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$240,160 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 9:28:40 AM

Project Status Report



Project Number: TBD

Location: Lake Hefner Trail

Description: Sales Tax Project: New Trails

$0

$70,000 $0

$133,000 $0

$26,600 $0

$66,500 $0

$53,200 $0

$1,050,700

$945,630 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$1,330,000

Listed 2007/2017 GOB Funds

Other Funds $1,400,000

$1,400,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$945,630

Other GOB Funds $0

$0

Projected 
Change

$70,000

Projected 
Remaining

$0

$0

$0

$0

$0

$133,000

$26,600

$66,500

$53,200

$945,630

$0 $1,400,000$1,400,000 $0Summary

$133,000

$70,000

$26,600

$66,500

$53,200

$1,400,000

*Amount not in summary total

Contingency $105,070

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$105,070 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 9:34:06 AM

Project Status Report



Project Number: MP-0546

Location: Bert Cooper Trail - Lake Hefner

Description: Sales Tax Project: Existing Trail

$0

$0 $0

$0 $0

$15,400 $0

$61,600 $0

$15,400 $0

$677,600

$609,840 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$770,000

Listed 2007/2017 GOB Funds

Other Funds $770,000

$770,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$609,840

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$15,400

$61,600

$15,400

$609,840

$0 $770,000$770,000 $0Summary

$0

$0

$15,400

$61,600

$15,400

$770,000

*Amount not in summary total

Contingency $67,760

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$67,760 $0

Construction Start Date:

Design Start Date:

0% Complete:

Rudy Construction CompanyContractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 11:49:49 AM

Project Status Report



Project Number: TBD

Location: Bert Cooper Trail Signage

Description: Sales Tax Project: Existing Trail

$0

$0 $0

$0 $0

$6,195 $0

$24,779 $0

$0 $0

$278,766

$250,889 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$309,740

Listed 2007/2017 GOB Funds

Other Funds $309,740

$309,740Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$250,889

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$6,195

$24,779

$0

$250,889

$0 $309,740$309,740 $0Summary

$0

$0

$6,195

$24,779

$0

$309,740

*Amount not in summary total

Contingency $27,877

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$27,877 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/22/2018 12:59:14 PM

Project Status Report



Project Number: TBD

Location: Oklahoma River North Trail

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$17,285 $0

$69,138 $0

$17,285 $0

$760,519

$684,467 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$864,226

Listed 2007/2017 GOB Funds

Other Funds $864,226

$864,226Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$684,467

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$17,285

$69,138

$17,285

$684,467

$0 $864,226$864,226 $0Summary

$0

$0

$17,285

$69,138

$17,285

$864,226

*Amount not in summary total

Contingency $76,052

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$76,052 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 12:10:24 PM

Project Status Report



Project Number: TBD

Location: Oklahoma River South Trail

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$17,720 $0

$70,880 $0

$17,720 $0

$779,680

$701,712 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$886,000

Listed 2007/2017 GOB Funds

Other Funds $886,000

$886,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$701,712

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$17,720

$70,880

$17,720

$701,712

$0 $886,000$886,000 $0Summary

$0

$0

$17,720

$70,880

$17,720

$886,000

*Amount not in summary total

Contingency $77,968

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$77,968 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 12:11:50 PM

Project Status Report



Project Number: TBD

Location: Oklahoma River Trails Signage

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$8,571 $0

$34,283 $0

$8,571 $0

$377,115

$339,404 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$428,540

Listed 2007/2017 GOB Funds

Other Funds $428,540

$428,540Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$339,404

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$8,571

$34,283

$8,571

$339,404

$0 $428,540$428,540 $0Summary

$0

$0

$8,571

$34,283

$8,571

$428,540

*Amount not in summary total

Contingency $37,712

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$37,712 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 2:10:59 PM

Project Status Report



Project Number: TBD

Location: Lake Overholser Trail

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$7,048 $0

$28,192 $0

$7,048 $0

$310,114

$279,102 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$352,402

Listed 2007/2017 GOB Funds

Other Funds $352,402

$352,402Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$279,102

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$7,048

$28,192

$7,048

$279,102

$0 $352,402$352,402 $0Summary

$0

$0

$7,048

$28,192

$7,048

$352,402

*Amount not in summary total

Contingency $31,011

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$31,011 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 2:14:05 PM

Project Status Report



Project Number: TBD

Location: Lake Overholser Trail Signage

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$5,763 $0

$23,051 $0

$5,763 $0

$253,563

$228,207 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$288,140

Listed 2007/2017 GOB Funds

Other Funds $288,140

$288,140Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$228,207

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$5,763

$23,051

$5,763

$228,207

$0 $288,140$288,140 $0Summary

$0

$0

$5,763

$23,051

$5,763

$288,140

*Amount not in summary total

Contingency $25,356

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$25,356 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 2:16:19 PM

Project Status Report



Project Number: TBD

Location: Hefner Overholser Trail

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$15,895 $0

$63,582 $0

$15,895 $0

$699,401

$629,461 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$794,774

Listed 2007/2017 GOB Funds

Other Funds $794,774

$794,774Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$629,461

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$15,895

$63,582

$15,895

$629,461

$0 $794,774$794,774 $0Summary

$0

$0

$15,895

$63,582

$15,895

$794,774

*Amount not in summary total

Contingency $69,940

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$69,940 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 2:18:38 PM

Project Status Report



Project Number: TBD

Location: Hefner Overholser Trail Signage

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$3,249 $0

$12,995 $0

$0 $0

$146,196

$131,576 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$162,440

Listed 2007/2017 GOB Funds

Other Funds $162,440

$162,440Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$131,576

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$3,249

$12,995

$0

$131,576

$0 $162,440$162,440 $0Summary

$0

$0

$3,249

$12,995

$0

$162,440

*Amount not in summary total

Contingency $14,620

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$14,620 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 9:43:00 AM

Project Status Report



Project Number: TBD

Location: Katy Trail

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$14,854 $0

$59,414 $0

$14,854 $0

$653,559

$588,203 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$742,681

Listed 2007/2017 GOB Funds

Other Funds $742,681

$742,681Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$588,203

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$14,854

$59,414

$14,854

$588,203

$0 $742,681$742,681 $0Summary

$0

$0

$14,854

$59,414

$14,854

$742,681

*Amount not in summary total

Contingency $65,356

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$65,356 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 2:50:53 PM

Project Status Report



Project Number: TBD

Location: Katy Trail Signage

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$4,497 $0

$17,987 $0

$0 $0

$202,356

$182,120 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$224,840

Listed 2007/2017 GOB Funds

Other Funds $224,840

$224,840Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$182,120

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$4,497

$17,987

$0

$182,120

$0 $224,840$224,840 $0Summary

$0

$0

$4,497

$17,987

$0

$224,840

*Amount not in summary total

Contingency $20,236

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$20,236 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 9:45:24 AM

Project Status Report



Project Number: TBD

Location: Lightning Creek Trail

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$805 $0

$3,219 $0

$805 $0

$35,409

$31,868 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

2%

$40,238

Listed 2007/2017 GOB Funds

Other Funds $40,238

$40,238Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$31,868

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$805

$3,219

$805

$31,868

$0 $40,238$40,238 $0Summary

$0

$0

$805

$3,219

$805

$40,238

*Amount not in summary total

Contingency $3,541

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$3,541 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

8/20/2018 2:57:12 PM

Project Status Report



Project Number: TBD

Location: Lightning Creek Trail Signage

Description: Sales Tax Project: Existing Trails

$0

$0 $0

$0 $0

$4,185 $0

$16,739 $0

$0 $0

$188,316

$169,484 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

8%

0%

$209,240

Listed 2007/2017 GOB Funds

Other Funds $209,240

$209,240Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$169,484

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$4,185

$16,739

$0

$169,484

$0 $209,240$209,240 $0Summary

$0

$0

$4,185

$16,739

$0

$209,240

*Amount not in summary total

Contingency $18,832

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$18,832 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:03:14 AM

Project Status Report



Sales Tax Projects - Trails 

ID Location Category Length (mi)  Budget 
Estimate Running Total

1 Deep Fork Trail - Phase 3 New 3.5 $3,200,000 $3,200,000

2 Lake Hefner Trail New 1.2 $1,400,000 $4,600,000

1 Bert Cooper Trail Existing 6.3 $770,000 $770,000

2 Bert Cooper Trails Signage Existing 6.3 $309,740 $1,079,740

3 Oklahoma River North Trail Existing 6.2 $864,226 $1,943,966

4 Oklahoma River South Trail Existing 6.9 $886,000 $2,829,966

5 Oklahoma River Trails Signage Existing 13.0 $428,540 $3,258,506

6 Lake Overholser Trail Existing 3.0 $352,402 $3,610,908

7 Lake Overholser Trail Signage Existing 3.0 $288,140 $3,899,048

8 Hefner Overholser Trail Existing 5.7 $794,774 $4,693,822

9 Hefner Overholser Trail Signage Existing 5.7 $162,440 $4,856,262

10 Katy Trail Existing 6.3 $742,681 $5,598,943

11 Katy Trail Signage Existing 6.3 $224,840 $5,823,783

12 Lightning Creek Trail Existing 6.6 $40,238 $5,864,021

13 Lightning Creek Trail Signage Existing 6.6 $209,240 $6,073,261

14 Trail Mobile Application Development Existing 0.0 $200,000 $6,273,261

40% - New / 60% - Existing
16 projects - $10,873,261

7/31/2019 1:18:25 PM



Project Number: TBD

Location: Citywide

Description: Sales Tax Project: Trails Mobile Application Development

$0

$0 $0

$184,000 $0

$0 $0

$16,000 $0

$0 $0

$0

$0 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

92%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

0%

8%

0%

$200,000

Listed 2007/2017 GOB Funds

Other Funds $200,000

$200,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$0

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$184,000

$0

$16,000

$0

$0

$0 $200,000$200,000 $0Summary

$184,000

$0

$0

$16,000

$0

$200,000

*Amount not in summary total

Contingency $0

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$0 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: Halff Associates

FutureStatus:

Project Details

7/31/2019 10:17:55 AM

Project Status Report
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Bicycle Infrastructure 
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BICYCLE NETWORK 
PRIORITIZATION METHOD SUMMARY  

 
bikewalkokc, the City’s bicycle-pedestrian master plan, serves as a long-range guide to implement a 
safe and connected active transportation system. This plan was developed in collaboration with user 
groups, stakeholders, City staff, and the public, paired with extensive research, study/data analysis and 
best practices. The plan identifies 82 unfunded bicycle facility projects, grouped by priority.  
 
Step 1: Identify Projects 
A list of projects was compiled through the following methods: 

1. Unfinished projects from the 2008 Bicycle Transportation Plan. 
2. Public input through public meetings, the bikewalkokc steering committee, and the final public 

review of the plan document. 
3. Vetting through Public Works staff. 

 
Step 2: Evaluate Impact 
Potential projects were evaluated using six criteria to help prioritize projects that would serve the greatest 
number of people in a cost-effective manner. The criteria were weighted equally to generate a final score 
for each project. The criteria are as follows: 
 
Criteria Description Weight 
1. Number of 

households within 
¼-mile  

The number of residents within a 1/4-mile of a proposed facility 
was identified; the higher the number, the greater the priority. 

16.67% 

2. Cost per 
household  

Using unit costs for each of the preferred facility types (bike route, 
bike lane, protected bike lane, multi-use path), the total cost for 
each proposed bicycle project was divided by the number of 
households identified in the first criteria. 

16.67% 

3. Connection to 
destinations 

Bicycle facilities that connect riders to schools, parks, and 
commercial or recreational areas are prioritized. 

16.67% 

4. Barriers crossed Bicycle facilities that provide access over barriers, such as 
highways, water bodies, arterial streets, etc., are important to 
establish a well-connected transportation network. 

16.67% 

5. Component plan  Bicycle facilities identified as part of a “component plan project” 
in the bicycle plan chapter of bikewalkokc are prioritized 
because they contribute to a more comprehensive and strategic 
system of expanding active transportation options. 

16.67% 

6. Funding acquired
  

Several projects identified in bikewalkokc have received full or 
partial funding through federal and state grants, or local voter-
approved taxes. Those projects that are fully funded are the highest 
priority for completion, and are not a part of this project selection 
list. Partially funded projects received points for their progress 
toward completion. 

16.67% 

 
Step 3. Prioritization  
All projects were entered into a Geographic Information System (GIS) and database. Projects were ranked 
according to how well they met the impact criteria described above. The preceding categories were then 
balanced by geographic distribution by request of the Community and Neighborhood Enhancement 
Advisory Board. 



 �����������������%LF\FOH�,QIUDVWUXFWXUH  
· 3URMHFW�/LVW 
· %XGJHW�:RUNVKHHWV 
· /RFDWLRQ�0DS 



Sales Tax Projects - Bike Projects

Rank Location Estimate Running Total

1 Along the N. Villa Ave., N. Youngs Blvd., and N. Venice Blvd. alignments between NW 62nd St. 
and NW 10th St. $300,000 $300,000

2 On NW Grand Blvd. and N. Independence Ave. to connect to the Bert Cooper Trails $1,250,000 $1,550,000

3 On N. Shartel Ave. to connect to the Deep Fork Creek Trail alignment through Zachary Taylor 
Park $3,100,000 $4,650,000

4 On N. Agnew Ave. from NW 10th St. to SW 29th St. $250,000 $4,900,000

5 On SW/SE 25th St. from S. Grand Blvd. to S. High Ave. $150,000 $5,050,000

6 On N. Indiana Ave. from NW 19th St. to Linwood Blvd. and on Linwood Blvd. from N. Indiana 
Ave. to N. Shartel Ave. $110,000 $5,160,000

7 On N. Springlake Ave., N. Laird Ave., N. Kelley Ave., and N. Phillips Dr. from N. Martin Luther 
Kind Ave. to NE 13th St. $110,000 $5,270,000

8 On W. Wilshire Blvd. from Harvest Hills Rd. to NW Expressway $180,000 $5,450,000

9 On SE 59th St. from S. Santa Fe Ave. to S. Air Depot Ave. $500,000 $5,950,000

10 On NE 24th St./N. Lottie Ave. from N. Kelley Ave. to NE 23rd St.; and on N. Lottie Ave. from NE 
23rd St. to NE 4th St. $150,000 $6,100,000

11 On General Pershing Blvd. from N. May Ave. to N. Walker Ave. $225,000 $6,325,000

11 projects - $6.3M

Project Category Budget: $12,000,000

9/4/2018 10:39:18 AM



Project Number: TBD

Location: Along the N. Villa Ave., N. Youngs Blvd., and N. Venice Blvd. alignments between NW 
62nd St. and NW 10th St.

Description: 2017 Sales Tax Bike Project

$0

$0 $0

$0 $0

$13,830 $0

$73,760 $0

$0 $0

$834,410

$750,969 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 0%

B. Soft Costs

0%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

1.5%

8.0%

0%

$922,000

Listed 2007/2017 GOB Funds

Other Funds $922,000

$922,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$750,969

Other GOB Funds $0

$0

Projected 
Change

$0

Projected 
Remaining

$0

$0

$0

$0

$0

$0

$13,830

$73,760

$0

$750,969

$0 $922,000$922,000 $0Summary

$0

$0

$13,830

$73,760

$0

$922,000

*Amount not in summary total

Contingency $83,441

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$83,441 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

4/24/2020 9:39:09 AM

Project Status Report



Project Number: TBD

Location: On NW Grand Blvd. and N. Independence Ave. to connect to the Bert Cooper Trails

Description: 2017 Sales Tax Bike Project

$0

$62,500 $0

$118,750 $0

$23,750 $0

$59,375 $0

$47,500 $0

$938,125

$844,313 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$1,187,500

Listed 2007/2017 GOB Funds

Other Funds $1,250,000

$1,250,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$844,313

Other GOB Funds $0

$0

Projected 
Change

$62,500

Projected 
Remaining

$0

$0

$0

$0

$0

$118,750

$23,750

$59,375

$47,500

$844,313

$0 $1,250,000$1,250,000 $0Summary

$118,750

$62,500

$23,750

$59,375

$47,500

$1,250,000

*Amount not in summary total

Contingency $93,813

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$93,813 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:35:57 AM

Project Status Report



Project Number: TBD

Location: On N. Shartel Ave. to connect to the Deep Fork Creek Trail alignment through Zachary 
Taylor Park

Description: 2017 Sales Tax Bike Project

$0

$155,000 $0

$294,500 $0

$58,900 $0

$147,250 $0

$117,800 $0

$2,326,550

$2,093,895 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$2,945,000

Listed 2007/2017 GOB Funds

Other Funds $3,100,000

$3,100,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$2,093,895

Other GOB Funds $0

$0

Projected 
Change

$155,000

Projected 
Remaining

$0

$0

$0

$0

$0

$294,500

$58,900

$147,250

$117,800

$2,093,895

$0 $3,100,000$3,100,000 $0Summary

$294,500

$155,000

$58,900

$147,250

$117,800

$3,100,000

*Amount not in summary total

Contingency $232,655

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$232,655 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:39:32 AM

Project Status Report



Project Number: TBD

Location: On N. Agnew Ave. from NW 10th St. to SW 29th St.

Description: 2017 Sales Tax Bike Project

$0

$12,500 $0

$23,750 $0

$4,750 $0

$11,875 $0

$9,500 $0

$187,625

$168,863 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$237,500

Listed 2007/2017 GOB Funds

Other Funds $250,000

$250,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$168,863

Other GOB Funds $0

$0

Projected 
Change

$12,500

Projected 
Remaining

$0

$0

$0

$0

$0

$23,750

$4,750

$11,875

$9,500

$168,863

$0 $250,000$250,000 $0Summary

$23,750

$12,500

$4,750

$11,875

$9,500

$250,000

*Amount not in summary total

Contingency $18,763

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$18,763 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:42:45 AM

Project Status Report



Project Number: TBD

Location: On SW/SE 25th St. from S. Grand Blvd. to S. High Ave.

Description: 2017 Sales Tax Bike Project

$0

$7,500 $0

$14,250 $0

$2,850 $0

$7,125 $0

$5,700 $0

$112,575

$101,318 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$142,500

Listed 2007/2017 GOB Funds

Other Funds $150,000

$150,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$101,318

Other GOB Funds $0

$0

Projected 
Change

$7,500

Projected 
Remaining

$0

$0

$0

$0

$0

$14,250

$2,850

$7,125

$5,700

$101,318

$0 $150,000$150,000 $0Summary

$14,250

$7,500

$2,850

$7,125

$5,700

$150,000

*Amount not in summary total

Contingency $11,258

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$11,258 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:44:53 AM

Project Status Report







Project Number: TBD

Location: On W. Wilshire Blvd. from Harvest Hills Rd. to NW Expressway

Description: 2017 Sales Tax Bike Project

$0

$9,000 $0

$17,100 $0

$3,420 $0

$8,550 $0

$6,840 $0

$135,090

$121,581 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$171,000

Listed 2007/2017 GOB Funds

Other Funds $180,000

$180,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$121,581

Other GOB Funds $0

$0

Projected 
Change

$9,000

Projected 
Remaining

$0

$0

$0

$0

$0

$17,100

$3,420

$8,550

$6,840

$121,581

$0 $180,000$180,000 $0Summary

$17,100

$9,000

$3,420

$8,550

$6,840

$180,000

*Amount not in summary total

Contingency $13,509

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$13,509 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:51:08 AM

Project Status Report



Project Number: TBD

Location: On SE 59th St. from S. Santa Fe Ave. to S. Air Depot Ave.

Description: 2017 Sales Tax Bike Project

$0

$25,000 $0

$47,500 $0

$9,500 $0

$23,750 $0

$19,000 $0

$375,250

$337,725 $0

1. Project Funding

2. Project Costs

  A. Direct Costs

Property Aquisition/ROW: 5%

B. Soft Costs

10%A&E

Testing

Administration

Utility Easements

Remaining for Construction*

Fixed Limit of Const. Cost

2%

5%

4%

$475,000

Listed 2007/2017 GOB Funds

Other Funds $500,000

$500,000Total Funds

Project Budget Summary

Budgeted Appropriated Remaining

$337,725

Other GOB Funds $0

$0

Projected 
Change

$25,000

Projected 
Remaining

$0

$0

$0

$0

$0

$47,500

$9,500

$23,750

$19,000

$337,725

$0 $500,000$500,000 $0Summary

$47,500

$25,000

$9,500

$23,750

$19,000

$500,000

*Amount not in summary total

Contingency $37,525

Remaining Funds

Budget

10%

1% for Art $0

C. Construction Costs

$37,525 $0

Construction Start Date:

Design Start Date:

0% Complete:

Contractor:

Engineer: TBD

FutureStatus:

Project Details

9/4/2018 10:53:18 AM

Project Status Report
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Advisory Board Resolution 



 

 

 

 

MEMORANDUM 
 
The City of  
OKLAHOMA CITY 

Council Agenda 
Item No. IX.O. 
11/7/2017 

 
 
TO: Mayor and City Council 
 
FROM: James D. Couch, City Manager 
 
Resolution establishing a “Citizens Capital Improvements Sales Tax Advisory Board” as required by 
Ordinance No. 25,751 of The City of Oklahoma City.   
 
Purpose To satisfy the provisions of Ordinance 25,751, Section 52-23.5(h) by 

establishing the Citizens Capital Improvements Sales Tax Advisory 
Board. 

  
Background On June 20, 2017, Ordinance No. 25,751 was adopted by City Council to 

establish a temporary sales tax to fund City capital improvements.  It 
provides that a Citizens Advisory Board be established for the purpose of 
advising the City Council regarding projects proposed for funding from 
the sales tax. 
 
On September 12, 2017, voters approved the levy of an additional sales 
tax of one percent (1%) within Oklahoma City for a limited term of 
twenty-seven (27) months. Funding generated by this temporary sales tax 
will be used to continue the momentum of the MAPS Program 
investments by building more complete, livable streets and other 
community and neighborhood improvements that offer different options 
for people to safely get where they need to go. Deemed as the 
“Community and Neighborhood Enhancement Program,” this program 
will strategically enhance and extend multiple forms of transportation and 
improve the quality of neighborhoods across Oklahoma City through 
street resurfacing and street enhancements, and building new sidewalks, 
trails and bicycle infrastructure.  
 
This action establishes the Citizens Capital Improvements Sales Tax 
Advisory Board to be known as the “Community and Neighborhood 
Enhancement Advisory Board” and sets forth membership, term, 
organization, procedures, and duties for the Board. 

  
Review Planning Department 
 
Recommendation:  Resolution be adopted. 
 
Attachment 



RESOLUTION 

RESOLUTION OF THE CITY COUNCIL ESTABLISHING 
A “CITIZENS CAPITAL IMPROVEMENTS SALES TAX 
ADVISORY BOARD” AS REQUIRED BY ORDINANCE NO. 
25,751 OF THE CITY OF OKLAHOMA CITY.   

 

WHEREAS, on  June 20, 2017, Ordinance No. 25,751 was adopted by City Council to 

establish a temporary sales tax to fund City capital improvements, deemed as the “Community 

and Neighborhood Enhancement Program;” and 

WHEREAS, funding generated by this temporary sales tax will be used to continue the 

momentum of the MAPS Program investments by building more complete, livable streets and 

other community and neighborhood improvements that offer different options for people to 

safely get where they need to go; and 

WHEREAS, this program will strategically enhance and extend multiple forms of 

transportation and improve the quality of neighborhoods across Oklahoma City through street 

resurfacing and street enhancements, and building new sidewalks, trails and bicycle 

infrastructure; and 

WHEREAS, on September 12, 2017, voters approved the levy of an additional sales tax 

of one percent (1%) within Oklahoma City for a limited term of twenty-seven (27) months, from 

and after January 1, 2018 and earmarks said sales tax for City capital improvements and 

expenditures as defined by the Ordinance; and 

WHEREAS, Section 52-23.5(f) of Ordinance 25,751 establishes the “Ordinance No. 

25,751 Capital Improvements Sales Tax Fund” into which all revenues generated pursuant to 

said additional limited-term sales tax shall be deposited; and  

WHEREAS, Section 52-23.5(h) of Ordinance 25,751 provides that City Council shall 

establish a Citizens Advisory Board for the purpose of advising the City Council regarding 

projects proposed for funding from the excise tax; and 

WHEREAS, the City Council desires at this time to satisfy the provisions of Section 52-

23.5(h) by establishing the Ordinance No. 25,751 Citizens Capital Improvements Sales Tax 

Advisory Board.   



NOW, THEREFORE, BE IT RESOLVED, that the Mayor and City Council of The 

City of Oklahoma City, hereby establish a Citizens Capital Improvements Sales Tax Advisory 

Board to be known as the “Community and Neighborhood Enhancement Advisory Board” 

(hereinafter, “Board”). The membership, term, organization, procedures, and duties shall be as 

follows: 

I. MEMBERSHIP: The Board shall consist of eleven (11) members, to be 

appointed by the Mayor, with confirmation by Council. The Board members shall 

be residents of Oklahoma City, Oklahoma at the time of their initial appointment. 

Eight (8) members shall be appointed, one (1) from each of the eight (8) City 

Council wards upon nomination by the Councilmember from the ward. Nominees 

from the Council wards shall be residents of their respective wards at the time of 

nomination. Three (3) members at-large shall be appointed by the Mayor; one of 

which shall be from the MAPS 3 Trails and Sidewalks subcommittee, and one of 

which from the Mayor’s Committee on Disability Concerns. 

II. TERM: Board members shall serve a term of three (3) years commencing on 

January 1, 2018. Vacancies in the Board shall be filled by the Mayor upon notice 

of the vacating member. Notwithstanding any other provision of this Resolution, 

Board members appointed at-large may be removed by the Mayor at any time 

with or without cause, and Board members appointed from Council wards may be 

removed by the Mayor at any time with our without cause upon the 

recommendation of the Councilmember from the ward. 

III. CHAIRPERSON AND OTHER POSITIONS: At the time of the nomination of 

at-large members, the Mayor shall designate one of the three (3) at-large members 

to serve as Chairperson of the Board. The Board will designate a Vice-

Chairperson. 

IV. QUORUM: Six (6) members of the Board shall constitute a quorum for the 

transaction of business, and any action taken shall require the affirmative vote of a 

majority of the members present and voting. 

V. OPEN MEETINGS, OPEN RECORDS AND RULES: All meetings of the 

Board shall be open to the public and shall be held in compliance with the 



provisions of the Oklahoma Open Meeting Act; and in the transaction of business 

the Board shall adhere to Robert’s Rules of Order, 10th Edition. Records of the 

Board shall be subject to the Oklahoma Open Records Act, as legally applicable. 

VI. STAFFING: The City Manager or his designee shall provide the Board with 

appropriate non-legal services and staff, including but not limited to clerical 

services and staff; and the Municipal Counselor’s Office shall provide the Board 

with appropriate legal services and staff. 

VII. MEETINGS: The Board shall meet on a monthly schedule, or upon the call of 

the Chairperson, or in his/her absence the Vice-Chairperson, or upon the call of 

the City Manager or his designee. Public notice of such meetings shall be 

provided as required by the Oklahoma Open Meeting Act. Meetings of the Board 

may be held in the Council Chambers, 3rd Floor, Municipal Building, 200 North 

Walker Ave., Oklahoma City, Oklahoma at such date and time as will not conflict 

with other meetings scheduled to be held in said chambers. In addition, meetings 

of the Board may be held at any other location or locations as designated in the 

meeting notices; provided such other location or locations for Board meetings 

shall be convenient and open to the public, as required by the Oklahoma Open 

Meeting Act.  

VIII. DUTIES: The Board’s duties shall be to advise the City Council regarding 

projects proposed for funding from the excise tax levied by Ordinance No. 25,751 

as detailed in the Resolution adopted by the City Council on June 20, 2017. 

Although aspects of the individual projects may also be referred to other City 

review boards, authorities, trusts and/or commissions, as appropriate, the Board’s 

duties shall be to review the projects and submit recommendations to the City 

Council regarding the following: 

1. The proposed City Capital Improvement projects, including 

a. The proposed sequence or timing of commencement, continuance, 

and/or completion of the City Capital Improvements for which 

revenues from the “Ordinance No. 25,751 Capital Improvements Sales 

Tax Fund” are to be used; and 











 

 

 

 

MEMORANDUM 
 
The City of  
OKLAHOMA CITY 

Council Agenda 
Item No. IX.I.2. 
5/22/2018 

 
 
TO: Mayor and City Council 
 
FROM: James D. Couch, City Manager 
 
Resolution approving allocation of Better Streets Safer City Sales Tax Funds for projects 
recommended by the Community and Neighborhood Enhancement Advisory Board through the 
Community and Neighborhood Enhancement Program Project Implementation Plan, estimated cost 
$35,956,000.  
 
Purpose To approve funding allocation of Better Streets Safer City Sales Tax for 

implementation of the Community and Neighborhood Enhancement 
Program Project Implementation Plan.  

  
Background On June 20, 2017, Ordinance No. 25,751 was adopted by City Council to 

establish a temporary sales tax to fund City capital improvements. It 
provides a Citizens Advisory Board be established for the purpose of 
advising the City Council regarding projects proposed for funding from 
the sales tax. 
 
On September 12, 2017, voters approved the levy of an additional sales 
tax of one percent (1%) within Oklahoma City for a limited term of 
twenty-seven (27) months. Funding generated by this temporary sales tax 
will be used to continue the momentum of the MAPS Program 
investments by building more complete, livable streets and other 
community and neighborhood improvements that offer different options 
for people to safely get where they need to go. Deemed as the 
“Community and Neighborhood Enhancement Program,” this program 
will strategically enhance and extend multiple forms of transportation and 
improve the quality of neighborhoods across Oklahoma City through 
street resurfacing and street enhancements, and building new sidewalks, 
trails and bicycle infrastructure. 
 
On November 7, 2017 the Citizens Capital Improvements Sales Tax 
Advisory Board to be known as the “Community and Neighborhood 
Enhancement Advisory Board” was established. 

  
Estimated Cost $35,956,000 
  
Source of Funds Better Streets Safer City Sales Tax Fund - Street Resurfacing - Various 

Projects - Various Accounts (730 - 1790 - 3305001 - Various Projects - 



 

 

Various Accounts) 
  
Review Public Works Department 
 
Recommendation:  Resolution be adopted. 

























































 

 

 

 

MEMORANDUM 
 
The City of  
OKLAHOMA CITY 

Council Agenda 
Item No. VII.AE. 
11/19/2019 

 
 
TO: Mayor and City Council 
 
FROM: Craig Freeman, City Manager 
 
Resolution adopting the November 2019 update to the Community and Neighborhood Enhancement 
Program Project Implementation Plan and approving allocation of Better Streets Safer City Sales Tax 
Funds, with a net increase in available budget of $1,818,322.96, City Capital Improvement Sales Tax 
Fund.  
 
Background On June 20, 2017, Ordinance No. 25,751 was adopted by City Council to 

establish a temporary sales tax to fund City capital improvements. It 
provides a Citizens Advisory Board be established for the purpose of 
advising the City Council regarding projects proposed for funding from 
the sales tax. 
 
On September 12, 2017, voters approved the levy of an additional sales 
tax of one percent (1%) within Oklahoma City for a limited term of 
twenty-seven (27) months. Funding generated by this temporary sales tax 
will be used to continue the momentum of the MAPS Program 
investments by building more complete, livable streets and other 
community and neighborhood improvements that offer different options 
for people to safely get where they need to go. Deemed as the 
“Community and Neighborhood Enhancement Program,” this program 
will strategically enhance and extend multiple forms of transportation and 
improve the quality of neighborhoods across Oklahoma City through 
street resurfacing and street enhancements, and building new sidewalks, 
trails and bicycle infrastructure.   
 
On November 7, 2017, the Citizens Capital Improvements Sales Tax 
Advisory Board to be known as the “Community and Neighborhood 
Enhancement Advisory Board” was established. 
 
On January 25, 2018, the Community and Neighborhood Enhancement 
and Advisory Board met and recommended a list of sixteen critical 
projects for an early start. 
 
At the May and June 2018 meetings, the Community and Neighborhood 
Enhancement Advisory Board confirmed the prioritization criteria for 
trail projects and determined the Bert Cooper Trail at Lake Hefner was 
one of the highest priority projects.  



 

 

 
On September 10, 2018, the Community and Neighborhood Advisory 
Board met and recommended adoption of the September 2018 update to 
the Community and Neighborhood Enhancement Program Project 
Implementation Plan. This update includes additional arterial and 
residential street resurfacing, street enhancement, sidewalk, trail, and 
bicycle infrastructure projects. 
 
On December 3, 2018, the Community and Neighborhood Advisory 
Board met and recommended adoption of the December 2018 update to 
the Community and Neighborhood Enhancement Program Project 
Implementation Plan. This update includes additional arterial street 
resurfacing projects. 
 
On March 4, 2019, the Community and Neighborhood Advisory Board 
met and recommended adoption of the March 2019 update to the 
Community and Neighborhood Enhancement Program Project 
Implementation Plan. This update includes the addition of thirteen new 
residential street resurfacing projects, the addition of three new street 
enhancement projects, and the revision of four budgets for existing 
arterial street resurfacing projects. 
 
On April 1, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which 
included the addition of ten transit sidewalk projects with an estimated 
cost of $1,413,288, and recommended adoption of the updated plan to the 
City Council of the City of Oklahoma City.  
 
On August 5, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which revised 
budgets on six resurfacing projects and added a trails project with an 
estimated cost of $3,238,000, and recommended adoption of the updated 
plan to the City Council of the City of Oklahoma City. 
 
On November 4, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which added 
nineteen PPA Sidewalks, twelve Parks Sidewalks, four Transit Sidewalks, 
and eighteen Schools Sidewalks and two budget revisions in the 
resurfacing category at an estimated cost of $10,286,520 offset by the 
closure of 36 resurfacing project budgets at a credit of $12,104,842.96 for 
a net increase in available budget of $1,818,322.96, and recommended 
adoption of the updated plan to the City Council of the City of Oklahoma 
City. 

  
Previous Action On August 27, 2019, the City Council of Oklahoma City adopted the 

August 2019 update to the Community and Neighborhood Enhancement 
Program Project Implementation Plan (Item No. IX.N.2.) 
 
On August 27, 2019, the City Council of Oklahoma City adopted the 
April 2019 update to the Community and Neighborhood Enhancement 



 

 

Program Project Implementation Plan (Item No. IX.N.1.) 
 
On April 9, 2019, the City Council of Oklahoma City adopted the March 
2019 update to the Community and Neighborhood Enhancement Program 
Project Implementation Plan (Item No. VII.X.) 
 
On March 26, 2019, the City Council of Oklahoma City adopted the 
December 2018 update to the Community and Neighborhood 
Enhancement Program Project Implementation Plan (Item No. IX.Q.1.) 
 
On September 25, 2018, the City Council of Oklahoma City adopted the 
September 2018 update to the Community and Neighborhood 
Enhancement Program Project Implementation Plan (Item No. IX.Z.) 
 
On July 31, 2018, the City Council of Oklahoma City approved a 
resolution allocating Better Streets Safer City Sales Tax funds for Bert 
Cooper Trail at Lake Hefner recommended by the Community and 
Neighborhood Enhancement Advisory Board (Item No. VII.V.) 
 
On May 22, 2018, the City Council of Oklahoma City approved a 
resolution allocating Better Streets Safer City Sales Tax Funds for 
projects recommended by the Community and Neighborhood 
Enhancement Advisory Board through the Community and Neighborhood 
Enhancement Program Project Implementation Plan (Item No. IX.I.2.) 
 
On May 22, 2018, the City Council of Oklahoma City adopted the 
Community and Neighborhood Enhancement Program Project 
Implementation Plan (Item No. IX.I.1.) 
 
On February 27, 2018, the City Council of Oklahoma City approved a 
resolution allocating Better Streets Safer City Sales Tax funds for sixteen 
early start projects recommended by the Community and Neighborhood 
Enhancement Advisory Board (Item No. VII.Y.) 
 
On November 7, 2017, the City Council of Oklahoma City approved a 
resolution establishing a Citizens Capital Improvements Sales Tax 
Advisory Board to be known as the Community and Neighborhood 
Enhancement Advisory Board (Item No. IX.O.) 
 
On June 20, 2017, the City Council of Oklahoma City approved a 
resolution setting forth the administrative intent to use a temporary City 
Capital Improvements Sales Tax to construct community and 
neighborhood capital improvements (Item No. IX.Q.) 

  
Estimated Cost $1,818,322.96 net increase in available budget  
  
Source of Funds Better Streets Safer City Sales Tax Fund – Various Departments – 

Various Projects - Various Accounts (730 - 1790 – Various Departments - 
Various Projects - Various Accounts) 

  



 

 

Review Public Works Department 
 
Recommendation:  Resolution be adopted. 
 





resurfacing, street enhancement, sidewalk, trail and bicycle infrastructure projects with an 
estimated cost of $78,130,000; and 

WHEREAS, on September 25, 2018, the City Council of the City of Oklahoma City 
adopted the September 2018 update to the Community and Neighborhood Enhancement Program 
Project Implementation Plan; and 

WHEREAS, on December 3, 2018, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which included revised street 
methodology and the addition of ten arterial resurfacing projects with an estimated cost of 
$15,200,000, and recommended adoption of the updated plan to the City Council of the City of 
Oklahoma City. 

WHEREAS, on March 4, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which included the addition of 
thirteen arterial resurfacing projects and three street enhancement projects with an estimated cost 
of $42,943,000, and recommended adoption of the updated plan to the City Council of the City 
of Oklahoma City. 

WHEREAS, on April 1, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which included the addition of ten 
transit access sidewalk projects with an estimated cost of $1.413,288, and recommended 
adoption of the updated plan to the City Council of the City of Oklahoma City. 

WHEREAS, on August 5, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which included the addition of one 
mobile application in the Trails category and four budget revisions in the resurfacing category at 
an estimated cost of $3,238,000. 

WHEREAS, on November 4, 2019, the Community and Neighborhood Enhancement 
Advisory Board received the updated Implementation Plan, which included the addition of 
nineteen PPA Sidewalks, twelve Parks Sidewalks, four Transit Sidewalks, and eighteen Schools 
Sidewalks and two budget revisions in the resurfacing category at an estimated cost of 
$ I 0,286,520 offset by the closure of 36 resurfacing project budgets at a credit of $12, I 04,842.96 
for a net increase in available budget of $1,818,322.96, and recommended adoption of the 
updated plan to the City Council of the City of Oklahoma City. 

WHEREAS, the credit of $12, I 04,842.96 will be returned to the Resurfacing category to 
be allocated for future resurfacing projects. 

NOW, THEREFORE, BE IT RESOLVED by the Community and Neighborhood 
Enhancement Advisory Board that they recommend adoption of the November 2019 update to 
the Community and Neighborhood Enhancement Program Project Implementation Plan to the 
City Council of the City of Oklahoma City, and approving an adjustment to the Better Street 
Safer City Sales Tax Fund with a net increase in available budget of $1,818,322.96, to the City 
Council of the City of Oklahoma City. 





      

RESOLUTION OF THE COMMUNITY AND NEIGHBORHOOD 

ENHANCEMENT ADVISORY BOARD THAT THEY RECOMMEND 

ADOPTION OF THE FEBRUARY 2020 UPDATE TO THE COMMUNITY 

AND NEIGHBORHOOD ENHANCEMENT PROGRAM PROJECT 

IMPLEMENTATION PLAN, AND APPROVING ALLOCATION OF THE 

BETTER STREETS SAFER CITY SALES TAX FUND, WITH AN 

ESTIMATED COST OF $3,694,284, TO THE CITY COUNCIL OF THE 

CITY OF OKLAHOMA CITY.  

 

WHEREAS, on June 20, 3017, the City Council of Oklahoma City adopted a Resolution 

setting forth the administrative intent to use a temporary City Capital Improvements Sales Tax 

proposed by City Ordinance No. 25,751 to construct community and local neighborhood capital 

improvements, such as street resurfacing, street enhancements, sidewalks, trails and bicycle 

infrastructure, to be known as the “Oklahoma City Community and Neighborhood Enhancement 

Program;” and  

 

WHEREAS, on September 12, 2017, Oklahoma City residents voted to approve the 

temporary one-cent sales tax levy supporting the Oklahoma City Community and Neighborhood 

Enhancement Program for 27 months; and  

 

WHEREAS, on November 7, 2017, the City Council established the “Citizens Capital 

Improvements Sales Tax Advisory Board” to be known as the “Community and Neighborhood 

Enhancement Advisory Board” for the purposes of advising the City Council regarding projects 

proposed for funding from the Oklahoma City Capital Improvements Sales Tax; and 

 

 WHEREAS, in January of 2018, the Community and Neighborhood Enhancement 

Advisory Board began meeting to discuss potential projects and establishing criteria to help 

prioritize projects to recommend to City Council for funding; and 

 

WHEREAS, a Community and Neighborhood Enhancement Program Project 

Implementation Plan (Implementation Plan) will be created to capture projects that are selected 

and recommended for funding, and will be maintained and updated as projects are approved 

throughout the course of the Advisory Board’s work; and  

 

WHEREAS, on May 7, 2018, the Community and Neighborhood Enhancement 

Advisory Board received the Implementation Plan and recommended adoption of the 

Implementation Plan to the City Council of the City of Oklahoma City; and 

 

WHEREAS, on May 22, 2018, the City Council of the City of Oklahoma City adopted 

the Community and Neighborhood Enhancement Program Project Implementation Plan; and  

 

WHEREAS, on September 10, 2018, the Community and Neighborhood Enhancement 

Advisory Board recommended adoption of the updated Implementation Plan to the City Council 

of the City of Oklahoma City, which included the addition of arterial and residential street 

resurfacing, street enhancement, sidewalk, trail and bicycle infrastructure projects with an 

estimated cost of $78,130,000; and  



      

 

WHEREAS, on September 25, 2018, the City Council of the City of Oklahoma City 

adopted the September 2018 update to the Community and Neighborhood Enhancement Program 

Project Implementation Plan; and  

 

WHEREAS, on December 3, 2018, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included revised street 

methodology and the addition of ten arterial resurfacing projects with an estimated cost of 

$15,200,000, and recommended adoption of the updated plan to the City Council of the City of 

Oklahoma City. 

 

WHEREAS, on March 4, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of 

thirteen arterial resurfacing projects and three street enhancement projects with an estimated cost 

of $42,943,000, and recommended adoption of the updated plan to the City Council of the City 

of Oklahoma City. 

 

WHEREAS, on April 1, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of ten 

transit access sidewalk projects with an estimated cost of $1,413,288, and recommended 

adoption of the updated plan to the City Council of the City of Oklahoma City. 

 

WHEREAS, on August 5, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of one 

mobile application in the Trails category and four budget revisions in the resurfacing category at 

an estimated cost of $3,238,000.  

 

WHEREAS, on November 4, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of 

nineteen PPA Sidewalks, twelve Parks Sidewalks, four Transit Sidewalks, and eighteen Schools 

Sidewalks and two budget revisions in the resurfacing category at an estimated cost of 

$10,286,520 offset by the closure of 36 resurfacing project budgets at a credit of $12,104,842.96 

for a net increase in available budget of $1,818,322.96, and recommended adoption of the 

updated plan to the City Council of the City of Oklahoma City. 

 

WHEREAS, the credit of $12,104,842.96 was returned to the Resurfacing category to be 

allocated for future resurfacing projects. 

 

WHEREAS, on February 3, 2020, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included five budget revisions 

in the Street Resurfacing Category, one budget revision in the Sidewalks Category, and four 

budget revisions in the Bicycle Infrastructure Category at an estimated cost of $3,694,284, and 

recommended adoption of the updated plan to the City Council of the City of Oklahoma City. 

 

NOW, THEREFORE, BE IT RESOLVED by the Community and Neighborhood 

Enhancement Advisory Board that they recommend adoption of the February 2020 update to the 





      

RESOLUTION OF THE COMMUNITY AND NEIGHBORHOOD 
ENHANCEMENT ADVISORY BOARD THAT THEY RECOMMEND 
ADOPTION OF THE MAY 2020 UPDATE TO THE COMMUNITY AND 
NEIGHBORHOOD ENHANCEMENT PROGRAM PROJECT 
IMPLEMENTATION PLAN, AND APPROVING ALLOCATION OF THE 
BETTER STREETS SAFER CITY SALES TAX FUND, WITH AN 
ESTIMATED COST OF $5,876,967 TO THE CITY COUNCIL OF THE 
CITY OF OKLAHOMA CITY.  
 
WHEREAS, on June 20, 3017, the City Council of Oklahoma City adopted a Resolution 

setting forth the administrative intent to use a temporary City Capital Improvements Sales Tax 
proposed by City Ordinance No. 25,751 to construct community and local neighborhood capital 
improvements, such as street resurfacing, street enhancements, sidewalks, trails and bicycle 
infrastructure, to be known as the “Oklahoma City Community and Neighborhood Enhancement 
Program;” and  
 

WHEREAS, on September 12, 2017, Oklahoma City residents voted to approve the 
temporary one-cent sales tax levy supporting the Oklahoma City Community and Neighborhood 
Enhancement Program for 27 months; and  

 
WHEREAS, on November 7, 2017, the City Council established the “Citizens Capital 

Improvements Sales Tax Advisory Board” to be known as the “Community and Neighborhood 
Enhancement Advisory Board” for the purposes of advising the City Council regarding projects 
proposed for funding from the Oklahoma City Capital Improvements Sales Tax; and 
 
 WHEREAS, in January of 2018, the Community and Neighborhood Enhancement 
Advisory Board began meeting to discuss potential projects and establishing criteria to help 
prioritize projects to recommend to City Council for funding; and 
 

WHEREAS, a Community and Neighborhood Enhancement Program Project 
Implementation Plan (Implementation Plan) will be created to capture projects that are selected 
and recommended for funding, and will be maintained and updated as projects are approved 
throughout the course of the Advisory Board’s work; and  

 
WHEREAS, on May 7, 2018, the Community and Neighborhood Enhancement 

Advisory Board received the Implementation Plan and recommended adoption of the 
Implementation Plan to the City Council of the City of Oklahoma City; and 

 
WHEREAS, on May 22, 2018, the City Council of the City of Oklahoma City adopted 

the Community and Neighborhood Enhancement Program Project Implementation Plan; and  
 
WHEREAS, on September 10, 2018, the Community and Neighborhood Enhancement 

Advisory Board recommended adoption of the updated Implementation Plan to the City Council 
of the City of Oklahoma City, which included the addition of arterial and residential street 
resurfacing, street enhancement, sidewalk, trail and bicycle infrastructure projects with an 
estimated cost of $78,130,000; and  



      

 
WHEREAS, on September 25, 2018, the City Council of the City of Oklahoma City 

adopted the September 2018 update to the Community and Neighborhood Enhancement Program 
Project Implementation Plan; and  

 
WHEREAS, on December 3, 2018, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included revised street 
methodology and the addition of ten arterial resurfacing projects with an estimated cost of 
$15,200,000, and recommended adoption of the updated plan to the City Council of the City of 
Oklahoma City; and 

 
WHEREAS, on March 4, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of 
thirteen arterial resurfacing projects and three street enhancement projects with an estimated cost 
of $42,943,000, and recommended adoption of the updated plan to the City Council of the City 
of Oklahoma City; and 

 
WHEREAS, on April 1, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of ten 
transit access sidewalk projects with an estimated cost of $1,413,288, and recommended 
adoption of the updated plan to the City Council of the City of Oklahoma City; and 

 
WHEREAS, on August 5, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of one 
mobile application in the Trails category and four budget revisions in the resurfacing category at 
an estimated cost of $3,238,000; and  

 
WHEREAS, on November 4, 2019, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included the addition of 
nineteen PPA Sidewalks, twelve Parks Sidewalks, four Transit Sidewalks, and eighteen Schools 
Sidewalks and two budget revisions in the resurfacing category at an estimated cost of 
$10,286,520 offset by the closure of 36 resurfacing project budgets at a credit of $12,104,842.96 
for a net increase in available budget of $1,818,322.96, and recommended adoption of the 
updated plan to the City Council of the City of Oklahoma City; and 

 
WHEREAS, the credit of $12,104,842.96 was returned to the Resurfacing category to be 

allocated for future resurfacing projects; and 
 
WHEREAS, on February 3, 2020, the Community and Neighborhood Enhancement 

Advisory Board received the updated Implementation Plan, which included five budget revisions 
in the Street Resurfacing Category, one budget revision in the Sidewalks Category, and four 
budget revisions in the Bicycle Infrastructure Category at an estimated cost of $3,694,284, and 
recommended adoption of the updated plan to the City Council of the City of Oklahoma City; 
and 
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