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Oklahoma City 
has set a  
standard 
for thriving 
communities  
by never  
slowing down 
its progress.

Oklahoma City has set 

a standard for thriving 

communities by never slowing 

down its progress. That 

attitude is best exemplified by 

the MAPS programs. The MAPS 

(Metropolitan Area Projects) 

success story began in 1993 

when voters approved the 

City’s first MAPS sales tax in 

an effort to make significant 

improvements to Downtown. 

The tangible success of 

the first MAPS led to the 

passage of MAPS for Kids in 

2001 and MAPS 3 in 2009.   

MAPS 3 is a 10-year construction 

program designed to improve 

the quality of life in Oklahoma 

City. It is funded by a limited 

term, one-cent sales tax 

initiative that began in April 

2010 and ends in December 

2017. The eight projects span 

the entire city at an estimated 

cost of $777 million.

THE PROGRAM INCLUDES:

• New Downtown  
Convention Center

• New Downtown 
Public Park

• Modern  
Streetcar/Transit

• Oklahoma River  
Improvements

• Oklahoma State  
Fairgrounds 
Improvements

• Senior Health &  
Wellness Centers

• Trails 
• Sidewalks 

MAPS 3 tax collections are 

well under way and the City 

is moving forward on the 

projects. The Implementation 

Plan guides the process. This 

document outlines the scope 

of work, current budget and 

chronological order of each 

project or project phase. 

The Program Consultant 

conducted extensive research 

and analyzed a great deal 

of data to prepare the 

Implementation Plan. This 

document is based on currently 

available information as well 

as certain assumptions. It 

may be amended by City 

Council as new information 

arises or other changes occur 

over the 10-year life of the 

construction program.

E X E C U T I V E  S U M M A R Y
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The History of MAPS 
In 1993, Oklahoma City voters 

decided to turn around their 

struggling city by doing 

something about it: approving 

a new tax on themselves. 

Since then, Oklahoma City has 

undergone a transformation 

under the original MAPS that 

has elevated the community 

to what Mayor Mick Cornett 

calls a “big league” city. The 

$350 million sales tax-funded 

initiative was created to 

revitalize Downtown (including 

an area of empty warehouses), 

improve Oklahoma City’s 

national image and provide new 

and upgraded cultural, sports, 

recreation, entertainment 

and convention facilities. 

By funding the projects with 

a limited term, one-cent sales 

tax, the projects were built 

debt free. The U.S. Conference 

of Mayors noted, “Using a 

pay-as-you-go structure 

allowed Oklahoma City to build 

world-class facilities without 

the burden of debt for future 

generations and city leaders. 

Oklahoma City citizens made 

the historic decision to invest 

their own money in the city 

they called home.” 

 

MAPS for Kids
Due to the overwhelming 

success of MAPS and 

recognizing the needs of the 

city’s struggling public schools, 

Oklahoma City proposed a 

second MAPS initiative.  

MAPS for Kids went before 

voters in 2001 and passed  

with a 61 percent majority.  

The new sales tax generated  

$514 million along with a  

$180 million Oklahoma City 

Public Schools bond issue, 

which was used for school 

facility improvements, 

technology and transportation 

projects. Seventy percent 

of the sales tax funds were 

disbursed to the Oklahoma 

City Public School District and 

30 percent to surrounding 

suburban districts. When the 

last facility is constructed 

in 2013, the program will 

have built or renovated 70 

Oklahoma City Public School 

buildings and provided 

funding for hundreds of other 

metro area school projects.

In 2008, the citizens approved 

another short term one-

cent sales tax after the 

MAPS for Kids tax expired 

to fund improvements at 

the downtown arena and 

build an off-site practice 

facility to accommodate 

the new NBA franchise, the 

Oklahoma City Thunder.

ORIGINAL MAPS PROJECTS INCLUDED:

• Construction of a Triple-A Bricktown Ballpark 

• Construction of the Bricktown Canal

• Renovation of the Civic Center Music Hall

• Renovation and Expansion of the Convention Center

• Construction of a New Downtown Arena

• Improvements to the Oklahoma State Fairgrounds

• Construction of a New Metropolitan 

Library/Learning Center

• Riverfront Development

• Launch of a Transportation Link/Trolley

B A C K G R O U N D
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According to a study 

commissioned by the Greater 

Oklahoma City Chamber of 

Commerce, the MAPS initiatives 

have already brought over  

$5 billion in private and public 

investment to Oklahoma City. 

Nearly $200 million worth 

of private sector capital 

investment occurred in the 

hotel sector, including the 

restoration of two significant 

historic buildings, the Skirvin 

Hilton and the Colcord. 

Downtown Oklahoma City’s 

population increased by more 

than 1,500 residents between 

2000 and 2008 as a result of 

$238 million invested in housing 

and mixed-use structures.

In 2008, almost three million 

people visited Bricktown 

and property values had 

quadrupled since the start 

of MAPS. Sonic Corporation 

relocated its headquarters 

to Bricktown in 2003. The 

emerging Boathouse District, 

which runs along the Oklahoma 

River south of Downtown, 

includes the Chesapeake 

Boathouse as well as the Devon 

Boathouse, which boasts a 

National High Performance 

Center with world-class 

features. The Oklahoma River 

is now designated as an official 

training site for both U.S. 

Olympic and Paralympic sports, 

attracting coaches and elite 

athletes from all over the world. 

With this downtown 

revitalization, the business 

community continues 

to invest private dollars 

to leverage the public 

investment. Devon Energy is 

currently constructing a new 

headquarters Downtown. The 

50-story skyscraper will be the 

tallest building in Oklahoma.  

Project 180, which is funded 

by a tax increment financing 

district, is a three-year, 

$140 million project currently 

renovating 180 acres of 

downtown streets and 

sidewalks to make the area 

more pedestrian friendly. 

SandRidge Energy is in the 

process of developing its 

downtown headquarters, and 

Continental Resources has 

announced they are moving 

their headquarters from Enid 

to downtown Oklahoma City.

MAPS has made Oklahoma City  

a place where people want to 

live, entrepreneurs want to do 

business and companies want 

to grow. As a result, Oklahoma 

City currently enjoys one of the 

lowest unemployment rates in  

the country.

MAPS has made Oklahoma City a place where 
people want to live, entrepreneurs want to 
do business and companies want to grow.

MAPS projects are built debt free, and over time the money is collected and spent efficiently, without 

burdening future taxpayers. For example, the MAPS for Kids sales tax, passed in 2001, took effect  

in 2002 and ended in 2008. Because of the time it takes to plan and build school buildings, not all of  

the projects were complete when the tax ended. The original MAPS projects were also completed a  

few years after the last tax funds were collected. Every MAPS initiative has essentially been a 10 to 12-

year process, and the same is expected of MAPS 3.

Continuing the Investment
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•	 Urban	Land	Magazine  

“Top 10 Areas of New 

Jobs”: OKC #7 in Raw 

Gains (November 11, 2010)

•	 Newsweek’s “Top 

Ten Places Poised 

for Recovery” 

(November 8, 2010)

• Milken Institute: OKC 

Among “Top 25 Best 

Performing Cities” 

(October 19, 2010)

•	 Forbes: OKC a “Top 5 

Fastest-Growing City” 

(October 11, 2010)

• Brookings Institute/

The Atlantic: OKC 

Among “20 Strongest 

Performers Once Again” 

(September 15, 2010)

• U.S. Bureau of Labor 

Statistics: OKC in “Top 

20 Private Sector Job 

Growth Over the Past 

Decade” (June 30, 2010)

•	 Huffington	Post: “11 Cities 

Beating the Recession” 

(June 15, 2010)

•	 Business	Insider: OKC #4 

on “Cities That Are Having 

An Awesome Recovery” 

List (March 18, 2010)

ACCOLADES FOR

OKLAHOMA CITY INCLUDE:

The MAPS programs have 

been touted as some of the 

most successful public/private 

partnerships in the country. 

In perhaps the best salute to 

the MAPS efforts, Southern 

Business & Development named 

the citizens of Oklahoma City 

its “2011 Person of the Year.”  

The magazine notes that, “In 

an age of marked skepticism 

of government in general, 

OKC stands out like no place 

in the country.  It is a city 

that has continued to invest 

in itself over and over again 

and the results are nothing 

less than extraordinary.”

The MAPS programs have been
touted as some of the most successful

public/private partnerships in the country.

Oklahoma City National High Performance Rowers training for the 2012 London Olympics on the Oklahoma River. 
(Photo courtesy of OKC Boathouse Foundation)
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City leaders began discussing 

the possibility of a third MAPS 

in January 2007 after a survey 

found that the majority of 

Oklahoma City residents had 

no intention of slowing the 

City’s progress after MAPS 

for Kids was completed. 

This time, voters were given 

the opportunity to provide 

suggestions for projects they 

wanted in the new initiative.  

The City announced the eight 

projects to be included in 

MAPS 3 on September 17, 

2009, and a special election 

was called, in which the public 

would decide whether to fund 

the program by extending 

the one-cent sales tax.

Funding 
On December 8, 2009, 

voters passed the MAPS 3 

initiative, approving a one-

cent sales tax for seven years 

and nine months, April 2010 

through December 2017. The 

tax is projected to generate 

approximately $777 million.  

The eight public projects 

include a Downtown 

Convention Center, a Modern 

Streetcar/Transit, a Downtown 

Public Park, Oklahoma River 

Improvements, Oklahoma State 

Fairgrounds Improvements, 

Senior Health and Wellness 

Centers, Trails and Sidewalks. 

This package is designed 

to increase the momentum 

Oklahoma City has gained over 

the past 15 years. The goal is 

to boost the quality of life for 

all Oklahoma City citizens, 

leverage private economic 

development through public 

investment and create new 

jobs. Like the previous MAPS 

programs, the projects will 

be completed debt free on 

a “pay-as-you-go” basis. 

Public Involvement

The MAPS 3 Citizens Advisory 

Board was created to review 

proposed MAPS 3 projects 

and submit recommendations 

to City Council. The Advisory 

Board consists of 11 members.  

Each of the eight council 

members nominated one 

person to represent their 

ward. Two at-large board 

members were appointed 

upon nomination by the Mayor.  

One Advisory Board member 

is a City Councilperson. 

Members were appointed 

by the Mayor and confirmed 

by a vote of the Council. 

Eight citizen subcommittees 

comprised of more than 60 

members provide additional 

input to the Citizens Advisory 

Board. Two members of 

the Advisory Board serve 

as the chair and vice-chair 

of each subcommittee. 

All Advisory Board and 

subcommittee meetings are 

open to the public. Meetings 

are generally held once a 

month or as needed.

Bricktown Ballpark opened in April 1998.  (Photo courtesy: www.josephmills.com)

M A P S  3
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MAPS 3 PROJECT 
SUBCOMMITTEES

MAPS 3 CITIZENS
ADVISORY BOARD

CITY COUNCIL

I M P L E M E N T A T I O N

“With their vote, the 
citizens are being 
given a voice in 

determining how 
funds generated 

from the tax will be 
invested to improve 

and strengthen 
our community.”

 
-Tom McDaniel 

Chairman of the Maps 3 
Citizens Advisory Board

RECOMMENDATION PROCESS



7M A P S  3  I M P L E M E N T A T I O N  P L A N

Process 
The MAPS 3 Implementation 

Plan sets the overall guidelines 

for program scope, project 

scheduling and individual 

construction budgets. Site 

selection and land acquisition 

will be required prior to the start 

of design for some projects.

Certain sites may require 

demolition, site clearing or 

other preparatory steps. 

Environmental testing will 

also be performed prior 

to building design, and if 

necessary, environmental 

remediation will be ordered.

The MAPS Office will solicit 

Requests for Qualifications 

(RFQ) from consultants, such 

as architects and engineers. 

Responses to RFQs will be 

reviewed using the City’s 

consultant selection process. 

This process includes appointing 

a selection committee which 

determines the firms to be 

interviewed for architect and/or 

engineering services. Following 

interviews, the selection 

committee will recommend the 

top firm to the MAPS 3 Citizens 

Advisory Board, which will 

forward its recommendation to 

City Council for final approval.

Documents produced by 

each consultant will undergo 

peer reviews conducted by 

the Program Consultant. The 

purpose of these reviews will 

be to periodically monitor 

the consultant’s plans and 

specifications for conformance 

with the City’s design intent. At 

selected phases of the design 

process, the subcommittees and 

the MAPS 3 Citizens Advisory 

Board will receive presentations 

from consultants in order to 

review the design status.

Once final design of a project 

has been approved, the City will 

utilize its standard competitive 

bidding process to solicit and 

award construction contracts. 

Under the oversight of the 

MAPS Office, the architects 

and/or engineers will review 

construction progress, and the 

Program Consultant will provide 

additional field observation for 

quality assurance. 

Throughout the entire process, 

the Program Consultant and 

MAPS Office will provide 

community outreach to citizens 

through communication on 

the status of each project.

       MAPS projects 
are built debt 
free, and 
over time the 
money will 
be collected 
and spent 
efficiently, 
without 
burdening 
future 
taxpayers.

Flexibil ity 

The information in the Implementation Plan and Project Timeline 

is based on currently available information as well as certain 

assumptions. The Project Timeline, scope of work and budgets 

are subject to change as the planning process progresses and 

more information becomes available.
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Once these allocations were 

applied to the initial cost 

estimates, the remaining 

balance became the amount 

available for construction.  

The construction budgets 

were then used to develop 

conceptual scopes of work 

based upon a number of 

sources including information 

from local and national cost 

estimating firms, industry 

consultants and data from 

the City of Oklahoma City.  

The following process was 

used to compensate for the 

effects of inflation over the life 

of the program. To establish a 

baseline, initial cost estimates 

are presumed to occur at 

midpoint of the program—2016.  

The budgeted project costs 

have been adjusted for inflation 

from January 1, 2016, and may 

be more or less than the initial 

cost estimates depending on 

the order in which they occur 

in the overall program. Budgets 

for early projects have been 

adjusted down by three percent 

per year for deflation from 

the midpoint. Later project 

budgets have been adjusted 

up three percent per year for 

inflation from the midpoint.

THE PROJECTS AND THEIR INITIAL COST ESTIMATES WERE:

• Downtown Convention Center ($250 million)

• Downtown Public Park ($130 million)

• Modern Streetcar/Transit ($130 million)

• Oklahoma River Improvements ($60 million)

• Oklahoma State Fairgrounds Improvements ($60 million)

• Senior Health and Wellness Centers ($50 million)

• Trails ($40 million)

• Sidewalks ($10 million)

• Infrastructure/Contingency ($47 million)

PROJECT BUDGETS MUST INCLUDE:

• Consulting, architectural and engineering services

• Other pre-construction costs such as:

	 	Environmental	investigation	and	remediation
	 	Geotechnical	and	construction	testing

• Land acquisition

• Project Contingency

To establish a baseline, initial cost 
estimates are presumed to occur at 

midpoint of the program—2016.

T H E  P R O J E C T S
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 D O W N T O W N  C O N V E N T I O N  C E N T E R

DESCRIPTION 
The Downtown Convention Center will replace the aging convention center 
facility — a necessary component to attracting larger conventions and bringing 
additional revenue into the local economy. A recent study funded by the 
Greater Oklahoma City Chamber of Commerce found that Oklahoma City is 
losing business to cities with larger, more updated convention centers.  
The existing convention center will be almost 50 years old at the time the  
new Downtown Convention Center is constructed.

SCOPE 
Based on the current budget, the facility will be approximately  
470,000 square feet. This reflects approximately 235,000 square feet of 
sellable space, including exhibition halls, meeting rooms and ballrooms.  
(In 2009, the Greater Oklahoma City Chamber of Commerce commissioned 
a study by Conventions, Sports and Leisure, Int’l. The Executive Summary 
recommended a facility of 570,000 square feet, including 285,000 square feet 
of sellable space comprised of 200,000 square feet of prime exhibit space, 
50,000 square feet of meeting space and 35,000 square feet of ballroom/
multi-use space). 

BUDGET 
Convention Center Land Acquisition and Site Prep $17,861,000
Convention Center A&E/Design/Testing/Admin $31,788,000
Convention Center Project Contingency $11,492,000
Convention Center Construction and FF&E $190,918,000 
Total                                                                                              $252,059,000 

TIMING
Site acquisition, site preparation and design are scheduled to begin in the first 
half of the program with construction scheduled to begin near the midpoint of 
the program.
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 D O W N T O W N  P U B L I C  P A R K

DESCRIPTION 
The Downtown Public Park will be a place where the community can gather 
to play, picnic, enjoy concerts, exercise and attend festivals. The park is 
envisioned to entice the community to spend time outdoors, encourage 
a healthier lifestyle and improve the quality of life in Oklahoma City. A 
previous design concept, developed for the City’s Core to Shore Master 
Plan, may influence the final design of the Downtown Public Park. The 
recently renovated Myriad Botanical Gardens could also influence the 
types of facilities and programs included in the Downtown Public Park.

SCOPE
The Downtown Public Park consists of a 40-acre upper section and a 
30-acre lower section connected by the pedestrian bridge that spans 
the relocated Interstate 40 Freeway. The park is within the boundaries 
of Hudson Avenue on the west, Robinson Avenue on the east, the future 
Boulevard on the north (SW 3rd St.) and the Oklahoma River on the south. 

THE PROJECT WILL BE COMPLETED IN THREE PHASES TO INCLUDE:

• The first phase of the upper section will include basic 
amenities such as landscaping along the new Boulevard 
and access to the new pedestrian bridge

• The second phase of the upper section will include amenities 
related to the planned programming for the park

• The lower section will be completed in the final phase and will be less 
heavily programmed than the upper section 

BUDGET 
Upper Section Land Acquisition and Site Prep                                   $18,432,000
Upper Section Phase 1  A&E/Design/Testing/Admin $1,431,000
Upper Section Phase 1 Construction and FF&E $8,374,000
Upper Section Phase 1 Project Contingency $539,000
Upper Section Phase 2 A&E/Design/Testing/Admin $10,393,000
Upper Section Phase 2 Construction and FF&E $57,652,000
Upper Section Phase 2 Project Contingency $3,710,000        
Lower Section Land Acquisition and Site Prep                                   $13,470,000
Lower Section A&E/Design/Testing/Admin                                         $3,105,000
Lower Section Construction and FF&E                                                 $14,151,000
Lower Section Project Contingency                                                          $911,000
Total                                                                                                $132,168,000 

TIMING
The first phase of the upper section is scheduled to begin early in the  
program. The second phase of the upper section is scheduled to begin near 
the midpoint of the program. The lower section is scheduled to begin near  
the end of the program.
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 M O D E R N  S T R E E T C A R / T R A N S I T

DESCRIPTION 
According to Oklahoma City’s Fixed Guideway Study, which is the 
blueprint for the future of public transit in the city, streetcars provide 
flexibility and relative low cost compared to other rail alternatives, making 
it a viable choice for any high capacity transit corridor. The system is 
anticipated to connect several of the other elements of MAPS 3, and it 
is hoped to attract funding for other transit options in the future.

SCOPE 
A rail-based streetcar system will serve the downtown vicinity, and 
related transit infrastructure will connect other rail-based systems 
and/or a multi-modal transit hub. A maintenance facility will be 
constructed to service the streetcars. The number of miles of track 
constructed will be determined by available construction dollars. The 
budget provides for construction of five to six miles of track. 

THE PROJECT WILL BE COMPLETED IN SEVERAL PHASES TO INCLUDE:

• Investigation and standards including coordination with other cities for 
possible federal matching funds

• Land acquisition
• Architecture and engineering
• First phase of procurement/construction will complete an initial loop, a 

maintenance facility and other transit infrastructure as appropriate, such 
as connections to other rail-based systems and/or a transit hub

• Second phase of construction will complete as many additional route 
miles as the remaining available construction dollars allow 

BUDGET 
Transit Investigation/Standard Investigation and Standards  $1,781,000
Transit Phase 1  A&E/Design/Testing/Admin $10,676,000
Transit Phase 1 Land Acquisition and Site Prep  $4,053,000
Transit Rail Procurement  Rail Procurement   $4,734,000
Transit Car Procurement  Car Procurement   $19,621,000
Transit Phase 1 
 Route  Construction and FF&E   $44,831,000
 Maintenance  Construction and FF&E   $4,875,000
 Other Transit Infrastructure/Hub  Construction and FF&E   $9,750,000
Transit Phase 1  Project Contingency   $3,795,000
Transit Phase 2  A&E/Design/Testing/Admin  $5,312,000
Transit Phase 2  Construction and FF&E   $18,224,000
Transit Phase 2  Project Contingency   $1,163,000
Total   $128,815,000

TIMING
Investigation and standards, architecture and engineering, land acquisition and 
site preparation are scheduled to begin early in the program. The first phase of 
procurement and construction is scheduled to begin near the midpoint of the 
program. The second phase is scheduled to begin near the end of the program.
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 O K L A H O M A  R I V E R  I M P R O V E M E N T S

DESCRIPTION
The river improvements will enhance the quality of the rowing and 
paddling venue, making Oklahoma City a premier urban destination 
for riversport training and competitive events. The whitewater facility 
will offer rafting, kayaking and canoeing for all skill levels.

SCOPE 
The project will include construction of a public whitewater facility and various 
upgrades to the world-class rowing racecourse. The improvements are intended 
to attract more events and support ongoing community and university programs. 

THE PROJECT WILL BE COMPLETED IN SEVERAL PHASES TO INCLUDE:

• Lighting and windscreens for the first 1,000 meters of the racecourse
• A starting system, starting docks, a judging platform, LED lighting, cameras, 

irrigation, buoy and cable improvements, cable crossover markers, a starting 
tower and timing huts, electrical fiber infrastructure, sound infrastructure 
and timing displays and gateway enhancements

• Construction of a whitewater facility and parking
• Depending on remaining budget, the fourth phase could include 

improvements such as a grandstand, a floating stage, Lincoln Bridge 
enhancements, parking, additional landscaping, additional specialty lighting, 
whitewater enhancements, second 1,000 meters of lighting and additional 
windscreens 

BUDGET 
River Phase 1 - Lighting and Early Windscreens  Site Prep   $443,000
River Phase 1 - Lighting and Early Windscreens  A&E/Design/Testing/Admin  $1,180,000
River Phase 1 - Lighting and Early Windscreens  Construction and FF&E $6,432,000
River Phase 1 - Lighting and Early Windscreens  Project Contingency  $414,000
River Phase 2 - Starting System, Docks, LED Lighting, Cameras, Irrigation  Site Prep  $455,000
River Phase 2 - Starting System, Docks, LED Lighting, Cameras, Irrigation  A&E/Design/Testing/Admi  $736,000
River Phase 2 - Starting System, Docks, LED Lighting, Cameras, Irrigation  Construction and FF&E  $4,014,000
River Phase 2 - Starting System, Docks, LED Lighting, Cameras, Irrigation  Project Contingency  $247,000
River Phase 3 - Whitewater Facility  Land Acquisition and Site Prep $12,291,000
River Phase 3 - Whitewater Facility  A&E/Design/Testing/Admin  $3,477,000
River Phase 3 - Whitewater Facility  Construction and FF&E  $16,525,000
River Phase 3 - Whitewater Facility  Project Contingency  $1,034,000
River Phase 4 - Grandstand, Stage, Additional Lighting, Windscreen & WW Facility  Site Prep  $558,000
River Phase 4 - Grandstand, Stage, Additional Lighting, Windscreen & WW Facility  A&E/Design/Testing/Admin  $1,328,000
River Phase 4 - Grandstand, Stage, Additional Lighting, Windscreen & WW Facility   Construction and FF&E  $7,554,000
River Phase 4 - Grandstand, Stage, Additional Lighting, Windscreen & WW Facility   Project Contingency  $486,000
Total                                                                                                $57,174,000

TIMING
The first phase (racecourse lighting and windscreens) is under way.  
The second and third phases are scheduled to begin early in the program.  
The fourth phase is scheduled to begin late in the program. 
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 O K L A H O M A  S TAT E  F A I R G R O U N D S  I M P R O V E M E N T S

DESCRIPTION 
This project will replace aging public event buildings at the Oklahoma State 
Fairgrounds, particularly those used year-round by the public for antique shows, 
equipment shows, craft fairs, trade shows and the annual State Fair of Oklahoma.

SCOPE 
The project is guided by the State Fair Park Master Plan and will include parking 
and site improvements and a new expo building. The current budget will allow for 
approximately 303,000 gross square feet of space, which reflects approximately 
227,000 usable square feet of space. 

THE PROJECT WILL BE COMPLETED IN TWO PHASES:

• Phase 1 – Parking and site improvements
• Phase 2 – New expo building 

BUDGET 
Fairgrounds Phase 1 - Parking & Site Improvements   Site Prep  $226,000
Fairgrounds Phase 1 - Parking & Site Improvements   A&E/Design/Testing/Admin  $587,000
Fairgrounds Phase 1 - Parking & Site Improvements  Construction and FF&E   $3,684,000
Fairgrounds Phase 1 - Parking & Site Improvements Project Contingency   $219,000
Fairgrounds Phase 2 - New Expo Building  Site Prep   $238,000
Fairgrounds Phase 2 - New Expo Building A&E/Design/Testing/Admin  $6,553,000
Fairgrounds Phase 2 - New Expo Building Construction and FF&E  $44,537,000
Fairgrounds Phase 2 - New Expo Building   Project Contingency  $2,646,000
Total   $58,690,000

 

TIMING
The construction schedule must be coordinated with major State Fair events.
Both phases are scheduled to begin early in the program.
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 S E N I O R  H E A L T H  &  W E L L N E S S  C E N T E R S

DESCRIPTION 
State-of-the-art senior health and wellness centers will encourage 
healthy lifestyles and serve as a gathering place for active seniors.  
The centers will be placed in different areas of the city to serve as 
many residents as possible. Each facility is to reflect the needs of the 
surrounding community and will include an operating partner.

SCOPE 
The current budget will fund the construction of four centers. Amenities in 
each facility may differ based on the needs and desires of the surrounding 
community. The  operating partners may also impact the scope of each 
center. A typical facility could include a gym, indoor walking track, fitness trail, 
classrooms, lap pool, therapy pool, social lounge spaces, library, areas for art, 
games and computer access.  

BUDGET 
Wellness Center 1    Land Acquisition and Site Prep   $1,087,000
Wellness Center 1    A&E/Design/Testing/Admin   $1,491,000
Wellness Center 1    Construction and FF&E   $8,604,000
Wellness Center 1    Project Contingency   $554,000
Wellness Center 2    Land Acquisition and Site Prep   $1,188,000
Wellness Center 2    A&E/Design/Testing/Admin   $1,632,000
Wellness Center 2    Construction and FF&E   $9,372,000
Wellness Center 2    Project Contingency   $603,000
Wellness Center 3    Land Acquisition and Site Prep   $1,268,000
Wellness Center 3    A&E/Design/Testing/Admin   $1,736,000
Wellness Center 3    Construction and FF&E   $9,977,000
Wellness Center 3    Project Contingency   $642,000
Wellness Center 4    Land Acquisition and Site Prep   $1,327,000
Wellness Center 4    A&E/ Design/Testing/Admin   $1,816,000
Wellness Center 4    Construction and FF&E   $10,418,000
Wellness Center 4    Project Contingency   $670,000
Total                                                                                                 $52,385,000

TIMING
The first center is scheduled to be built early in the program with other centers 
scheduled to begin throughout the remainder of the program. A review of 
each completed facility will be conducted prior to the construction of the 
succeeding facility.
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 T R A I L S

DESCRIPTION 
This project will provide additional trails to the citywide system for walking, 
bicycling and running. The proposed expansion includes: trails connecting 
Lake Hefner to the North Canadian River (The I-44 West Trail), connections 
from Lake Overholser to the North Canadian Central Greenway (West River/
Lake Overholser Trail), a loop trail around Lake Stanley Draper and connection 
from the Grand Boulevard Trail to the Earlywine Trail (Lake Draper Trail and 
Airport Trail).  Expanding the trail system encourages an active culture while 
improving the quality of life in Oklahoma City.

SCOPE 
This project follows the recommendation of the Oklahoma City Trails Master 
Plan. The current budget provides for construction of approximately  
32 miles of new trails. Land acquisition for certain trails could impact timing or 
construction phasing.

THE PROJECT WILL BE COMPLETED IN THREE PHASES:

• West River Trail Connection
• I-44 West Trail
• Lake Draper and Airport Trail

BUDGET 
Trails Phase 1 – West River Trail Connection Land Acquisition and Site Prep  $2,102,000
Trails Phase 1 – West River Trail Connection A&E/ Design/Testing/Admin  $1,413,000
Trails Phase 1 – West River Trail Connection Construction and FF&E  $9,151,000
Trails Phase 1 – West River Trail Connection Project Contingency  $362,000
Trails Phase 2 – I-44 West Trail Land Acquisition and Site Prep  $2,263,000
Trails Phase 2 – I-44 West Trail A&E/ Design/Testing/Admin  $1,532,000
Trails Phase 2 – I-44 West Trail Construction and FF&E  $9,698,000
Trails Phase 2 – I-44 West Trail Project Contingency  $384,000
Trails Phase 3 – Lake Draper and Airport Trail Site Prep  $342,000
Trails Phase 3 – Lake Draper and Airport Trail A&E/ Design/Testing/Admin  $1,620,000
Trails Phase 3 – Lake Draper and Airport Trail Construction and FF&E  $10,245,000
Trails Phase 3 – Lake Draper and Airport Trail Project Contingency  $406,000 
Total                                                                                                 $39,518,000 

TIMING
The first phase is scheduled to begin early in the program. The second and 
third phases are scheduled to begin during the first and middle part of the 
program.
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 S I D E W A L K S

DESCRIPTION 
This project continues the City’s efforts to create a more walkable community.  
Expanding and improving sidewalks throughout the city will improve 
accessibility, safety and quality of life.

SCOPE 
The current budget provides for the construction of approximately 70 miles 
of new sidewalks. A study is anticipated to determine the locations of each 
sidewalk. Both phases will include multiple construction contracts.  

BUDGET 
Sidewalk Phase 1  Site Prep  $338,000
Sidewalk Phase 1  A&E/ Design/Testing/Admin  $800,000
Sidewalk Phase 1  Construction and FF&E  $3,270,000
Sidewalk Phase 1  Project Contingency  $130,000
Sidewalk Phase 2  Site Prep  $335,000
Sidewalk Phase 2  A&E/ Design/Testing/Admin  $602,000
Sidewalk Phase 2  Construction and FF&E  $3,574,000
Sidewalk Phase 2  Project Contingency  $141,000
Total                                                                                                   $9,190,000 

TIMING
Both phases are scheduled to begin in the first half of the program. 
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 I N F R A S T R U C T U R E / C O N T I N G E N C Y

DESCRIPTION 
The Infrastructure/Contingency component of the Implementation Plan helps 
the City ensure the success of the overall program. These funds may be used in 
the event of additional program needs, unforeseen circumstances or changing 
economic factors. Infrastructure/Contingency expenditures will be approved 
by City Council as needed. 

BUDGET 
Infrastructure – expenditures approved by City Council as needed  $30,000,000
Program Contingency– expenditures approved by City Council as needed  $17,000,000
Total                                     $47,000,000
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The first step in creating the 

Implementation Plan was to 

determine the order in which 

the projects, or phases of 

projects, would take place in 

the program. To complete this 

task, the Program Consultant 

attended every MAPS 3 

Citizens Advisory Board 

meeting, every individual 

project subcommittee meeting 

and various other meetings 

related to the program. They 

conducted extensive research, 

contracted and consulted 

with several professionals and 

analyzed a great deal of data. 

The goal was to create the 

best possible project order 

within the constraints of the 

debt-free funding structure.  

The priorities as directed by 

City Council were to schedule 

Sidewalks, Trails and the first 

Wellness Center early in the 

program. Those projects are 

often associated with quality of 

life, while other projects, such 

as the Downtown Convention 

Center, Oklahoma State 

Fairgrounds Improvements 

and the Oklahoma River 

Improvements are more 

frequently associated with 

economic development. 

Each of the projects will 

have some degree of impact 

on both quality of life and 

economic development.

The timeline approved by City 

Council strikes a balance while 

achieving the Council’s stated 

priorities for early projects.  

Later phases are scheduled at 

intervals to fit cash flow and the 

overall viability of the 10-year 

construction program. The 

Downtown Convention Center, 

the largest and most expensive 

of the projects, was scheduled 

as early as practicable after 

the time for each of the other 

projects was reviewed for 

placement in the most logical, 

cost-efficient sequence.

The Program Consultant 

presented several possible 

options to various 

subcommittees and to the 

Citizens Advisory Board 

which chose an option for 

recommendation to City 

Council. The MAPS 3 timeline 

on the following page is the 

project order approved by 

City Council on July 5, 2011. 

POTENTIAL IMPACTS 

TO THE RECOMMENDED 

TIMELINE INCLUDE, BUT 

ARE NOT LIMITED TO:

• Fluctuation in sales 

tax revenue

• Changes in project 

scopes of work

• Inflation or other 

increases in cost of 

construction materials

• Other unforeseen 

circumstances

P R O J E C T  T I M E L I N E
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This Implementation Plan 

includes an introduction and 

history of the MAPS 3 program, 

project descriptions, scopes of 

work, budgets, project phasing 

and the Project Timeline. 

Upon recommendation of 

the Citizens Advisory Board 

and final approval by City 

Council, the MAPS Office will 

implement and administer the  

10-year construction plan. The 

Program Consultant will assist 

City staff with programming, 

cost estimating, peer review 

and construction observation. 

As with previous large, capital 

improvement initiatives, 

communication with the public 

is critical for the success of 

MAPS 3. In addition to the 

unprecedented level of citizen 

participation through the 

MAPS 3 Board and its eight 

subcommittees, ongoing 

communication and information 

will be made available to 

the public through various 

avenues and media outlets.

This document is based on 

currently available information  

as well as certain assumptions.  

It may be amended by City 

Council as new information 

arises or other changes occur 

over the 10-year life of the 

construction program.

C O N C L U S I O N  
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A D D I T I O N A L  I N F O R M AT I O N

MAPS 3 (Metropolitan Area Projects), City of Oklahoma City

http://www.okc.gov/maps3/index.html

MAPS for Kids, City of Oklahoma City

http://www.okc.gov/ocmaps/index/.html

MAPS (Metropolitan Area Projects), City of Oklahoma City

http://www.okc.gov/maps/index.html

Core to Shore, City of Oklahoma City

http://www.okc.gov/planning/coretoshore/index.html

MAPS: Metropolitan Area Projects, Greater Oklahoma City Chamber

http://www.okcchamber.com/page.asp?atomid=290

MAPS for Kids, Greater Oklahoma City Chamber 

http://www.okcchamber.com/page.asp?atomid=873

Oklahoma City Accolades, Greater Oklahoma City Chamber

http://www.okcchamber.com/page.asp?atomid=1789




