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Introduction
This chapter outlines prioritization and policy actions 
to implement bikewalkokc over time using a variety of 
federal and local funding sources.  The many actions 
needed to implement this plan cannot be done at 
once; therefore, this chapter addresses the priority of 
each action item to ensure the most effective order of 
implementation.

One of the keys to achieving a successful, well-used 
network is to prioritize the construction of bicycle and 
pedestrian facilities that provide the most benefit to the 
most residents. This chapter details the prioritization 
process for numerous projects and ranks the importance 
of each according to cost and benefit. 

In addition to building bicycle-pedestrian infrastructure 
in a coordinated and strategic manner, other actions, 
such as updating ordinances, design standards, policies 
and procedures, are recommended to facilitate efficient 
and legal execution of the pedestrian and bicycle capital 
improvement projects. Clearly defining terminology, 
design standards, and responsibilities will ensure that 
legal and political challenges will be avoided or mitigated 
as Oklahoma City expands its active transportation 
infrastructure. 

With sufficient resources, such as staff, funding, 
community support, and city leadership support, the 
recommended actions in this plan are achievable and 
will make a significant difference for people who want to 
walk or ride a bicycle where they want to go. 

cHaPter 4:  ImPlementatIon
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Map ID Project Name

1 Crosstown Connections
1.a S. Robinson Ave.

S. Robinson connects downtown to south Oklahoma City, and connects the Convention Center, the MAPS 3 Park, 
the Oklahoma River, the Skydance Bridge, Wiley Post Park, the Capitol Hill Business Improvement District, and many 
neighborhoods. This project consists of 3.5 miles of protected bicycle lanes.

1.b NW 19th St. to N. Shartel Ave.
NW 19th St is currently an important bicycle corridor for Oklahoma City.  This project aims to upgrade the existing 
sharrows to a dedicated bicycle lane.  This east/west corridor is about 4 miles in length.

1.c Far West NW 16th St.
NW 16 St connects Lake Overholser to NW 19th St and completes an important east/west corridor from Lake 
Overholser Lake to downtown Oklahoma City. This requires 3.7 miles of bicycle lanes.

1.d N. Shartel Ave.
This proposed facility stretches from downtown to NW 50th St and connects multiple neighborhoods, schools, and 
parks along the 3.8 mile corridor. This corridor consists of a protected bicycle lane, bicycle lane, and improved bicycle 
route where conditions allow each facility type.

1.e NW/NE 16th St. to OUHSC
The proposed facility provides a bicycle lane from the Katy Trail to OUHSC. The facility is 1.5 miles in length. 
Additionally, 1.75 miles of bike route connect OUHSC westward to N. Shartel Ave.

1.f S. Santa Fe Ave.
This project connects from the S. Grand Blvd. Trail to the north, to the City limits shared with Moore to the south. This 
proposed facility requires

1.g N. Classen Blvd.
North of I-44 there are few options better suited for bicycle lanes than N. Classen Blvd., which carries very little traffic 
north of the Chesapeake professional campus.

Bicycle network 
Prioritization
In order for efficient and effective implementation of 
the bicycle network, each bicycle facility was prioritized.  
Prioritization takes into account many different 
considerations. These include the following:

•	 Number of households served - A primary 
factor is to prioritize bicycle facilities in 
locations to serve the greatest number of people 
with the greatest need. 

•	 Cost per household - Efficient implementation 
means installing facilities that have the greatest 
“bang for buck.” This ties directly into the 
number of households served, and also includes 
the preliminary cost estimate of the facility.

•	 Destinations - Bicycle facilities that connect 
schools, parks, and commercial or recreational 
areas are prioritized over those that do not.

•	 Barriers - Bicycle facilities that provide access 
over barriers such as highways, water bodies, 
arterial streets, etc. are important to establish a 
well-connected transportation network.

•	 Component Plan Project - Bicycle facilities 
identified as part of a “component plan 
project” from the bicycle plan chapter are 
prioritized because they contribute to a 
more comprehensive and strategic system of 
expanding active transportation options.

Proposed projects in this plan were ranked according 
to these criteria in order to build a continuous network 
in a strategic and thoughtful manner. The ranking of 
prioritized projects is not meant to be implemented in 
consecutive order, but rather is to identify projects of 
relative importance. All selected alignments are to be 
field verified and changes may be required.

The maps on the following pages show each tier of bike 
projects to better clarify the implementation of the 
network. Table 4.1 and Map 4.1 display the Priority 1 
facilities, or those that have already received funding 
through general obligation bond funds or federal funds.

2 Watch for Me OKC Federal Grant
2.a NW 4th St.

This project calls for protected bicycle lanes along NW 4th St. to connect cyclists to the transit center, streetcar route, 
and existing bicycle lanes in the area.

2.b N. Shartel Ave.
This is the downtown portion of N. Shartel Ave. to connect with bike lanes to the north. This facility calls for protected 
bicycle lanes.

2.c N. Walker Ave.
This project connects the bicycle lanes that currently exist on N. Walker Ave. to Midtown.

2.d NW 13th St.
NW 13th St. provides access to and from Oklahoma Health Center, access to Midtown and Automobile Alley, as well as 
access to nearby neighborhoods. A high level of protection is needed.

2.e Exchange Ave., Westwood Blvd., and SW 3rd St.
Exchange Ave. is a key connection across the river with low traffic, well-suited for bicycle infrastructure. Protected lanes 
will ensure all riders feel comfortable.

Table 4.1  Funded Bicycle Facilities
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MAP 4.1 PRIORITY 1 - FUNDED BICYCLE FACILITIES
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TIER 3 BICYCLE TRANSPORTATION FACILITIES
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MAP 4.2 TIER 2 BICYCLE FACILITIES

H
og

ba ck
 R

d

Fr
is

co
 R

d

C
em

et
er

y 
R

d

C
ze

ch
 H

al
l R

d/

W
es

te
rn

 A
ve

S
an

ta
 F

e 
A

ve

K
el

le
y 

A
ve

H
ig

h 
A

ve
/

M
. L

. K
in

g 
A

ve
E

as
te

rn
 A

ve
/

C
ol

tra
ne

 R
d

P
ot

ta
w

at
om

ie
 R

d

Fi
sh

m
ar

ke
t R

d

M
us

ta
ng

 R
d

P
ie

dm
on

t R
d

S
un

ny
la

ne
 R

d/

B
ry

an
t A

ve

S
ar

a 
R

d

M
or

ga
n 

R
d

C
ou

nt
y 

Li
ne

 R
d

C
ou

nc
il 

R
d

R
oc

kw
el

l A
ve

M
ac

A
rth

ur
 B

lv
d

M
er

id
ia

n 
Av

e

P
or

tla
nd

 A
ve

Tr
ip

le
 X

 R
d

C
ho

ct
aw

 R
d

In
di

an
 M

er
id

ia
n

P
ee

bl
y 

R
d

Lu
th

ur
 R

d

D
ob

bs
 R

d

H
ar

ra
h 

R
d

S
oo

ne
r R

d

A
ir 

D
ep

ot
 B

lv
d

M
id

w
es

t B
lv

d

D
ou

gl
as

 B
lv

d

P
os

t R
d

W
es

tm
in

st
er

 R
d

A
nd

er
so

n 
R

d

H
iw

as
se

e 
R

d

M
ay

 A
ve

P
en

ns
yl

va
ni

a 
Av

e

G
re

go
ry

 R
d

C
im

ar
ro

n 
R

d

R
ic

hl
an

d 
R

d

H
en

ne
y 

R
d

S 134th St

Memorial Rd

N 122nd St

N 150th St

S 44th St

N 10th St

N 50th St

S 74th St

N 63rd St

Britton Rd

Reno Ave

N 36th St

S 29th St

S 89th St

Wilshire Blvd

N 23rd St

N 164th St

N 178th St

S 59th St

S 164th St

S 179th St

Hefner Rd

S 119th St

S 104th St

S 149th St

S 15th St

N 192nd St

1

2

3

4

5

6

7

8

9

10
11

12

13

14
15

16

17

18 19

20

Map ID Bicycle Project Funded? Map ID Bicycle Project Funded?

1 S. Walker Ave. Part 1 Partial 11 Portland Ave. Partial

2 Villa Ave. North Partial 12 SW/SE 25th St. Partial

3 Grand Blvd./Independence Ave. Partial 13 N. Tulsa Ave.

4 S. May Ave. 14 Independence/Drexel Ave.

5 NE 4th St. Trail Connection 15 N. Walker Ave. Partial

6 Villa Ave. South Partial 16 S. Eastern Ave.

7 N. Robinson Ave. Downtown 17 McKinley/Blackwelder Ave.

8 N. Shartel Ave. to Deep Fork 18 N. Indiana Ave./Linwood Blvd.

9 NW 30th St. 19 NW 24th St.

10 Villa Ave. Central Partial 20 N. Springlake Ave. Partial

Map ID Bicycle Project Funded? Map ID Bicycle Project Funded?

1 Byers/Stiles Ave. 11 Western Rural Routes

2 NW Drexel Blvd./NW 12th St. 12 S. 51st St.

3 N. Western Ave. Partial 13 N. Indiana Ave.

4 SE SW 15th St. 14 SE 59th St.

5 Stratford Dr./Greystone Ave. 15 N. Robinson Ave. Partial

6 NW 27th St. 16 N. Lottie Ave.

7 N. McKinley Ave. 17 General Pershing Blvd.

8 NW 39th St. 18 NE 4th St.

9 NW 22nd St. 19 NE 36th St. Trail

10 W. Wilshire Blvd. 20 Highland Park Dr.

maP 4.2 PrIorIty 2 BIcycle facIlItIes maP 4.3 PrIorIty 3 BIcycle facIlItIes

Table 4.2  Priority 2 Bicycle Projects Table 4.3  Priority 3 Bicycle Projects
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Tier 5 Bicycle 
Facilities
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12

Map ID Bicycle Project Funded? Map ID Bicycle Project Funded?

1 NW 12th St. 11 Bass Pro to River Connection

2 NW 10th St. 12 NW Grand Connector

3 OCU North Connection 13 Mickey Mantle / Joe Carter

4 Windsor Routes 14 Tulsa Ave / Windsor Area Partial

5 MLK Middle Partial 15 Village Border

6 Newcastle Rd. 16 NW 30th St. West

7 W. Hefner Rd. 17 SE 89th St. 

8 N. Western / Classen Drive Partial 18 NE 30th St.

9 Phillips / Laird 19 S. High Ave.

10 N. Ann Arbor Ave. 20 Far South Routes

Map ID Bicycle Project Funded? Map ID Bicycle Project Funded?

1 Adventure District / Eastern 12 S. Bryant Ave.

2 E. Hefner Rd. Central Partial 13 N. Meridian Ave. Bike Lane

3 Mustang Connection 14 Mercy Hospital Trail

4 Reno / Bricktown 15 S. Council Rd.

5 Reno Trail 16 S. Lincoln Blvd.

6 NW 19th St. Extension 17 Wiley Post Park Connector

7 N. Lincoln Blvd. 18 N. Rockwell Ave. Bridge

8 NW 36th St. 19 North Overholser Routes

9 N. Prospect Ave. Partial 20 W. Britton Rd.

10 OUHSC / Katy Trail Link Partial 21 E. Hefner Rd. East

11 Canal Rd. 22 South Walker Part 2

maP 4.4 PrIorIty 4 BIcycle facIlItIes maP 4.5 PrIorIty 5 BIcycle facIlItIes

Table 4.4  Priority 4 Bicycle Projects Table 4.5  Priority 5 Bicycle Projects
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Rank / 
Map ID

Project Name

1 Deep Fork Trail
This project is an integral component of completing the Grand Blvd. Loop around Oklahoma City. This project connects the 
existing Katy Trail to the N. Grand Blvd. Trail through Nichols Hills. Additionally, this project will provide access across the I-44 
corridor that is a substantial barrier to cyclists presently.

2 S. Grand Blvd. Trail
This trail has existing for decades and is in need of repair and improved intersection crossings. Investing in existing facilities is 
essential to a long-lived and useful trail network.

3 Rail Trail
An abandoned rail corridor that connects to the Oklahoma River provides a great opportunity to add a safe crossing of the river, as 
well as an opportunity to get more residents to and from the trail network.

4 Edgemere Greenway
This project seeks to provide a connection between the many parks in the surrounding areas, including Crown Heights Park, 
Douglas Park, Edgemere Park, Sparrow Park, and Harlow Park.

5 SW 119th St.
Earlywine Park in southern Oklahoma City is a great recreational asset. This trail connection will increase the number of residents 
in the area that can access the park safely without the use of an automobile.

6 Eagle Lake Trail Extenstion
This project calls for an extension of the existing Eagle Lake Trail to facilitate a connection between the trail network south of the 
Oklahoma River to the trails north of the river.

7 Eagle Lake to Katy Trail Connection
One of the more difficult portions of the Grand Blvd. Loop to connect is across the Oklahoma River, a rail corridor, and the 
interchange of Interstate 40 and Interstate 35. This project calls for a trail, on-street, and bridge enhancements to connect riders 
from the eastern terminus of the Eagle Lake Trail to the southern terminus of the Katy Trail.

8 S. Grand Blvd. to River Trail Connection
Another needed improvement to close the Grand Blvd. Loop is to better connect the Oklahoma River Trails to the S. Grand Blvd. 
Trail. This project will enhance the existing sidewalk between these trails into a multi-use path in order to provide a safer and more 
obvious connection.

recreational trails 
network Prioritization
bikewalkokc has identified several new trail facilities 
in addition to the not-yet-constructed trails that were 
carried over from the 1997 Trails Master Plan.  The 
proposed trail network was prioritized using several 
criteria to weight each project in terms of impact, 
feasibility, and greatest need. Similar to the bicycle 
network prioritization, identifying and prioritizing 
those facilities that offer the most “bang for buck” was 
part of the process.  The factors considered included the 
following:

•	 Residents Served – The number of residents within 
a ½-mile of a proposed facility was identified; the 
higher the number, the greater the score.

•	 Existing Funding – Some trail projects have 
existing funding, but not enough funding to 
construct the entire alignment. These trails were 
prioritized because of the momentum already 
behind them.

•	 Connection to Existing Facilities – Connecting 
into the existing trail network will ensure that the 
facility is useful to as many residents as possible.

•	 Topography – Trails with lower levels of elevation 
change were prioritized due to the difficulty and 
cost associated with constructing facilities in uneven 
areas.

•	 Property Ownership – Projects that had the fewest 
interactions with private property were prioritized 
more highly, as the cost of purchasing right of way is 
very expensive.

•	 Developer Built – Some projects are identified in 
undeveloped areas that will likely become residential 
subdivisions. This plan calls for the trails to be 
constructed as open space in these areas, reducing 
the priority for public funding.

Table 4.6 and Map 4.6 show the trail projects that have 
received funding.

Table 4.6  Funded Recreational Trail Projects
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34 Far South Greenway Part 2.2 2.6
35 Far South Greenway Part 1.3 2.9
36 Far NW Greenway Part 2.1 2.3
37 Far North Greenway Part 1.4 2.4
38 Canadian Greenway Part 2 2.8
39 Far South Greenway Part 2.3 2.1
40 South Canadian River 20.1
41 104 Trail 11.7
42 Turnpike Greenway Part 2 2.9
43 Turnpike Greenway Part 1 2.3
44 Mustang Greenway 3.1
45 Canadian Greenway Part 3 2.1
46 Far South Greenway Part 2.1 2.6

Total Mileage        166.3
Miles of Greenways 86.8

Miles of Trails 79.5

unfunded traIl Projects
The remaining unfunded projects are illustrated in Table 
4.7 and Map 4.7 using the same criteria discussed on 
page 114. There are 44 individiual projects that are a 
combination of all of the unfunded multi-use trail and 
neighborhood greenway projects identified in this plan. 
Of note is the manner in which the greenway trails 
were broken into smaller projects in order to spread 
the distribution of greenway projects around the metro 
area. Though these projects are ranked, ensuring an 
equitable distrubution of projects throughout the City is 
important. As additional funding becomes available over 
the next several decades, this list of projects will ensure 
that Oklahoma City is prepared to expand an already 
impressive trail network, keeping us competitive with 
cities across the country with regard to a public active 
recreation system. 

Where proposed trail alignments intersect with future 
turnpike projects, coordination should occur to ensure 
that trail connectivity is preserved.

Table 4.7  Unfunded Trail Facility Ranking

Rank / 
Map ID

Project Name Mi.Rank / 
Map ID

Project Name Mi.

1 Lake Hefner Trail Upgrade 9.1
2 OK River Trail East 0.9
3 NW Greenway Part 2 2.0
4 NW Greenway Part 3 1.5
5 Overholser Trail 5.2
6 Northeast Rail Trail 2.3
7 Air Depot Trail 1.4
8 Lightning Creek Greenway 4.5
9 Brock Creek Greenway 1.3
10 Yukon Greenway Part 1 2.6
11 Far North Greenway Part 1.1 2.1
12 Far NW Greenway Part 1.2 2.0
13 North Greenway Part 2 3.0
14 Far North Greenway Part 1.3 2.2
15 Schilling Park Greenway 0.4
16 Yukon Greenway Part 3 1.2
17 Far NW Greenway Part 1.1 2.3
18 Far NW Greenway Part 2.2 2.6
19 NW Greenway Part 1 2.9
20 Adventure Trail 9.2
21 N. Canadian East Trail 12.7
22 Wild Horse Trail 8.1
23 NE Greenway 2.4
24 Yukon Greenway Part 2 2.2
25 South Airport Greenway 2.8
26 Far South Greenway Part 1.2 2.5
27 Far South Greenway Part 1.1 2.5
28 North Greenway Part 1 2.8
29 Far North Greenway Part 2.2 3.9
30 Far North Greenway Part 2.1 4.1
31 Far North Greenway Part 1.2 2.3
32 South Lakes Spur 1.7
33 Canadian Greenway Part 1 2.6
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Bicycle and Pedestrian 
Bridge Projects
Where major barriers exist that keep pedestrians and 
cyclists from being able to get to where they need to go, 
a bridge can close the gap and create an opportunity for 
a safe crossing. Many of the bridge projects identified in 
this plan have already received funding, most of which 
are funded completely. As funding becomes available the 
remaining projects can be implemented. 

Map ID Project Name Funded?

1 Northwest Expressway and W. Wilshire Blvd. Yes
This project calls for a bicycle and pedestrian bridge across Northwest Expressway at the intersection with W. Wilshire Blvd. The 
primary goal of this project is to create a safe crossing for trail users who are traveling to or from Lake Hefner along the Hefner-
Overholser Trail. This project has been identified for a high level of funding to create an iconic bridge to act as a gateway to 
Oklahoma City.

2 N. Robinson Ave. across the Oklahoma River Yes
The Oklahoma River Trails system includes multi-use paths on both sides of the river. This project will assist trail users in crossing 
the river in order to safely access the trails on each side.

3 Rail Trail Bridge Yes
An abandoned rail bridge that crosses the Oklahoma River provides a great opportunity to add a safe crossing. 

4 Interstate 35 Bridges Yes
The bridges on NE 4th St. that presently cross over the I-35 corridor do not have any accommodation for bicyclists and 
pedestrians. This project will fund improvements to facilitate safe crossings for trail users.

5 I-44 / Deep Fork Creek Bridge Yes
As part of the Deep Fork Creek trail project a bridge is needed to connect riders across the creek in proximity to N. Western Ave. 
This will improve access for trail riders as well as transportation cyclists.

6 I-240 Bridge No
This project is presently unfunded, but will be a great addition in the future to better facilitate crossing I-240, and will compliment 
the existing bicycle and pedestrian bridge near S. Blackwelder Ave. 

Table 4.8  Bicycle and Pedestrian Bridge Ranking
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Pedestrian facilities 
Prioritization
The following pages show the implementation strategy 
for each of the pedestrian plan components. Cost 
estimates should be refined when specific projects are 
being planned and designed.

PedestrIan PrIorIty areas
As explained in the pedestrian plan chapter of this 
plan, 10 PPAs were identified and planned out in detail 
for sidewalk improvements. The improvements were 
grouped into two phases, which are explained in greater 
detail on page 91. These 10 PPAs have been prioritized 
due to funding, timing, and limitations. Map 4.9 and 
Table 4.9 show the locations of the PPAs.

PPa Projects
For the PPA projects to better harmonize with existing 
sidewalk improvement strategies used by the City, each 
of the Phase 1 and Phase 2 sidewalk improvement 
packages have been broken into more manageable 
projects. There is a minimum of two Phase 1 projects 
in each PPA, with as many as four in larger PPAs, such 
as “NW 63rd St. at N. May Ave.” In general, Phase 2 
includes more projects in each PPA than in Phase 1, 
with up to six projects in larger PPAs. This subdividing 
of the two phases allows for more areas of the city to 
be addressed in a single funding source, by allowing 
incremental completion of the PPA projects rather than 
all projects in one area being completed before moving 
to the next PPA. This adds flexibility to implementation 
whereby each of the PPA projects can be ranked using 
any method of criteria prioritization. 

It is the intent of this plan that all Phase 1 sidewalks 
should be addressed prior to moving toward Phase 2 
sidewalks in any PPA. This order of implementation 
will ensure an equitable distribution of pedestrian 
improvements across the city. 

Label Pedestrian Priority Areas (PPAs) Phase 1 Mi Phase 2 Mi

1 NW Classen Blvd. at NW 23rd St. 10.6 15.1

2 Capitol Hill District 5.2 9.4

3 S. Walker Ave. and S. Western Ave. Corridors 10.0 20.3

4 OHC Surroundings 3.8 5.7

5 N. Martin Luther King  Jr. Ave. at NE 23rd St. 7.7 7.8

6 Windsor District and West 10th St. District 13.7 14.7

7 SW 29th St. District 6.9 18.6

8 NW 63rd St. at N. May Ave. 15.9 26.8

9 SW 44th St. at S. Pennsylvania Ave. 5.2 15.1

10 Stockyards City 5.1 7.7

Total miles 84.1 141.2
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nw classen Blvd. at nw 23rd st.

1. Along N. Classen Ave. from NW 13th St. to NW 48th St.; and the area 
bounded by and including N. Blackwelder Ave., N. Shartel Ave., NW 30th St., 
and NW 25th St.

2. Along N. Pennsylvania Ave. from NW 36th St. to NW 10th St.; and along 
NW 23rd St. from N. Villa Ave. to N. Western Ave.

3. Area bounded by and including NW 36th St., N. Classen Blvd., NW 10th St., 
and N. Villa Ave.

PHase 1 Projects for PedestrIan PrIorIty areas (PPas)

caPItol HIll

1. Along S. Western Ave., S. Walker Ave., S. Harvey Ave., and S. Robinson Ave. 
from the Oklahoma River to SW 29th St.; and along SW 25th St. from S. 
Western Ave. to S. Centeral Ave.; and along SW 29th St. from S. Western Ave. 
to S. Shields Blvd.

2. Along S. Western Ave., S. Walker Ave., S. Harvey Ave., and S. Robinson Ave. 
from SW 29th St. to S. Grand Blvd.
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s. walker ave. and s. western ave. corrIdors

1. Along S. Walker Ave. from S. Grand Blvd. to SW 59th St.; along SW 44th St. 
from S. Western Ave. to S. Santa Fe Ave.; along S. Robinson Ave. from SW 
Grand Blvd. to SW 44th St.

2. S. Blackwelder Ave. from SW Grand Blvd to SW 59th St.; S. Western Ave. 
from SW Grand Blvd. to SW 59th St.; SW 44th St. from S. Blackwedler Ave. 
to S. Western Ave.

3. Along SW 59th St. from S. Blackwelder Ave. to S. Santa Fe Ave.; On S. 
Western Ave. from SW 59th St. to SW 62nd St.; On S. Walker Ave. from SW 
59th St. to SW 62nd St.

oHc surroundIngs

1. In the area bounded by NE 23rd St., N. Lottie Ave., NE 13th St., and N. 
Lincoln Blvd.

2. In the area bounded by NE 23rd St., N. MLK Ave., NE 8th St., and N. Lottie 
Ave.
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n. martIn lutHer kIng jr. ave. at ne 23rd st.

1. In the area bounded by and including NE 36th St., the Katy Trail, NE 23rd 
St., and N. Kelley Ave.

2. In the area bounded by NE 23rd St., the Katy Trail, NE 16th St., and N. 
Jordan Ave.

wIndsor dIstrIct and west 10tH dIstrIct

1. Along N. Portland Ave. from NW 36th St. to NW 10th St.

2. Along N. Meridian Ave. from NW 36th St. to NW 10th St.; and along NW 
16th St. from N. Meridian Ave. to N. Tulsa Ave.

3. Along NW 19th St. from N. Meridian Ave. to NW Grand Blvd.; and along N. 
Tulsa Ave. from NW 23rd St. to NW 10th St.

4. Along NW 30th St. from N. Ann Arbor Ave. to N. Meridian Ave.; and along 
N. Ann Arbor Ave. from NW 30th St. to NW 16th St.; and along NW 16th 
St. from N. Ann Arbor Ave. to N. Meridian Ave.
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sw 29tH st. dIstrIct

1. The area bounded by and along S. Pennsylvania Ave., SW 29th St., S. 
Blackwelder Ave., and SW 15th St.

2. Along S. Pennsylvania Ave. from SW 29th St. to SW Grand Blvd.; Along 
S. Blackwelder Ave. from SW 29th St. to SW Grand Blvd.; Surrounding 
Heronville ES

3. Along SW 29th St. from S. Western Ave. to S. Villa Ave.

nw exPressway and nw 63rd st.

1. Along N. May Ave. from N. Grand Blvd. to NW 47th St.; Along NW 63rd St. 
from N. Warren Ave. to N. Villa Ave.

2. Along N. Portland Ave. from NW 63rd St. to NW 50th St.; Along NW 50th 
St. from N. Portland Ave to N. Villa Ave.

3. Along N. Indepedence Ave. from NW 63rd St. to NW 50th St.; Along NW 
59th St. from N. Indepdence Ave. to N. May Ave; Along NW 57th St. from 
N. May Ave. to N. Villa Ave.

4. Along NW Expressway from NW 63rd St. to N. Villa Ave.
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sw 44tH st. at s. PennsylvanIa ave.

1. In the area bounded by SW Grand Blvd., S. Blackwelder Ave., SW 49th St., 
and S. Villa Ave.

2. Along S. Pennsylvania Ave. between SW 49th St. and SW 59th St.; Along SW 
59th St. from S. Villa Ave. to S. Blackwelder Ave.

stockyards cIty

1. Along Exchange Ave. from the Oklahoma River to S. Agnew Ave.; along S. 
Pennsylvania Ave. from the Oklahoma River to SW 15th St.; 

2. Along SW 10th St. from S. Agnew Ave. to S. Kentucky Ave.; Along S. 
Kentucky Ave./Westwood Blvd. from SW 10th St. to Twin Creek; Along SW 
14th St. from S. Agnew Ave. to S. Pennsylvania Ave.; Along S. Rockwood Ave. 
from SW 10th St. to SW 14th St.; Along SW 15th St. from S. Rotary Dr. to S. 
McKinley Ave.; Along S. Agnew Ave. from SW 13th St. to SW 15th St.
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PPA Phase 1 Subprojects Length in Miles Funded?
NW Classen Blvd. at NW 23rd St. 10.61 mi.

Project 1 3.95 mi. Yes

Project 2 2.78 mi. Yes

Project 3 3.88 mi. Yes

Capitol Hill 5.2 mi.
Project 1 2.86 mi. Yes

Project 2 2.34 mi Yes

S. Walker Ave. and S. Western Ave. 9.95 mi.
Project 1 3.34 mi. Yes

Project 2 3.35 mi. Yes

Project 3 3.26 mi. Yes

OHC Surroundings 3.84 mi.
Project 1 2.06 mi. Yes

Project 2 1.78 mi. Yes

N. MLK Ave. at NE 23rd St. 7.66 mi.
Project 1 3.77 mi.

Project 2 3.89 mi.

Windsor and West Ten Districts 13.69 mi.
Project 1 3.15 mi. Partial

Project 2 3.80 mi.

Project 3 3.52 mi.

Project 4 3.22 mi.

SW 29th St. District 6.94 mi.
Project 1 2.51 mi.

Project 2 1.94 mi. Yes

Project 3 2.49 mi. Yes

NW Expressway and NW 63rd St. 15.92 mi.
Project 1 5.67 mi. Yes

Project 2 3.47 mi. Yes

Project 3 3.21 mi.

Project 4 3.57 mi.

SW 44th St. at S. Pennsylvania Ave. 5.20 mi.
Project 1 2.77 mi. Yes

Project 2 2.43 mi. Yes

Stockyards City 5.10 mi.
Project 1 2.07 mi

Project 2 3.03 mi.
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nw classen Blvd. at nw 23rd st.

1. In the area bounded by NW 43rd St., N. Walker Ave., NW 23rd St., and N. 
Western Ave.

2. In the area bounded by NW 41st St., N. Western Ave., NW 14th St., and N. 
Klein Ave./N. Ellison Ave./N. Classen Blvd.

3. In the area bounded by NW 30th St., N. Villa Ave., NW 16th St., and N. 
Pennsylvania Ave.

4. In the area bounded by NW 36th St., N. Classen Blvd., NW 14th St., and N. 
Kentucky Ave.

5. In the area bounded by NW 36th St., N. Classen Blvd., NW 28th St., and N. 
Villa Ave.
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caPItol HIll

1. In the area bounded by SW 21st St., S. Shields Blvd., SW 29th St., and S. 
Western Ave.

2. Along SW 27th St. from S. Lee Ave. to S. Shields Blvd.; and along S. Santa Fe 
Ave. from SW 29th St. and S. Grand Blvd.; and along SW Grand Blvd. from S. 
Western Ave. to S. Santa Fe Ave.; and along S. Shartel Ave. from SW 29th St. 
and SW. Grand Blvd.

3. Along SW 31st St. from S. Western Ave. to S. Robinson Ave.; and along SW 
34th St. from S. Western Ave. to S. Robinson Ave.
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PHase 2 Projects for PedestrIan PrIorIty areas (PPas)
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s. walker ave. and s. western ave. corrIdors

1. In the area bounded by SW Grand Blvd., S. Shartel Ave., SW 44th St., and S. 
Blackwelder Ave.

2. Along SW 51st St. from S. Blackwelder Ave. to S. Sage Ave.; and along S. Sage 
Ave. from SW 44th St. to SW 51st St.; and along S. Douglas Ave. from SW 
44th St. to SW 59th St.

3. In the area bounded by SW Grand Blvd., S. Santa Fe Ave., SW 44th St., and S. 
Walker Ave.

4. In the area bounded by SW 44th St., S. Santa Fe Ave., SW 59th St., and S. 
Western Ave.

5. Along SW 47th St., SW 49th St., SW 54th St., and SW 56th St. from S. 
Blackwelder Ave. to S. Walker Ave.

oHc surroundIngs

1. In the area bounded by NW 23rd St., N. Kelley Ave., NW 13th St., and N. 
Lincoln Blvd.

2. Along N. Kate Ave. from NW 20th St. to NW 8th St.; and along N. Jordan 
Ave. from NW 23rd St. and NW 18th St.; and along N. Bath Ave. from NW 
16th St. to NW 8th St.; and along NW 12th St. from N Fonshill Ave. to N. 
Kelham Ave.; and along NW 11th St. from N. Kate Ave. to N. Kelham Ave.



Chapter Four: Implementation |  Pedestrian Facilities Prioritization    129        

n. martIn lutHer kIng jr. ave. at ne 23rd st.

1. Along Miramar Blvd. from NE 23rd St. to NE 16th St.; along NE 21st St. 
from N. Jordan Ave. to Miramar Blvd.; along N. Missouri Ave. between NE 
26th St. and NE 21st St.; along NE 19th St. from N. Highland Dr. to Miramar 
Blvd.; along NE 27th St. from N. Martin Luther King Ave. to NE 25th St.

2. In the area bounded by N. Kelley Ave., NE 30th St., N. Martin Luther King 
Ave. and NE 23rd St.
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wIndsor dIstrIct and west 10tH dIstrIct

1. In the area bounded by NW 30th St., N. Utah Ave., NW 23rd St., and N. 
Macarthur Blvd.

2. Along N. Roff Ave. from NW 36th St. to NW 19th St.; and along NW 32nd 
St. from N. Roff Ave. to N. Portland Ave.; and along NW 30th St. from N. 
Tulsa Ave. to N. Roff Ave.; and along NW 28th St. from N. Roff Ave. to N. 
Portland Ave.

3. In the area bounded by NW 23rd St., N. Meridian Ave., NW 10th St., and N. 
Macarthur Blvd.

4. Along N. Macarthur Blvd. from NW 36th St. to NW 19th St.; and along NW 
19th St. from N. Macarthur Blvd. to N. Meridian Ave.
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sw 29tH st. dIstrIct

1. Along SW 25th St. from S. Villa Ave. to S. Western Ave.; and along SW 27th 
St. from S. Villa Ave. to S. Pennsylvania Ave.; and along S. Youngs Blvd. from 
SW 25th St. to SW 27th St.

2. Along SW 27th St. from S. Brock Ave. to S. Western Ave.; and along S. 
Kentucky Ave. from SW 22nd to SW Grand Blvd.; and along S. Douglas Ave. 
from SW 25th St. to SW 29th St.

3. In the area bounded by SW 29th St., S. Western Ave., SW Grand Blvd., and S. 
Blackwelder Ave.

4. In the area bounded by S. Binkley St., S. Blackwelder Ave., SW Grand Blvd., 
and Brock Creek.

5. In the area bounded by SW 25th St., Brock Creek, SW Grand Blvd. and S. 
Villa Ave.
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nw exPressway and nw 63rd st.

1. In area bounded by NW 63rd St., N. Villa Ave., NW Expy, and N. May Ave.

2. In area bounded by NW Expy, N. Portland Ave., NW 48th St., and N Tulsa Ave.

3. In area bounded by NW Expy, N. Billen Ave., NW 45th St., and N. 
Independence Ave.

4. In area bounded by NW 71st St., N. Grand Blvd., N. Villa Ave., & NW 63rd St.

5. In area bounded by NW 63rd St., N. May Ave., NW Expy, and N. 
Independence Ave.

6. In area bounded by N. Sapulpa Ave., NW 58th St., N. Independence Ave., and 
NW 50th St.
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PHase 2 Projects for PedestrIan PrIorIty areas (PPas)

sw 44tH st. at s. PennsylvanIa ave.

1. In the area bounded by SW Grand Blvd., S. Blackwelder Ave., SW 44th St., 
and S. Pennsylvania Ave.

2. In the area bounded by SW Grand Blvd., S. Pennsylvania Ave., SW 44th St., 
and S. Agnew Ave.

3. In the area bounded by SW 44th St., S. Blackwelder Ave., SW 59th St., and S. 
Pennsylvania Ave.

4. Along S. Angew Ave. and along S. Youngs Blvd. from SW 44th St. to SW 59th 
St.

5. Along SW 51st St. from S. Agnew Ave. to S. Blackwelder Ave.; and along SW 
55th St. from S. Agnew Ave. to S. Pennsylvania Ave.
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1. In the area bounded by SW 9th St., S. Kentucky Ave., SW 13th St. and S. 
Agnew Ave.

2. In the area bounded by Exchange Ave., S. Blackwelder Ave., SW 18th St., and 
S. Pennsylvania Ave.

3. In the area bounded by SW 8th St., S. McKinley Ave., SW 20th St., and S. 
Blackwelder Ave.
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PPA Phase 2 Subprojects Length in Miles Funded?

NW Classen Blvd. at NW 23rd St. 15.21 mi.
Sub-Project 1 2.97 mi.

Sub-Project 2 3.02 mi.

Sub-Project 3 3.21 mi.

Sub-Project 4 3.10 mi.

Sub-Project 5 2.91 mi.

Capitol Hill 9.40 mi.
Sub-Project 1 3.39 mi.

Sub-Project 2 3.18 mi.

Sub-Project 3 2.83 mi.

S. Walker Ave. and S. Western Ave. 20.34 mi.
Sub-Project 1 3.26 mi.

Sub-Project 2 3.97 mi.

Sub-Project 3 3.81 mi.

Sub-Project 4 5.06 mi.

Sub-Project 5 4.24 mi.

OHC Surroundings 5.75 mi.
Sub-Project 1 2.81 mi.

Sub-Project 2 2.94 mi.

N. MLK Ave. and NE 23rd St. 7.79 mi.
Sub-Project 1 3.76 mi.

Sub-Project 2 4.03 mi.

Windsor and West Ten Districts 13.38 mi.
Sub-Project 1 3.28 mi.

Sub-Project 2 2.94 mi.

Sub-Project 3 3.66 mi.

Sub-Project 4 3.50 mi.

SW 29th St. District 19.02 mi.
Sub-Project 1 4.19 mi.

Sub-Project 2 3.58 mi.

Sub-Project 3 3.60 mi.

Sub-Project 4 3.60 mi.

Sub-Project 5 4.05 mi.
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PPA Phase 2 Subprojects (continued) Length in Miles Funded?

NW Expressway and NW 63rd St. 26.84 mi.
Sub-Project 1 5.01 mi.

Sub-Project 2 4.98 mi.

Sub-Project 3 5.38 mi.

Sub-Project 4 4.90 mi.

Sub-Project 5 3.05 mi.

Sub-Project 6 3.52 mi.

SW 44th St. and S. Pennsylvania Ave. 15.21 mi.
Sub-Project 1 3.28 mi.

Sub-Project 2 3.13 mi.

Sub-Project 3 2.44 mi.

Sub-Project 4 3.55 mi.

Sub-Project 5 2.81 mi.

Stockyards City 7.70 mi.
Sub-Project 1 2.49 mi.

Sub-Project 2 2.57 mi.

Sub-Project 3 2.64 mi.
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Downtown Sidewalks
Average Conditions

Impassable on Both Sides

Impassable on One Side

Downtown Sidewalks Length

Priority 1 - Both Sides 8 miles
Priority 2 - One Side 7 miles
TOTAL 15 miles

Table 4.10  Downtown Sidewalk Priority

maP 4.10 downtown sIdewalk ImProvementsPedestrian facilities 
Prioritization

downtown
This plan identified needed improvements to the 
pedestrian environment downtown through an inventory 
of existing sidewalks, as well as a PEAT analysis of all 
street segments and intersections. A sidewalk unit cost of 
$65 per linear foot was used to generate cost estimates 
for filling gaps found in the sidewalk inventory. The 
focus of the PEAT approach for downtown includes 
base level infrastructure needed to facilitate movements 
for pedestrians, whether able-bodied or disabled. This 
includes identifying obstructions as well as ADA ramps, 
crosswalks, and lighting needed across downtown. Unit 
costs were estimated by the Public Works Department. 

Map 4.10 and Table 4.10 show the condition of 
sidewalks in the downtown, and identifies the amount 
of funding needed to fill the gaps in the downtown 
sidewalk network. 

Map 4.11 and Table 4.11 take the PEAT analysis 
conducted for downtown and generates an improvements 
strategy for each of the eight sub-areas defined in the 
pedestrian plan. The results of this analysis illustrate the 
variety of approaches that can be undertaken to improve 
walkability in dowtown, whether approaching each 
sub-district individually, each infrastructure element 
independently, or a sweeping comprehensive strategy for 
all of downtown.
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Table 4.10  Downtown Sidewalk Priority
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Very Good
100%-85%

Good
84%-70%

Fair
69%-55%

Poor
54%-40%

Very Poor
< 40% 

Central 
Business District

Bricktown 
West

Bricktown 
East

Deep Deuce

Automobile
Alley

Midtown

Classen
Corridor Civic and Arts

District

Subdistrict Ramps Missing Crosswalks Missing Permanent Obstruction Lighting Missing

Central Business District 93 39 17 34

Automobile Alley 72 42 8 26

Arts District 133 44 17 32

Deep Deuce 55 35 0 16

Midtown 127 92 9 71

Classen Corridor 175 127 26 80

Bricktown West 21 10 21 24

Bricktown East 30 15 17 12

TOTALS 706 404 115 295

Table 4.11  Downtown Intersections - Pedestrian Infrastructure Needs by Sub-District

maP 4.11 downtown IntersectIons - PedestrIan Infrastructure needs By suB-dIstrIct
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Table 4.12 Number of Bus Stops in PPAs

Pedestrian facilities 
Prioritization
transIt InsIde of PPas

Each PPA prioritized improvements along transit 
corridors. In order to facilitate pedestrian travel, bus 
stops require ADA accessible concrete pads. The cost of 
these pads should be included in any cost estimation of 
sidewalk projects along transit routes. Map 4.12 shows 
the overlap of the PPAs and the current transit routes. 
A total of 363 transit stops fall within a PPA boundary, 
with the highest concentration of stops being located in 
the NW Classen Blvd. at NW 23rd St. PPA. The two 
busiest transit routes in the Embark system, route 5 and 
route 23, traverse this PPA.

transIt outsIde of PPas

On the opposite page, Map 4.13 illustrates the locations 
of transit priority locations outside of the Pedestrian 
Priority Areas. These locations have high levels of transit 
usage with large numbers of residents within a walkable 
distance. 

Lake
Draper

Lake
Overholser

Lake
Hefner

Northwood
Lake

North Deer
Creek

Reservoir

Lake
Arcadia

C. E. Page
Airport

Tinker Air
Force Base

Wiley Post
Airport

Will Rogers
World Airport

Norman

Edmond

Tuttle

Yukon

Piedmont

Moore

Newcastle

Luther

Jones

Midwest City

Del
City

Spencer

Nicoma
Park

Mustang

Bethany

The
Village

Nichols
Hills

Lake
Aluma

Stockyards

Valley
Brook

Forest
Park

Warr
Acres

Harrah
Choctaw

Bethel
Acres

Shawnee

McLoud

Bridge Creek

Piedmont

El Reno

INTERSTATE
OKLAHOMA

44

INTERSTATE
OKLAHOMA

235

INTERSTATE
OKLAHOMA

240

INTERSTATE
OKLAHOMA

40

INTERSTATE
OKLAHOMA

44

INTERSTATE
OKLAHOMA

35

INTERSTATE
OKLAHOMA

40

INTERSTATE
OKLAHOMA

35

37

92

4

152

62

77

74

3

66

66

Legend
Municipal Boundary

Top 10 Priority Areas

Transit Routes

StreetsSchools

Parks

Downtown
Urban Area

0 63 Miles N

MAP 3.3 PEDESTRIAN PLAN

H
og

ba ck
 R

d

Fr
is

co
 R

d

C
em

et
er

y 
R

d

C
ze

ch
 H

al
l R

d/

W
es

te
rn

 A
ve

S
an

ta
 F

e 
A

ve

K
el

le
y 

A
ve

H
ig

h 
A

ve
/

M
. L

. K
in

g 
A

ve
E

as
te

rn
 A

ve
/

C
ol

tra
ne

 R
d

P
ot

ta
w

at
om

ie
 R

d

Fi
sh

m
ar

ke
t R

d

M
us

ta
ng

 R
d

P
ie

dm
on

t R
d

S
un

ny
la

ne
 R

d/

B
ry

an
t A

ve

S
ar

a 
R

d

M
or

ga
n 

R
d

C
ou

nt
y 

Li
ne

 R
d

C
ou

nc
il 

R
d

R
oc

kw
el

l A
ve

M
ac

A
rth

ur
 B

lv
d

M
er

id
ia

n 
Av

e

P
or

tla
nd

 A
ve

Tr
ip

le
 X

 R
d

C
ho

ct
aw

 R
d

In
di

an
 M

er
id

ia
n

P
ee

bl
y 

R
d

Lu
th

ur
 R

d

D
ob

bs
 R

d

H
ar

ra
h 

R
d

S
oo

ne
r R

d

A
ir 

D
ep

ot
 B

lv
d

M
id

w
es

t B
lv

d

D
ou

gl
as

 B
lv

d

P
os

t R
d

W
es

tm
in

st
er

 R
d

A
nd

er
so

n 
R

d

H
iw

as
se

e 
R

d

M
ay

 A
ve

P
en

ns
yl

va
ni

a 
Av

e

G
re

go
ry

 R
d

C
im

ar
ro

n 
R

d

R
ic

hl
an

d 
R

d

H
en

ne
y 

R
d

S 134th St

Memorial Rd

N 122nd St

N 150th St

S 44th St

N 10th St

N 50th St

S 74th St

N 63rd St

Britton Rd

Reno Ave

N 36th St

S 29th St

S 89th St

Wilshire Blvd

N 23rd St

N 164th St

N 178th St

S 59th St

S 164th St

S 179th St

Hefner Rd

S 119th St

S 104th St

S 149th St

S 15th St

N 192nd St

16

8

54

27
9 3

10

maP 4.12 transIt routes  and PedestrIan PrIorIty areas
Legend

Municipal Boundary

Transit Routes

PPA Boundary

Label Pedestrian Priority Areas (PPAs) # of  Bus Stops

1 NW Classen Blvd. at NW 23rd St. 86
2 Capitol Hill District 42
3 S. Walker Ave. and S. Western Ave. Corridors 32
4 OHC Surroundings 28
5 N. Martin Luther King  Jr. Ave. at NE 23rd St. 29
6 Windsor District and West 10th St. District 48
7 SW 29th St. District 28
8 NW 63rd St. at N. May Ave. 40
9 SW 44th St. at S. Pennsylvania Ave. 14

10 Stockyards City 16
TOTALS 363
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maP 4.12 transIt routes  and PedestrIan PrIorIty areas maP 4.13 PrIorIty transIt locatIons outsIde of PPas
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Rank / 
Map ID Location Name

1 N. Classen Blvd. at Belle Isle
2 S. May Ave. and SW 29th St.
3 Linwood Blvd. and W. Main St.
4 S. May Ave. and SW 44th St.
5 N. Kelley Ave. and NW 36th St.
6 N. Rockwell Ave. and NW 10th St.
7 S. Western Ave. and I-240
8 S. May Ave. and I-240
9 N. Western Ave. and NW Britton Ave.

10 N. Lincoln Blvd. and NW 42nd St.
11 N. Western Ave. and N. Hefner Ave.
12 N. May Ave. and NW 10th St.
13 S. Pennsylvania and I-240
14 S. High Ave. and SE 44th St.
15 N. Meridian Ave. and NW 63rd St.
16 S. Walker Ave. and I-240

17 N. Pennsylvania Ave. and W. Memorial Ave.
18 N. Pennsylvania Ave. and NW 140th St.
19 N. MacArthur Blvd. and W. Reno Ave.
20 Eastern Ave. and E. Reno Ave.

Table 4.13  Priority Transit Locations

PrIorIty outsIde of PPas

Using boarding and alighting data from the Central 
Oklahoma Transportation and Parking Authority, key 
locations that fall outside of the Pedestrian Priority Areas 
were identified for pedestrian improvements. These 
locations align with high levels of ridership, as well as key 
land uses such as grocery stores, government offices, and 
high-density residential areas. See Appendix P.1 for more 
information on nearby land uses.

Legend

Municipal Boundary

Transit Priority Location

PPA Boundary
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Pedestrian facilities 
Prioritization
scHools InsIde of PPas

Schools are one of the key land uses that led to the 
identification of the Pedestrian Priority Areas. In areas 
of the city that have a high opportunity to become very 
walkable, safe access to schools is a very high priority. 
Map 4.14 and Table 4.14 show how many schools are 
addressed by the pedestrian improvements in each of the 
10 Pedestrian Priority Areas. In total there are 47 schools 
that fall within the PPA boundaries.

scHools outsIde of PPas

On the opposite page, Map 4.15 illustrates the locations 
of schools outside of the Pedestrian Priority Areas. 
Improvements for schools can be supplementally 
funded through federal funding via the Safe Routes 
to Schools initiative. Strategies to direct sales tax and 
general obligation bond monies toward walkability 
improvements around schools should also be a priority. 

Table 4.14  Number of Schools in Each Pedestrian Priority Area
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Label Pedestrian Priority Areas (PPAs) # of Schools

1 NW Classen Blvd. at NW 23rd St. 10
2 Capitol Hill District 4
3 S. Walker Ave. and S. Western Ave. Corridors 5
4 OHC Surroundings 2
5 N. Martin Luther King  Jr. Ave. at NE 23rd St. 5
6 Windsor District and West 10th St. District 7
7 SW 29th St. District 3
8 NW 63rd St. at N. May Ave. 7
9 SW 44th St. at S. Pennsylvania Ave. 3

10 Stockyards City 1
TOTAL 47
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maP 4.15 PrIorIty scHool locatIons outsIde of PPas

Legend

Municipal Boundary

Other Schools

Top 20 Priority Schools

PPA Boundary

Rank School Name

1 Fairview ES
2 Sequoyah ES
3 Cleveland ES
4 Hawthorne ES
5 Prairie Queen ES
6 Hillcrest ES
7 Stand Watie ES
8 Briarwood ES
9 Van Buren ES

10 Arthur ES
11 Northridge ES
12 Linwood ES
13 Madison ES
14 Kingsgate ES
15 Adams ES
16 Highland Park ES
17 James L. Dennis ES*
18 Stonegate ES
19 Angie Debo ES
20 Britton ES

Table 4.15  Priority School Locations

PrIorIty outsIde of PPas

Using the prioritization process outlined in Chapter 3, 
page 78, a list of the top 20 schools was generated for 
implementation. These schools represent the locations 
with the highest number of residents within a walkable 
distance. The resulting list shows a wide geographic 
distribution of locations across the city.

*This school project was ranked more highly by the GO Bond 
prioritization process than the process used in this plan, and 
received $385,000.
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Table 4.16  Number of Parks in Each Pedestrian Priority Area
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maP 4.16 Parks In PedestrIan PrIorIty areasPedestrian facilities 
Prioritization
Parks InsIde of PPas

Parks are one of the key land uses that led to the 
identification of the Pedestrian Priority Areas. In areas 
of the city that have a high opportunity to become very 
walkable, safe access to parks is a very high priority. Map 
4.16 and Table 4.16 show how many parks are addressed 
by the pedestrian improvements in each of the 10 
Pedestrian Priority Areas. In total there are 42 parks that 
fall within the PPA boundaries.

Parks outsIde of PPas

On the opposite page, Map 4.17 illustrates the locations 
of parks outside of the Pedestrian Priority Areas. 
Strategies to direct sales tax and general obligation bond 
monies toward walkability improvements around parks 
should be a priority. 

Legend

Municipal Boundary

Parks

PPA Boundary

Label Pedestrian Priority Areas (PPAs) # of Parks

1 NW Classen Blvd. at NW 23rd St. 7
2 Capitol Hill District 4
3 S. Walker Ave. and S. Western Ave. Corridors 4
4 OHC Surroundings 6
5 N. Martin Luther King  Jr. Ave. at NE 23rd St. 4
6 Windsor District and West 10th St. District 8
7 SW 29th St. District 1
8 NW 63rd St. at N. May Ave. 4
9 SW 44th St. at S. Pennsylvania Ave. 1

10 Stockyards City 3
TOTAL 42
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maP 4.17 PrIorIty Park locatIons outsIde of PPas
Legend

Other Parks

Top 20 Priority Parks

Municipal Boundary

Rank Park Name

1 Woodson Park
2 Dolese Youth Park
3 Sellers Park
4 Siler Park
5 Oliver Park
6 Denniston Park
7 Girvin Park
8 Wayman’s Park
9 Reed Park

10 Pied Piper Park
11 Bluff Crek Park (West)
12 Edgemere Park
13 Britton Park
14 Mike Dover Park
15 Smitty Park
16 Earlywine Park
17 Syl Goldman Park
18 May Park
19 Quail Creek Park
20 Douglas Park

Table 4.17  Priority Park Locations

PrIorIty outsIde of PPas

Using the prioritization process outlined in Chapter 
3, page 80, a list of the top 20 parks was generated for 
implementation. These parks represent the locations 
with the highest number of residents within a walkable 
distance. The resulting list shows a wide geographic 
distribution of locations across the city.
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Project Implementation
There are many steps involved in the implementation of 
an active transportation project. The process often takes 
a substantial amount of time, with each phase of the 
process depending on many factors including funding, 
political enthusiasm, contract negotiations, and more.

Diagram 4.1 shows the flow of events and the 
entities involved in the active transportation project 
implementation process, from the beginning stages of 
planning to construction of a facility. The flowchart 
depicts a typical process; however, some projects may 
require a slightly different process. This demonstrates 
the multiple inputs and steps in a very thorough process, 
complete with stakeholder involvement and several 
checks and balances. The City’s goal is to ensure that its 
investments reflect the desires and needs of all users, and 
that projects given highest priority are those that have the 
greatest impact on the largest number of people. 

future fundIng aPPortIonment
In order to ensure even implementation of all portions of 
the pedestrian plan, it is important to properly apportion 
available sidewalk monies to each of the component 
plans: Pedestrian Priority Areas (PPAs), Transit, Schools, 
Parks, and Downtown. It should be noted that because 
the PPAs contain a high concentration of schools, parks, 
and transit stops, the largest percentage of funds should 
go toward the completion of the PPA projects. Below 
is the recommended split of funds for sidewalk project 
funding:

Right: Diagram 4.1 Project Implementation Flow Chart

Project Type % of Funds

Pedestrian Priority Areas 60%
Downtown 5%
Schools 15%
Parks 10%
Public Transit 10%
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funding opportunities
This section provides a list and description of local and 
federal funding sources. Since all of the federal funding 
opportunities require a local match, local funding 
should often be reserved to serve as match and leverage 
greater amounts of federal funding. Additionally, seeking 
partnership with surrounding municipalities will increase 
the likelihood of successful applications for competitive 
funding streams. There are many opportunities to 
partner with nearby cities, such as Edmond, Moore, or 
Midwest City. Several projects proposed in this plan were 
identified with this in mind.

local fundIng

General Obligation Bond
In the past, GO Bond funding was used to pay for 
sidewalks when part of road reconstruction and 
resurfacing projects. This has led to several miles of new 
sidewalks within Oklahoma City. Until the 2017 Bond 
Election, sidewalks were not included as stand alone 
projects. The 2017 Bond includes multiple pedestrian 
and bicycle projects as individual projects, many of 
which are identified as priority projects in this plan.

Metropolitan Area Projects (MAPS)
MAPS is Oklahoma City’s capital improvement program 
for projects that enhance the quality of life in Oklahoma 
City. MAPS is funded by a temporary one-cent sales tax 
approved by city voters. MAPS 3 included 36 miles of 
sidewalks and 32 miles of trails and made up 6 percent 
of the cost of the total MAPS 3 program (or about $48 
million). Facitilities idenfiied in bikewalkokc could be 
considered for funding in future MAPS projects.

Sponsors
Private businesses and local industries can provide 
support of bicycle and pedestrian facility construction 
projects through donations of cash, services, labor or 
materials. Not-for-profit organizations can also hold 
fund raising events to gain support from businesses and 
organizations.  

A sponsorship program can provide contributions from 

bicycle and running clubs that want to assist with the 
development of a specific bike route. Projects can include 
rest stops, benches, landscaping, signage, bike racks, 
and litter elimination programs. Plaques or signage are 
usually installed as recognition of their efforts.

Public-private relationships are an opportunity for 
projects to be completed while giving participants a sense 
of ownership in a project. Projects like the installation 
of bike racks or bike lockers adjacent to a business, or an 
adopt-a-bike route program fall into this category.

federal fundIng

Surface Transportation Block Grant 
(STBG) Set-Aside Program 
Under the Fixing America’s Surface Transportation 
(FAST) Act, funding for bicycle and pedestrian 
infrastructure is within the STBG Transportation 
Alternatives (TA) Set-Aside Program. The TA Set-Aside 
also includes funding for bicycle and pedestrian projects 
such as safe routes to schools and recreational trails.  
Funding for the Set-Aside is set at $850 million from 
FY2018 to FY2020. Under the previous transportation 
bill, MAP-21, the Oklahoma City Urbanized Area 
(UZA) received approximately $1.4 million per year for 
transportation alternative projects. 

Congestion Mitigation and Air Quality 
(CMAQ)
The FAST Act continued the CMAQ program with 
the intent of funding projects that help state and local 
governments meet the requirements of the Clean Air 
Act. Nationwide funding levels for this program are as 
follows:

•	 2016 - $2.309 billion

•	 2017 - $2.360 billion

•	 2018 - $2.405 billion

•	 2019 - $2.449 billion

•	 2020 - $2.499 billion

The State of Oklahoma has received approximately 
$10 to 11 million per year in CMAQ funding. Eligible 
projects or program include bicycle and pedestrian 

projects that are not exclusively recreational and reduce 
vehicle trips including:

•	 Paths

•	 Bike racks

•	 Sidewalks 

•	 Education programs

•	 Public transportation marketing

•	 Alternative fuel conversion

•	 Rideshare website

TIGER Discretionary Grants Program
The Department of Transportation’s Transportation 
Investment Generating Economic Recovery (TIGER) 
Discretionary Grants Program was created as part of 
the American Recovery and Reinvestment Act of 2009 
with the purpose of funding road, rail, transit and 
port projects that achieve critical national objectives, 
including livability, economic competitiveness, 
environmental sustainability, and safety. In 2015, three 
of the 39 projects selected were specific to bicycle and 
pedestrian projects and 13 projects contained significant 
bicycle and pedestrian improvements. Grant amounts 
range from $1 million to $25 million per project. Total 
funding for TIGER is in the range of $500 million per 
year. As of January 2017, the TIGER program has been 
continued.  
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ongoing system 
maintenance
Proper maintenance is critical for bicycle and pedestrian 
facility longevity, safety, comfort, and cost savings.  In 
order for continued promotion and encouragement 
of active transportation, the facilities should be clean, 
surfaces smooth, and free of any hazards.  Ongoing 
maintenance ensures system sustainability and 
communicates to the public the value of the system.

routIne maIntenance
Routine maintenance includes the removal of debris 
from sidewalks, bike lanes, trails, and intersections.  
This could be regular sweeping, trash pickup, trimming 
of limbs, or edging grass.  Additionally, routine 
maintenance includes filling holes, repairing cracks, 
and replacing damaged signs.  After a snow event, snow 
and ice should be removed from active transportation 
facilities in addition to the streets.

remedIal maIntenance 
Remedial maintenance is necessary after a facility 
has been in use for multiple years and is in need of 
replacement or repair of major components.  This type 
of maintenance includes resurfacing, bridge replacement 
or repair, restriping or repainting.  These types of 
maintenance items may occur every 5 to 10 years or on 
an as-needed basis.  Inspection of remedial maintenance 
items should be completed on a regular basis.

network stewardsHIP and 
enHancement
An important element of on-going maintenance activities 
is stewardship, which refers to the long-term care and 
oversight of Oklahoma City’s active transportation 
network as a resource that adds value to the community 
and enhances the quality of life for the residents. The 
active transportation organizations and clubs within 
Oklahoma City add much value to the region.  These 
clubs should be encouraged to volunteer to help keep the 
facilities free of debris and to identify problems as they 
arise.  Adopt-a-facility programs can be made available 

for clubs interested in providing ongoing routine 
maintenance of a bicycle or pedestrian facility.

maIntenance BudgetIng
As the city continues to expand its active transportation 
systems, it is critical that maintenance budgets increase 
correspondingly. Maintenance costs should be budgeted 
annually within the Parks and Recreation maintenance 
budget for trails, and within the streets maintenance 
budget for on-street bicycle facilities. Costs for 
maintenance depend strongly on the type of facility. For 
example, bicycle routes have a relatively low maintenance 
cost per mile, compared to the maintenance cost per mile 
for multi-use paths, which is significantly higher. 

maIntenance fundIng
For projects funded in the 2017 General Obligation 
Bond and the 2017 Community and Neighborhood 
Enhancement Program, a portion of the funds allocated 
for active transportation projects, whether sidewalks, 
bike lanes, or trails, should be set aside for maintenance 
projects. This plan recommends that 10% of the secured 
funding be allocated in this manner. These funds will 
help to sustain the capital assets that are already managed 
by the City, while the majority of the funding from these 
elections will be spent on new facilities. This manner 
of funding maintenance is not a long-term fix, but 
will help to ensure asset stability until future funding 
opportunities present themselves.
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staffing/resource needs
traffIc and transPortatIon 
commIssIon
The Planning Department, along with support of the 
Traffic and Transportation Commission, should be 
responsible for ensuring this plan is implemented and 
updated accordingly.  The Traffic and Transportation 
Commission will need to expand their role and expertise 
to hear and rule on transportation decisions for bicycle 
and pedestrian facilities. The Planning Department 
should be responsible for commenting and providing 
reports as needed to ensure the Commission has 
the information to make decisions. Multiple City 
departments may be involved in reviewing and providing 
input on cases, as necessary. 

BIcycle and PedestrIan 
coordInator
The City of Oklahoma City has designated a planner 
as the Bicycle and Pedestrian Coordinator.  This role 
currently accounts for about 40 percent of the employee’s 
annual work plan.  In order to execute the action items 
in this chapter, more staff capacity and time will need to 
be dedicated.  The Bicycle and Pedestrian Coordinator’s 
future work plan should consist of the following:

1. Lead efforts to complete action items listed in 
the tables on pages 148 and 149.

2. Continue utilizing and improving the 
processes of pedestrian planning used in this 
plan to comprehensively plan the pedestrian 
infrastructure of Oklahoma City. 

3. Maintain the bikewalkokc webpage that 
contains information on the status of bicycle 
and pedestrian projects as well as maps for trails 
and existing bicycle facilities.  City staff will 
keep the website up-to-date so all residents and 
visitors will have valid information when using 
the bicycle and pedestrian network.

4. Seek grant funding to implement projects listed 
in this plan.

5. Work closely with Public Works and Parks and 
Recreation Departments, Association of Central 

Oklahoma Governments (ACOG), Central 
Oklahoma Transit and Parking Authority 
(COTPA), future Regional Transit District, 
Oklahoma Department of Transportation 
(ODOT), the Neighborhood Alliance, MAPS 
Office, and Oklahoma City Public Schools to 
implement projects in this plan.

6. Establish and execute annual goals for 
completion of new bicycle infrastructure. 
Create a yearly report documenting the status 
and ongoing actions for bicycle and pedestrian 
projects.

7. Maintain and update bicycle-friendly and 
pedestrian-friendly applications through 
the League of American Bicyclists and Walk 
Friendly Communities on a yearly basis.

8. Create conceptual designs for individual bicycle 
projects from this plan.

natIonal networkIng
The Bicycle and Pedestrian Coordinator and other 
City staff should participate in networks related 
to active transportation such as the Association of 
Pedestrian and Bicycle Professionals (APBP), the 
Transportation Research Board (TRB), National 
Complete Streets Coalition, the National Association 
of City Transportation Officials (NACTO), and others. 
Involvement with these groups will benefit Oklahoma 
City by ensuring that staff is aware of best practices 
around the country, creating partnerships between 
Oklahoma City and other cities, and increasing access to 
grants and technical assistance.

grant matcH fund
A large portion of transportation improvement projects 
are funded by federal, state, or other outside funding 
sources. These grants almost always have some sort of 
“match” requirement, where municipalities will often 
be required to contribute 20% or greater to the funding 
of a project, while the grant will cover the remaining 
80% or less of the project cost. Presently, there are 
no dedicated funds for grant match opportunities for 
active transportation projects. Because of this, many 

opportunities cannot be pursued due to the inability to 
contribute matching funds. 

In order to address this issue, money should be set aside 
to allow for quick turnaround on grant applications 
that are competitive. In the case of an 80/20 match, 
the City of Oklahoma City would receive four times as 
much money in return to fund the project, making it 
a vastly more cost-effective way to fund projects than 
more traditional sources like the general fund or general 
obligation bond funds.
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measuring Performance
Continual monitoring of implementation progress 
is essential to the success of bikewalkokc. Baseline 
measurements of key data like bicycling and walking 
activity, crash rates, miles of facilities, program 
participation numbers, and mode share provide a point 
of comparison to determine the impact of infrastructure 
projects and supporting education and enforcement 
programs.  The City of Oklahoma City Planning 
Department will establish the baseline of bicycle and 
pedestrian counts and performance measures in order 
to monitor plan and policy success.  The performance 
measures staff will use for annual monitoring are 
included in Table 4.19.

Upon establishing baseline counts, City staff will 
create a report card for tracking performance every two 
years.  Staff will develop this report card based on the 
performance metrics established within this plan.  The 
report card will be helpful in tracking progress and 
can be used to show support for additional facility and 
program improvement.

Table 4.19  Performance Measures
Accessibility Measures
Performance Measure Bike/Trail (within 

1/4 mile)
Pedestrian (street 
with a sidewalk)

Desired Trend Data Source

% of  Jobs with access 20.8% 40.5% Increase

Master Active 
Transportation 
GIS Map

% of  Population with access 11.0% 34.4% Increase
% of  Transit stops with access 16.7% 42.9% Increase
% of  Schools with access 14.5% 53.8% Increase
% of  Parks with access 35.5% 34.8% Increase

Facilities Measures
Performance Measure Baseline Desired Outcome Data Source
New Miles of  On-Street Bicycle Facilities 8.83 miles Increase Master Active

Transportation 
GIS Layer

New Miles of  Multi-Use Trails 73.33 miles Increase
New Miles of  Sidewalk 1,088.82 miles Increase
PEAT PPA 1 - NW 23rd St. at N. Classen Blvd. 57% 70% or higher

PEAT Survey

PEAT PPA 2 - Windsor & West Ten Districts 43.2% 70% or higher
PEAT PPA 3 - NW 63rd St. at N. May Ave. 37.7% 70% or higher
PEAT PPA 4 - NE 23rd St. at N. MLK Jr. Ave. 52.6% 70% or higher
PEAT PPA 5 - OHC Surroundings 44.9% 70% or higher
PEAT PPA 6 - Capitol Hill District 43.1% 70% or higher
PEAT PPA 7 - SW 29th St. District 24.6% 70% or higher
PEAT PPA 8 - SW 44th St. at S. Pennsylvania Ave. 38.5% 70% or higher
PEAT PPA 9 - S. Walker Ave. and S. Western Ave. 37.2% 70% or higher
PEAT PPA 10 - Stockyards City 33.5% 70% or higher
PEAT Downtown 63% 85% or higher

Usage and Satisfaction Measures
Performance Measure Baseline Desired Trend Data Source
Mode Split Car Alone: 83.1% 

Carpool: 10.2%  
Transit: 0.45%  
Walking: 1.58% 
Bicycling: 0.32% 
Taxi/Other: 0.98%

Shift from automobile 
trips to walking, 
bicycling, and public 
transit ACS B08006

How satisfied are you with 
bicycling in OKC?

Excellent: 5% - Fair: 43% - Poor: 53% Higher level of  
satisfaction bikewalkokc 

survey
How satisfied are you with 
walking in OKC?

Excellent: 6% - Fair: 49% - Poor: 45% Higher level of  
satisfaction
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action Plan
The following pages outline the approach for plan 
implementation. This plan is a collection of capital 
improvement projects, but it also has recommendations 
for City policies and ordinances, with the goal of 
improving safety and equity for people taking non-
motorized trips.

The timeline below illustrates the plan for assessing 
progress of the implementation of bikewalkokc, as well 
as the schedule for future plan updates. The performance 
measures identified on page 132 will be updated every 
two years. This will allow enough time for changes in 
these measures to manifest, and with these updates every 
two years, the City will have data to guide the next 
iteration of the bicycle and pedestrian plan. On the third 
cycle of performance evaluation, a full plan update will 
occur. Every two years the project lists from this plan will 
be evaluated for completion of projects and feasibility of 
remaining projects.  Additionally, new projects should 
be identified that respond to the trends in performance 
measures, new public inut, and a continuation of the 
approach to identify priority needs established in this 
plan. 

action categories
The core of bikewalkokc is comprised of key bicycle and 
pedestrian projects discussed in this chapter; however, 
there are several other categories of actions beyond 
performance evaluation and capital improvement 
projects that will be necessary to accomplish the goals of 
this plan. These categories are as follows:
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PolIcy uPdates
Internal policies related to capital improvements 
should be updated to reflect the importance of active 
transportation and recreation. Policies that govern 
the development review process for subdivisions, 
redevelopment projects, and commercial development 
should also be modified to include the principles of 
active transportation, as well as to ensure that as each 
new development comes in to Oklahoma City, our active 
transportation network is strengthened. 

code and regulatIons uPdates
In order for many of the projects in this plan to flourish 
and function in their intended fashion, modifications 
need to be made to Oklahoma State Statutes, the City’s 
municipal codes and subdivision regulations. Many City 
and State ordinances related to pedestrians and bicyclists 
are out-dated and have become counterproductive with 
regard to improving walking and cycling.

standards uPdates
Best practices in the design of active transportation 
and recreation facilities change rapidly, and it can 
be difficult to keep up with the state-of-the-practice 
approach. New standards can be adopted in several areas 
to better accomodate the needs associated with active 
transportation and recreation.

systems uPdates
Transportation systems largely favor automobiles, 
making it difficult for pedestrians and cyclists to travel on 
most streets. Modifications to our traffic control systems 

can be made in such a way as to not disrupt automobile 
traffic while accomodating non-motorized traffic.

PromotIonal efforts
With all of the changes that are set to occur with the 
adoption of this plan, education will be required to 
ensure that all users of new facility types are aware of 
their responsibilities. Education campaigns should focus 
on transportation safety, public and personal health, and 
the environment. 

researcH efforts
Research projects should be conducted in order to move 
this plan forward into future iterations. These projects 
should gather data to use for future plan updates, as well 
as looking to other cities to determine best practices in 
the field for any given subject. This approach will allow 
for partnerships with higher education, increasing the 
capacity of the Planning Department.

The City’s Bicycle and Pedestrian Coordinator along with 
the Traffic and Transportation Commission are charged 
with overseeing and pursuing the execution of these 
updates and efforts. The following pages detail each of 
these categories, citing specific examples and grouping 
them into a phased approach. 
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PolIcy uPdates

1
Begin regular maintenance programs of all bicycle and pedestrian 
facilities (sweeping, repainting, etc.). This includes trails, bicycle 
lanes, and sidewalks.

1

Establish requirements for providing alternative pedestrian and 
bicycle routes when construction activity prohibits the use of 
existing facilities. For example, when a construction site needs to 
occupy the space for pedestrians or bicyclists’ facilities, alternative 
temporary facilities should be provided.

2

Accommodate bicyclists and pedestrians on new and existing 
roadway bridges, underpasses, and interchanges, as well as on 
any other roadways that are impacted by a bridge, underpass or 
interchange project. 

2 Prioritize microsurfacing on streets with bicycle facilities.

3 Incorporate a bicycle and pedestrian facilities checklist into the 
plat and development review process.

3
When approving projects that improve the level of service for 
vehicular traffic, ensure that they do not negatively impact the 
walkability or bikeability of the area.

3 Set level of service goals to improve the performance of pedestrian 
and bicycle facilities.

3
Require developers to install greenway trails as part of their 
development when project overlaps with the trails map of 
bikewalkokc.

code regulatIon uPdates

1 Create ordinance language to define “bike boxes”.

1
Add to the definition of “pedestrian” in Chapter 32 of the 
Municipal Code to include people using a walker, wheelchair, 
motorized mobility scooter, and other medical-related devices.

1 Update the definition of “Bicycle Route” to reflect the changes 
made in this plan.

2 Require sidewalks on both sides of streets in the urban Land Use 
Typology Areas of the comprehensive plan.

2 Adopt a bicycle parking ordinance that establishes guidelines for 
bicycle parking linked to land uses.

2
Require right-of-way to be set aside for bicycle and trail facilities 
as (re)development projects coincide with proposed facilities in 
bikewalkokc.

2

Revise subdivision regulations to include connectivity standards 
and guidelines that require greater street connectivity, and 
provide allowances for pedestrian and bicycle connections when 
street connectivity cannot be made.

2 New developments should upgrade bicycle and pedestrian 
facilities along connector and arterial streets.

3 Revise development standards to require sidewalks with concrete 
transit stop pads along existing and planned transit routes.

3 Encourage shower and locker facilities in new developments to 
facilitate active transportation.

3 Require recumbent bicycles to be fitted with a flag or other visual 
element to account for the low-profile nature of the vehicle.

3 Work with Municipal Counselor’s office to determine elements 
of the code that should be added, amended, or removed.

actIon Plan
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standards uPdates

1 Adopt the NACTO Urban Bikeway Design Guide for design and 
facility location standards.

2

Roadways being reconstructed or resurfaced should incorporate 
proposed bicycle facilities (subject to traffic study). Non-local 
bicycle routes on two-lane roadways should receive a 6’ to 8’  
shoulder where feasible.

2

Develop design standards for bus stops and transit stations that 
consider location, make connections to sidewalks and bicycle 
routes/trails, and provide safe, comfortable and attractive waiting 
areas for riders. 

systems uPdates

1 Improve traffic signals along bicycle facilities to ensure cyclists are 
detected automatically.

2

Incorporate automatic pedestrian signal phasing, split phasing, 
scramble phasing, Leading Pedestrian Interval (LPI), and other 
methods in business districts, commercial corridors, pedestrian 
priority areas, and other locations.

PromotIonal efforts

1 Allocate a yearly budget for safety campaign outreach and 
projects. 

2 Develop educational materials for communicating the 
importance of active transportation infrastructure.

2
Work with schools, youth groups, and other parties to provide 
education and encouragement programs about bicycle and 
pedestrian safety.

researcH efforts

1 Explore the feasibility of the City assuming responsibility for 
sidewalk maintenance in all areas of the city.

1

Study the impact of plan implementation on responsive or 
vulnerable populations. Evaluate potential health outcomes and 
incorporate findings to ensure projects and policy changes have 
positive impacts.

1 Research best practices to ensure that private dockless bike share 
systems do not cause the pedestrian realm to become inaccessible.

2 Evaluate the feasibility of a fee-in-lieu-of system for sidewalk 
variances granted by the Board of Adjustment.

2 Study what changes need to be made to City ordinances in order 
to better accommodate active transportation.

3
Evaluate the intersections and street segments in the urbanized 
area of Oklahoma City using the Pedestrian Environment 
Assessment Toolkit (PEAT) approach.

3
Monitor the use of the bicycle racks on EMBARK buses, and 
determine what other infrastructure improvements should 
compliment this service.

actIon Plan
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